

## STATUS OF CDTC PLANNING INITIATIVES AS OF NOVEMBER 1, 2020

| NAME AND LOCAL SPONSOR | SPONSOR, CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT | FUNDING APPROVAL DATE | STATUS | COMPLETION DATE (EST.) AND TIME TO COMPLETE THE PROJECT (FUNDING DATE TO ESTIMATED COMPLETION DATE) | PROJECT WEBSITE LINK |
|------------------------|----------------------------------------------------------|-----------------------|--------|-----------------------------------------------------------------------------------------------------|----------------------|
|------------------------|----------------------------------------------------------|-----------------------|--------|-----------------------------------------------------------------------------------------------------|----------------------|

### LINKAGE PROGRAM

|                                                                               |                                               |                                 |                                                                                                                                                                                                                                                                                                                                                                               |                            |                                                                                                           |
|-------------------------------------------------------------------------------|-----------------------------------------------|---------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------|-----------------------------------------------------------------------------------------------------------|
| 1. Albany Bicycle and Pedestrian Master Plan<br>City of Albany                | Nelson\Nygaard<br>\$90,000<br>Carrie Ward     | Policy Board Approved<br>3/7/19 | The consultant team is working on the draft report for distribution to the advisory committees for review at November meetings.                                                                                                                                                                                                                                               | January 2021<br>22 Months  | <a href="https://vizcomm.wixsite.com/albanybikepedplan">https://vizcomm.wixsite.com/albanybikepedplan</a> |
| 2. Ballston Spa Pedestrian and Bicycle Master Plan<br>Village of Ballston Spa | TBD<br>\$60,000<br>Jacob Beeman               | Policy Board Approved<br>3/5/20 | Initial consultant selection meeting was held October 9 and two consultant teams were selected for reference checks. After speaking with several previous clients, the committee met on October 20 to select the team of VHB and Planning 4 Places for the contract. CDTC is currently working on contract execution and anticipates project kickoff in mid to late November. | November 2021<br>20 Months | TBD                                                                                                       |
| 3. Hoosick Hillside Study<br>City of Troy                                     | Creighton Manning<br>\$92,500<br>Rima Shamieh | Policy Board Approved<br>3/1/18 | The final draft is complete, pending a final review by the SAC. The final SAC meeting is scheduled for late October. Project is on track for completion in October. A presentation to the Bicycle and Pedestrian Advisory Committee is anticipated in November and to the Planning Committee in January.                                                                      | October 2020<br>31 Months  | <a href="https://www.hoosick-hillside-study.com/">https://www.hoosick-hillside-study.com/</a>             |
| 4. Land Use Regulations Update<br>Village of Menands                          | TBD<br>\$80,000<br>Rima Shamieh               | Policy Board Approved<br>3/5/20 | A final Request for Expressions of Interest is in development and will be ready for release in October.                                                                                                                                                                                                                                                                       | November 2021<br>20 Months | TBD                                                                                                       |
| 5. Scotia Downtown Connections Plan<br>Village of Scotia                      | TBD<br>\$60,000<br>Andrew Tracy               | Policy Board Approved<br>3/5/20 | Scope of work has been finalized and the REI was issued on October 16th. Proposals are due November 17th. Notice to Proceed anticipated for December 2020.                                                                                                                                                                                                                    | November 2021<br>20 Months | TBD                                                                                                       |

### COMMUNITY PLANNING TECHNICAL ASSISTANCE PROGRAM

|                                                                                  |                                                           |                                |                                                                                                                                                                                                                                                                             |               |     |
|----------------------------------------------------------------------------------|-----------------------------------------------------------|--------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------|-----|
| 1. Comprehensive Plan & Zoning Code Analysis - NYS Route 50<br>Town of Glenville | CDTC, CDRPC and Town Staff<br>\$12,000<br>Andrew Tracy    | Included in the 2020-2022 UPWP | Draft Transportation Assessment and Green Infrastructure memos have been shared with the Town. CDRPC is compiling a Final Report with land use and zoning recommendations. Code Review Committee presentation of recommendations is slated for November.                    | December 2020 | N/A |
| 2. Comprehensive Plan Committee Assistance<br>Town of Westerlo                   | CDTC, CDRPC and Town Staff<br>\$10,800<br>Sandy Misiewicz | Included in the 2020-2022 UPWP | Work is complete.                                                                                                                                                                                                                                                           | October 2020  | N/A |
| 3. Gilligan Road Complete Streets Enhancements<br>Town of East Greenbush         | CDTC, CDRPC and Town Staff<br>\$13,900<br>Andrew Tracy    | Included in the 2020-2022 UPWP | Existing Conditions memo with maps and draft complete streets recommendations have been developed and shared with the Town. Map of proposed trail alignment prepared. Town issued consultant mini-bid solicitation. Target date for completion of deliverables is December. | December 2020 | N/A |

| NAME AND LOCAL SPONSOR | SPONSOR, CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT | FUNDING APPROVAL DATE | STATUS | COMPLETION DATE (EST.) AND TIME TO COMPLETE THE PROJECT (FUNDING DATE TO ESTIMATED COMPLETION DATE) | PROJECT WEBSITE LINK |
|------------------------|----------------------------------------------------------|-----------------------|--------|-----------------------------------------------------------------------------------------------------|----------------------|
|------------------------|----------------------------------------------------------|-----------------------|--------|-----------------------------------------------------------------------------------------------------|----------------------|

#### COMMUNITY PLANNING TECHNICAL ASSISTANCE PROGRAM

|                                                                                                |                                                           |                                |                                                                                                                                                                                   |               |     |
|------------------------------------------------------------------------------------------------|-----------------------------------------------------------|--------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------|-----|
| 4. Western Clifton Park Development & Conservation Trends Analysis<br><br>Town of Clifton Park | CDTC, CDRPC and Town Staff<br>\$18,000<br><br>Chris Bauer | Included in the 2020-2022 UPWP | The data inventory and analysis has been completed by CDTC and CDRPC. Consultation with Town on public process and recommendations are pending. Town is writing the draft report. | November 2020 | N/A |
|------------------------------------------------------------------------------------------------|-----------------------------------------------------------|--------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------|-----|

#### OTHER CDTC PLANNING INITIATIVES

|                                                                                 |                                                                           |                                                         |                                                                                                                                                                                                                                                                                                                                                                                                            |                           |                                                                             |
|---------------------------------------------------------------------------------|---------------------------------------------------------------------------|---------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------|-----------------------------------------------------------------------------|
| 1. New Visions 2050<br><br>CDTC - Regional                                      | CDTC Staff<br>\$100,000<br><br>Jen Ceponis                                | Included in the 2018-2020 UPWP                          | The New Visions 2050 Plan was adopted on September 3, 2020. CDTC has launched a Virtual Learning Series and Virtual Local Government Training. Information and details on how to schedule a training can be found on the New Visions webpage. Due to the ongoing economic recovery and response to COVID-19, CDTC is monitoring mobility trends and will update and amend the long-range plan accordingly. | September 2020            | <a href="https://www.cdctcmp.org/nv2050">https://www.cdctcmp.org/nv2050</a> |
| 2. Bus Lane Feasibility Study<br><br>CDTA and CDTC - Regional                   | TBD<br>\$200,000<br><br>Sandy Misiewicz                                   | Included in the 2020-2022 UPWP                          | CDTA staff is reviewing the draft Request for Proposals. Release planned for November 2020.                                                                                                                                                                                                                                                                                                                | December 2021             | TBD                                                                         |
| 3. Local Bridge Preservation Report<br><br>CDTC - Regional                      | TBD<br>\$105,000<br><br>Andrew Tracy                                      | Included in the 2020-2022 UPWP                          | CDM Smith selected as project consultant. Contract agreement in progress; kickoff scheduled for November 2nd.                                                                                                                                                                                                                                                                                              | May 2021                  | TBD                                                                         |
| 4. NY 7 Freight & Land Use Study<br><br>CDTC, Towns of Rotterdam and Princetown | TBD<br>\$145,000<br><br>Chris Bauer                                       | Included in the 2020-2022 UPWP                          | The draft Request for Expressions of Interest (REI), including the scope of work, was completed, and reviewed by the Towns. The REI has been sent to Schenectady Co., NY Thruway Authority, and NYSDOT for their review and comments.                                                                                                                                                                      | January 2022              | TBD                                                                         |
| 5. NY 378 PEL Bridge Study<br><br>NYSDOT                                        | TBD<br>\$TBD<br><br>Susan Olsen, NYSDOT<br>Sandy Misiewicz                | TIP Project A605/R344: NY 378 Troy Menands Bridge Study | The procurement has been canceled and will be re-advertised soon.                                                                                                                                                                                                                                                                                                                                          | TBD                       | TBD                                                                         |
| 6. ADA Self-Evaluation and Transition Plan for Pedestrian Infrastructure        | City of Saratoga Springs<br>Program capacity: \$75,000<br><br>Carrie Ward | Included in the 2020-2022 UPWP                          | Data collection training held in October.                                                                                                                                                                                                                                                                                                                                                                  | TBD                       | TBD                                                                         |
| 7. ADA Self-Evaluation and Transition Plan for Pedestrian Infrastructure        | Town of Glenville<br>Program capacity: \$75,000<br><br>Carrie Ward        | Included in the 2020-2022 UPWP                          | Town staff began data collection at the end of September and has collected condition ratings on about 2/3 of the system.                                                                                                                                                                                                                                                                                   | December 2020<br>8 months | TBD                                                                         |