

STATUS OF CDTC PLANNING INITIATIVES AS OF OCTOBER 1, 2021

NAME AND LOCAL SPONSOR	SPONSOR, CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	COMPLETION DATE (EST.) AND TIME TO COMPLETE THE PROJECT (FUNDING DATE TO ESTIMATED COMPLETION DATE)	PROJECT WEBSITE LINK
------------------------	--	-----------------------	--------	---	----------------------

LINKAGE PROGRAM

1. Ballston Spa Pedestrian & Bicycle Master Plan Village of Ballston Spa	VHB \$60,000 Jacob Beeman	Policy Board Approved 3/5/20	The consultant team has developed a first draft pedestrian and bicycle master plan report. Comments from the project team are being incorporated into the report and will be distributed to the SAC shortly. A second public meeting is anticipated for mid October 2021.	November 2021 20 Months	https://projects.vhb.com/ballstonpapbmbp/default.htm
2. Land Use Regulations Update Village of Menands	The Chazen Companies \$80,000 Rima Shamieh	Policy Board Approved 3/5/20	The project team is gathering public input. Stakeholder interviews and focus group meetings are being held. A visual preference survey was open for about 5 weeks, closing on October 1. The project team is developing a youth survey for 6-8 graders to be completed in early October.	March 2022 24 Months	https://villageofmenands.com/government/land-use-regulations-zoning-update/
3. Scotia Downtown Connections Plan Village of Scotia	MJ Engineering and Land Surveying \$60,000 Andrew Tracy	Policy Board Approved 3/5/20	Project website live. First public workshop held August 12. Draft Concept plan now under development. Status meeting held Sept 8 - draft concept plan and next SAC meeting discussed.	November 2021 20 Months	https://www.scoticonnections.com/
4. Route 4 Corridor Study: Inter-Municipal Update Town of East Greenbush	TBD \$90,000 Chris Bauer	Policy Board Approved 3/4/21	The REI was finalized and released on September 21, 2021, with a due date of October 21, 2021. The Consultant Selection Committee is being assembled.	February 2023 23 Months	TBD
5. Rensselaer Waterfront Connectivity Study City of Rensselaer	TBD \$60,000 Andrew Tracy	Policy Board Approved 3/4/21	The Request for Expressions of Interest (REI) and scope was reviewed by project partners including NYSDOT, CDRPC, and Rensselaer County. REI was issued and proposals were received on Sept 3. Consultant selection process is ongoing.	December 2022 20 Months	TBD
6. Federal Street Corridor Study City of Troy	TBD \$50,000 Carrie Ward	Policy Board Approved 3/4/21	CDTC is finalizing the draft REI after partner review.	December 2022 20 Months	TBD

COMMUNITY PLANNING TECHNICAL ASSISTANCE PROGRAM

1. Regional Growth and Infrastructure Capacity Analysis City of Troy	CDRPC, CDTC and Town Staff \$16,626 Chris Bauer	Planning Committee Approved 11/4/20	The draft Transportation Tech Memo was distributed to the City of Troy at the end of August. Once comments are received, they will be reviewed and edits to the memo will be made as needed.	December 2021	N/A
2. Development Growth Trends Analysis Town of Guilderland	CDTC, CDRPC and Town Staff \$12,765 Chris Bauer	Planning Committee Approved 6/2/21	The project kickoff meeting was held on September 15, 2021. CDTC staff has begun collecting and analyzing traffic count data.	December 2021	N/A

NAME AND LOCAL SPONSOR	SPONSOR, CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	COMPLETION DATE (EST.) AND TIME TO COMPLETE THE PROJECT (FUNDING DATE TO ESTIMATED COMPLETION DATE)	PROJECT WEBSITE LINK
------------------------	--	-----------------------	--------	---	----------------------

COMMUNITY PLANNING TECHNICAL ASSISTANCE PROGRAM (Continued)

3. Existing Conditions and Resource Mapping Town of North Greenbush	CDTC, CDRPC and Town Staff \$12,364 Teresa LaSalle	Planning Committee Approved 6/2/21	CDTC and CDRPC staff have been developing the map deliverables for the project, which are approximately 85% completed.	December 2021	N/A
4. Saratoga Greenbelt – Wilton Connector Trail Project City of Saratoga Saratoga County/Town of Wilton	CDTC, CDRPC and Town Staff \$14,101 Jen Ceponis	Planning Committee Approved 8/4/21	New Project funded in August 2021. A project kick-off meeting was held September 22nd and a site visit is scheduled for October 25th. The Project Team is compiling data to develop an Existing Conditions and Mapping report.	December 2021	N/A

ADDITIONAL CDTC PLANNING INITIATIVES

1. New Visions 2050 CDTC - Regional	CDTC Staff \$100,000 Jen Ceponis	Included in the 2020-2022 UPWP	CDTC continues to offer the Virtual Learning Series and Virtual Local Government Training. View the schedule and sign up for training at www.cdcmpo.org/nv2050 . CDTC is also monitoring mobility trends and will update and amend the plan accordingly. There was a webinar on Tuesday, September 21 at 3:30 pm that featured presentations from local economic development professionals on how the regional transportation system effects economic growth. The next webinar is scheduled for Tuesday, October 19 on the TIP process. More info at: https://www.cdcmpo.org/news/nv-webinars .	Adopted September 3, 2020	https://www.cdcmpo.org/nv2050
2. ADA Self-Evaluation and Transition Plan for Pedestrian Infrastructure	City of Saratoga Springs Program capacity: \$75,000 Carrie Ward	Included in the 2020-2022 UPWP	After processing the data, the consulting team is compiling materials for use in the final report. A meeting of the advisory group is expected in October.	Summer 2021	N/A
3. ADA Self-Evaluation and Transition Plan for Pedestrian Infrastructure	Town of Glenville Program capacity: \$75,000 Carrie Ward	Included in the 2020-2022 UPWP	The consultant provided the final draft, and the Town Board adopted the plan. This project is complete.	July 2021	https://www.townofglenville.org/sites/g/files/vyhlif3161/f/uploads/town_of_glenville_transition_plan_final_issue_d_8.25.21.pdf
4. Patroon Creek Greenway CDTC and City of Albany	Bergmann Associates \$100,000 Jen Ceponis	Policy Board Approved December 2020	A site visit of the entire corridor was completed in early September and the consultant team delivered a Draft Existing Conditions Report. Various public engagement and stakeholder meetings and events have been held, including a bike ride organized by Albany Bicycling Coalition and the Arbor Hill Neighborhood Association and Block Party. Two community liaisons have been hired to assist with public participation. CAC and PAC meetings are scheduled for early October.	December 2021	TBD

NAME AND LOCAL SPONSOR	SPONSOR, CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	COMPLETION DATE (EST.) AND TIME TO COMPLETE THE PROJECT (FUNDING DATE TO ESTIMATED COMPLETION DATE)	PROJECT WEBSITE LINK
------------------------	--	-----------------------	--------	---	----------------------

ADDITIONAL CDTC PLANNING INITIATIVES (Continued)

5. Bus Lane Feasibility Study CDTA/CDTC - Regional	Foursquare ITP \$200,000 Sandy Misiewicz	Included in the 2020-2022 UPWP	Study Advisory Committee meeting 2 was held in September to review preliminary transportation system screening for bus lane corridor candidates. The public participation plan was finalized and the first round of public engagement will occur the week of October 18th with a virtual public workshop and pop up event to be held on October 20th.	May 2022	TBD
6. NY 378 Bridge Transportation Scoping/PEL Study NYSDOT	WSP \$400,000 Susan Olsen, NYSDOT Andrew Tracy	TIP Project A605/R344: NY 378 Troy Menands Bridge Study	The NYSDOT Regional Design Services was used to select the consultant for this effort. Kickoff held Sept 2.	TBD	TBD
7. Albany County Loop Trail Feasibility Study	CDTC Staff \$30,000 Jen Ceponis	Albany County support contract 12/8/20	Albany County is reviewing a Draft Existing Conditions Report.	February 2023	N/A
8. Regional Truck Parking Study	CDTC Staff \$137,750 Chris Bauer	Planning Committee Approved 4/7/21	The consultant selection process is currently underway. Project kickoff will be in Fall 2021.	February 2023	TBD
9. Smart Communities Guidebook	WSP \$100,000 Jen Ceponis	Planning Committee Approved 4/7/21	The consultant team kicked-off the project at the July CDTC Regional Operations & Safety Advisory Committee (ROSAC) meeting. Members of the CDTC Smart Communities Task Force have been invited to participate and the consultant team is currently collecting existing related plans and initiatives and beginning research into Smart Cities case studies. The next meeting is scheduled for Thursday, September 30th at 1:00pm.	May 2022	TBD
10. ADA Self-Evaluation and Transition Plan for Pedestrian Infrastructure	City of Albany Program capacity: \$75,000 Carrie Ward	Included in the 2020-2022 UPWP	Data collection is underway by the consultant. City staff is moving forward with a partnership with NYSID for internal hiring of staff who will collect data.	Summer 2022	TBD
11. Data Collection Services	TBD \$40,000 Andrew Tracy	Included in the 2020-2022 UPWP	Quality Counts LLC was selected as project consultant. Project includes collection of traffic count data and collection of horizontal curve data. CDTC is in scope/cost negotiations with consultant. Project kickoff expected October 2021.	Spring 2022	N/A