

STATUS OF CDTC PLANNING INITIATIVES AS OF JANUARY 1, 2022

| NAME AND LOCAL SPONSOR | SPONSOR, CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT | FUNDING APPROVAL DATE | STATUS | COMPLETION DATE (EST.) AND TIME TO COMPLETE THE PROJECT (FUNDING DATE TO ESTIMATED COMPLETION DATE) | PROJECT WEBSITE LINK |
|------------------------|----------------------------------------------------------|-----------------------|--------|-----------------------------------------------------------------------------------------------------|----------------------|
|------------------------|----------------------------------------------------------|-----------------------|--------|-----------------------------------------------------------------------------------------------------|----------------------|

LINKAGE PROGRAM

|                                                                             |                                                               |                                    |                                                                                                                                                                                                                                                                                                                                        |                            |                                                                                                                                                                       |
|-----------------------------------------------------------------------------|---------------------------------------------------------------|------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 1. Ballston Spa Pedestrian & Bicycle Master Plan<br>Village of Ballston Spa | VHB<br>\$60,000<br>Jacob Beeman                               | Policy Board<br>Approved<br>3/5/20 | Final Study Advisory Committee meeting was held on 12/14/2021 to discuss the changes made to the plan following the public meeting held in November. The consultant team is finalizing the plan based on final SAC comments. The Final Plan will be presented to the Village Board on 1/10/22 to be officially adopted by the Village. | November 2021<br>20 Months | <a href="https://projects.vhb.com/ballstonpapbmap/default.htm">https://projects.vhb.com/ballstonpapbmap/default.htm</a>                                               |
| 2. Land Use Regulations Update<br>Village of Menands                        | The Chazen Companies<br>\$80,000<br>Rima Shamieh              | Policy Board<br>Approved<br>3/5/20 | The fourth Study Advisory Committee (SAC) meeting was held 12/15/21 to review the draft zoning audit and technical review, which will be released in early January 2022. The consultant team has begun drafting the new zoning code and design guidelines.                                                                             | March 2022<br>24 Months    | <a href="https://villageofmenands.com/government/land-use-regulations-zoning-update/">https://villageofmenands.com/government/land-use-regulations-zoning-update/</a> |
| 3. Scotia Downtown Connections Plan<br>Village of Scotia                    | MJ Engineering and Land Surveying<br>\$60,000<br>Andrew Tracy | Policy Board<br>Approved<br>3/5/20 | Draft Concept Report prepared by consultant team, shared with CDTC and Village staff. Draft report under review, will be provided to broader Study Advisory Committee for further review in January.                                                                                                                                   | November 2021<br>20 Months | <a href="https://www.scotiacoconnections.com/">https://www.scotiacoconnections.com/</a>                                                                               |
| 4. Route 4 Corridor Study: Inter-Municipal Update<br>Town of East Greenbush | TBD<br>\$90,000<br>Chris Bauer                                | Policy Board<br>Approved<br>3/4/21 | The Consultant Selection Committee met on 11/18/21 and developed follow-up questions for the consultant teams. Following review of the responses, the committee made a tentative selection. The consultant contracting process is currently underway.                                                                                  | February 2023<br>23 Months | TBD                                                                                                                                                                   |
| 5. Rensselaer Waterfront Connectivity Study<br>City of Rensselaer           | TBD<br>\$60,000<br>Andrew Tracy                               | Policy Board<br>Approved<br>3/4/21 | Kickoff held November 30th. Existing conditions data is being compiled. Monthly status calls to be held.                                                                                                                                                                                                                               | December 2022<br>20 Months | TBD                                                                                                                                                                   |
| 6. Federal Street Corridor Study<br>City of Troy                            | TBD<br>\$50,000<br>Carrie Ward                                | Policy Board<br>Approved<br>3/4/21 | A contract with Creighton Manning Engineering has been executed.                                                                                                                                                                                                                                                                       | December 2022<br>20 Months | TBD                                                                                                                                                                   |

COMMUNITY PLANNING TECHNICAL ASSISTANCE PROGRAM

|                                                                         |                                                       |                                           |                                                                                                                                                                                              |               |     |
|-------------------------------------------------------------------------|-------------------------------------------------------|-------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------|-----|
| 1. Regional Growth and Infrastructure Capacity Analysis<br>City of Troy | CDRPC, CDTC and Town Staff<br>\$16,626<br>Chris Bauer | Planning Committee<br>Approved<br>11/4/20 | The draft Transportation Tech Memo was distributed to the City of Troy at the end of August. Once comments are received, they will be reviewed and edits to the memo will be made as needed. | December 2021 | N/A |
| 2. Development Growth Trends Analysis<br>Town of Guilderland            | CDTC, CDRPC and Town Staff<br>\$12,765<br>Chris Bauer | Planning Committee<br>Approved<br>6/2/21  | CDTC and CDRPC are finalized the draft Development Growth Trends Analyses, which are currently being reviewed by the Town.                                                                   | December 2021 | N/A |

| NAME AND LOCAL SPONSOR                                                      | SPONSOR, CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT  | FUNDING APPROVAL DATE               | STATUS                                                                                                                                                | COMPLETION DATE (EST.) AND TIME TO COMPLETE THE PROJECT (FUNDING DATE TO ESTIMATED COMPLETION DATE) | PROJECT WEBSITE LINK |
|-----------------------------------------------------------------------------|-----------------------------------------------------------|-------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------|----------------------|
| 2. Development Growth Trends Analysis<br><br>Village of Castleton-on-Hudson | CDTC, CDRPC and Town Staff<br>\$12,765<br><br>Chris Bauer | Planning Committee Approved 11/3/21 | This new Technical Assistance Program project was awarded in November. CDRPC and CDTC met with the Village on 12/21/21 to begin project coordination. | March 2022                                                                                          | N/A                  |

#### COMMUNITY PLANNING TECHNICAL ASSISTANCE PROGRAM (Continued)

|                                                                                                                       |                                                                |                                     |                                                                                                                                         |               |     |
|-----------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------|-------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------|---------------|-----|
| 3. Existing Conditions and Resource Mapping<br><br>Town of North Greenbush                                            | CDTC, CDRPC and Town Staff<br>\$12,364<br><br>Teresa LaSalle   | Planning Committee Approved 6/2/21  | This project has been completed                                                                                                         | December 2021 | N/A |
| 4. Saratoga Greenbelt – Wilton Connector Trail Project<br><br>City of Saratoga Springs/Saratoga County/Town of Wilton | CDTC, CDRPC and Municipal Staff<br>\$14,101<br><br>Jen Ceponis | Planning Committee Approved 8/4/21  | The final Existing Conditions report was completed. Next steps include identifying route alternatives and evaluating their feasibility. | March 2021    | N/A |
| 5. Glenridge Road Pedestrian Connections<br><br>Town of Glenville                                                     | CDTC, CDRPC and Town Staff<br>\$7,766<br><br>Rima Shamieh      | Planning Committee Approved 10/6/21 | New Project funded in October 2021.                                                                                                     | December 2021 | N/A |

#### ADDITIONAL CDTC PLANNING INITIATIVES

|                                                                          |                                                                           |                                     |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 |                           |                                                                             |
|--------------------------------------------------------------------------|---------------------------------------------------------------------------|-------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------|-----------------------------------------------------------------------------|
| 1. New Visions 2050<br><br>CDTC - Regional                               | CDTC Staff<br>\$100,000<br><br>Jen Ceponis                                | Included in the 2020-2022 UPWP      | CDTC continues to offer the Virtual Learning Series and Virtual Local Government Training. View the schedule and sign up for training at <a href="http://www.cdtcmpo.org/nv2050">www.cdtcmpo.org/nv2050</a> . CDTC is also monitoring mobility trends and will update and amend the plan accordingly. Webinars have been scheduled through April 2022 - 1/18: Working with CDTA; 2/22: Air Quality & Transportation Planning / Modeling; 3/22: The Climate Crisis & How to Plan for a Resilient Transportation System; 4/19: What Can Your Regional Planning Agency do for You? More info at: <a href="https://www.cdtcmpo.org/news/nv-webinars">https://www.cdtcmpo.org/news/nv-webinars</a> . | Adopted September 3, 2020 | <a href="https://www.cdtcmpo.org/nv2050">https://www.cdtcmpo.org/nv2050</a> |
| 2. ADA Self-Evaluation and Transition Plan for Pedestrian Infrastructure | City of Saratoga Springs<br>Program capacity: \$75,000<br><br>Carrie Ward | Included in the 2020-2022 UPWP      | Project partners are reviewing draft maps and the advisory committee is expected to meet in January.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            | Summer 2021               | N/A                                                                         |
| 3. Patroon Creek Greenway<br><br>CDTC and City of Albany                 | Bergmann Associates<br>\$100,000<br><br>Jen Ceponis                       | Policy Board Approved December 2020 | An alignment analysis has been shared with both the Citizens Advisory Committee (CAC) and Project Advisory Committee (PAC) which have met to discuss each proposed trail alignment. The consultant team also met with NYSDOT and other stakeholders, individually, to discuss the proposed alignments and refine route options. The community liaisons will plan and coordinate outreach events during January and February.                                                                                                                                                                                                                                                                    | March 2022                | TBD                                                                         |

| NAME AND LOCAL SPONSOR                                                   | SPONSOR, CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT        | FUNDING APPROVAL DATE                                      | STATUS                                                                                                                                                                                                                                                                                                                                | COMPLETION DATE (EST.) AND TIME TO COMPLETE THE PROJECT (FUNDING DATE TO ESTIMATED COMPLETION DATE) | PROJECT WEBSITE LINK                                                              |
|--------------------------------------------------------------------------|-----------------------------------------------------------------|------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------|
| 4. Bus Lane Feasibility Study<br><br>CDTA/CDTC - Regional                | Foursquare ITP<br>\$200,000<br><br>Sandy Misiewicz              | Included in the<br>2020-2022 UPWP                          | The consultant team is generating a summary report on public engagement undertaken in November. Ad panels are being designed for CDTA's shelters to promote the study. The corridor evaluation/screening methodology was discussed and finalized with the technical advisory committee and the evaluation work will begin in January. | May 2022                                                                                            | <a href="https://www.buslane-study.com/">https://www.buslane-study.com/</a>       |
| 5. NY 378 Bridge Transportation Scoping/PEL Study<br><br>NYSDOT          | WSP<br>\$400,000<br><br>Susan Olsen, NYSDOT<br>Andrew Tracy     | TIP Project<br>A605/R344: NY 378 Troy Menands Bridge Study | The NYSDOT Regional Design Services was used to select the consultant for this effort. Kickoff held Sept 2. Call held on December 16th to discuss Scope of Services.                                                                                                                                                                  | TBD                                                                                                 | TBD                                                                               |
| 6. Albany County Loop Trail Feasibility Study                            | CDTC Staff<br>\$30,000<br><br>Jen Ceponis                       | Albany County support contract<br>12/8/20                  | CDTC staff is developing recommendations for implementing an Albany Loop Trail.                                                                                                                                                                                                                                                       | February 2023                                                                                       | N/A                                                                               |
| 7. Regional Truck Parking Study                                          | CDTC Staff<br>\$137,750<br><br>Chris Bauer                      | Planning Committee<br>Approved 4/7/21                      | The consultant contract language negotiation process was completed, and the final contract has been signed. The project kickoff will occur in early 2022.                                                                                                                                                                             | February 2023                                                                                       | TBD                                                                               |
| 8. Smart Communities Guidebook                                           | WSP<br>\$100,000<br><br>Jen Ceponis                             | Planning Committee<br>Approved 4/7/21                      | Focus Group meetings were held through December and the consultant team is planning and scheduling stakeholder interviews which will be used to develop final Toolbox materials.                                                                                                                                                      | May 2022                                                                                            | <a href="https://www.cdcsmartmobility.com/">https://www.cdcsmartmobility.com/</a> |
| 9. ADA Self-Evaluation and Transition Plan for Pedestrian Infrastructure | City of Albany<br>Program capacity: \$75,000<br><br>Carrie Ward | Included in the<br>2020-2022 UPWP                          | Consultant data collection continues. We are re-evaluating the City's role in hiring data collection staff.                                                                                                                                                                                                                           | Summer 2022                                                                                         | TBD                                                                               |
| 10. Data Collection Services                                             | TBD<br>\$40,000<br><br>Andrew Tracy                             | Included in the<br>2020-2022 UPWP                          | The project kickoff was held on November 8th with consultant Quality Counts LLC. Four sites collected early December to support ongoing planning studies. Remaining sites will be collected in early 2022 (weather permitting).                                                                                                       | Spring 2022                                                                                         | N/A                                                                               |