

STATUS OF REGIONAL TRANSPORTATION PLANNING INITIATIVES AS OF OCTOBER 1, 2023

| NAME AND LOCAL SPONSOR                                                                 | CONSULTANT OR STAFF,<br>PROJECT COST,<br>TRANSPORTATION COUNCIL<br>CONTACT | FUNDING<br>APPROVAL<br>DATE        | STATUS                                                                                                                                                                                                                                                                                                                                                                                                                                                        | ESTIMATED<br>COMPLETION DATE | PROJECT WEBSITE<br>LINK                                                                                                                         |
|----------------------------------------------------------------------------------------|----------------------------------------------------------------------------|------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>COMMUNITY PLANNING SUPPORT - TRANSPORTATION COUNCIL</b>                             |                                                                            |                                    |                                                                                                                                                                                                                                                                                                                                                                                                                                                               |                              |                                                                                                                                                 |
| 1. Route 4 Corridor Study: Inter-Municipal Update<br><br>Town of East Greenbush        | M.J. Engineering and Land Surveying<br>\$90,000<br><br>Chris Bauer         | Policy Board<br>Approved<br>3/4/21 | A Study Advisory Committee meeting was held on September 11, 2023. The consultant prepared a draft implementation plan and a revised future operational analysis, which are being reviewed by NYSDOT and the Study Advisory Committee (SAC). Planning for the next round of public outreach is underway.                                                                                                                                                      | November 2023                | <a href="https://nyroute4study.com">https://nyroute4study.com</a>                                                                               |
| 2. Town of Brunswick Hoosick Road Corridor Study<br><br>Town of Brunswick              | Creighton Manning Engineering<br>\$99,000<br><br>Andrew Tracy              | Policy Board<br>Approved<br>3/3/22 | Next SAC meeting is scheduled for October 10th. Draft corridor concepts and results of public input phase one will be presented. Transportation Council staff preparing traffic analysis using STEP model. Project website live at <a href="https://hoosickroadstudy.com/">https://hoosickroadstudy.com/</a>                                                                                                                                                  | December 2023                | <a href="https://hoosickroadstudy.com/">https://hoosickroadstudy.com/</a>                                                                       |
| 3. Sand Creek Road Complete Street Feasibility Study<br><br>Village of Colonie         | MJ Engineering and Land Surveying<br>\$65,000<br><br>Jacob Beeman          | Policy Board<br>Approved<br>3/3/22 | Consultant is developing the draft complete streets plan. The first draft is expected to be submitted to the project team by 9/28/23. Project team will review and provide comments before SAC meeting #4 which is expected by late October.                                                                                                                                                                                                                  | December 2023                | <a href="https://www.sandcreekcompletestreets.com/">https://www.sandcreekcompletestreets.com/</a>                                               |
| 4. City of Schenectady Albany & Crane Streets Linkage Study<br><br>City of Schenectady | PLACE Alliance<br>\$90,000<br><br>Jen Ceponis                              | Policy Board<br>Approved<br>3/3/22 | The Draft Existing Conditions Report and Complete Streets Concepts have been made available to the public. A series of curbside conversations and open houses will take place throughout the community in June to collect feedback from local residents, business owners, and other stakeholders. Transportation Council staff is compiling feedback received from stakeholder meetings with first responders and transportation providers in the study area. | November 2023                | <a href="https://www.craig-main-connection.com/albany--crane-streets.html">https://www.craig-main-connection.com/albany--crane-streets.html</a> |
| 5. All Access Complete Streets Feasibility Study<br><br>Village of Voorheesville       | TBD<br>\$55,000<br><br>Rima Shamieh                                        | Policy Board<br>Approved<br>3/2/23 | REI is under internal review and expected to be released by October.                                                                                                                                                                                                                                                                                                                                                                                          | November 2024                | TBD                                                                                                                                             |
| 6. Broadway Flood Resilient Multi-Modal Corridor Study<br><br>Albany County            | TBD<br>\$115,000<br><br>Jen Ceponis                                        | Policy Board<br>Approved<br>3/2/23 | One proposal was submitted and reviewed by the project team. The contract award is pending.                                                                                                                                                                                                                                                                                                                                                                   | November 2024                | TBD                                                                                                                                             |
| 7. Castleton Complete Streets & Connections Plan<br><br>Village of Castleton-on-Hudson | TBD<br>\$75,000<br><br>Chaim Simon                                         | Policy Board<br>Approved<br>3/2/23 | Three proposals were submitted, and have been reviewed by the selection team. Contract award is pending.                                                                                                                                                                                                                                                                                                                                                      | November 2024                | TBD                                                                                                                                             |
| 8. Central Avenue West Corridor Study<br><br>Town of Colonie                           | TBD<br>\$150,000<br><br>Andrew Tracy                                       | Policy Board<br>Approved<br>3/2/23 | Signed MOU returned by project sponsor. Draft scope of work prepared, shared with Town for feedback.                                                                                                                                                                                                                                                                                                                                                          | November 2024                | TBD                                                                                                                                             |

| NAME AND LOCAL SPONSOR                                                           | CONSULTANT OR STAFF,<br>PROJECT COST,<br>TRANSPORTATION COUNCIL<br>CONTACT | FUNDING<br>APPROVAL<br>DATE        | STATUS                                                   | ESTIMATED<br>COMPLETION DATE | PROJECT WEBSITE<br>LINK |
|----------------------------------------------------------------------------------|----------------------------------------------------------------------------|------------------------------------|----------------------------------------------------------|------------------------------|-------------------------|
| 9. Curry Road & Guilderland<br>Avenue Multi-Modal Study<br><br>Town of Rotterdam | TBD<br>\$90,000<br><br>Carrie Ward                                         | Policy Board<br>Approved<br>3/2/23 | Staff is drafting a Request for Expressions of Interest. | November 2024                | TBD                     |

#### COMMUNITY PLANNING SUPPORT - TRANSPORTATION COUNCIL (continued)

|                                                             |                                      |                                    |                                                                                                                                                                                                                           |               |     |
|-------------------------------------------------------------|--------------------------------------|------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------|-----|
| 10. Milton Town Center Plan<br>Update<br><br>Town of Milton | TBD<br>\$100,000<br><br>Jacob Beeman | Policy Board<br>Approved<br>3/2/23 | Letter of Interest submissions were due September 15, 2023 and three were received. Transportation Council staff is currently reviewing submissions for completeness and assembling the consultant selection review team. | November 2024 | TBD |
|-------------------------------------------------------------|--------------------------------------|------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------|-----|

#### COMMUNITY PLANNING TECHNICAL ASSISTANCE PROGRAM - CDRPC/TRANSPORTATION COUNCIL

|                                                                              |                             |                                                                            |                                                                                                                                                                                                                                                        |            |     |
|------------------------------------------------------------------------------|-----------------------------|----------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|-----|
| 1. Depot Square Intersection<br>Redesign & Intersection<br>Improvement Pilot | \$20,420<br><br>Jen Ceponis | Policy Board<br>Approved<br>Technical<br>Assistance<br>Program<br>3/2/2023 | A preliminary site visit and photo documentation was completed. A trail counter was installed at the Zim Smith East trailhead, additional data collection was completed in mid-September, and a demonstration project is planned for Oct. 27 - Nov. 3. | March 2024 | N/A |
| 2. Saratoga Truck Traffic Study                                              | \$9,547<br><br>Chris Bauer  |                                                                            | The project award letter was delivered in September. Data collection is underway. A project kickoff meeting will be scheduled for October.                                                                                                             | March 2024 | N/A |

#### ADDITIONAL REGIONAL PLANNING INITIATIVES

|                                                                    |                                                              |                                                                     |                                                                                                                                                                                                                                                                                                                                                                                                                                                 |                                                                                   |                                                                                                 |
|--------------------------------------------------------------------|--------------------------------------------------------------|---------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------|
| 1. MTP Update<br><br>Transportation Council - Regional             | Transportation Council Staff<br>\$100,000<br><br>Jen Ceponis | Included in the<br>2020-2022 UPWP                                   | The Transportation Council is working with CDRPC to create a StoryMap highlighting key data points summarizing existing conditions. Staff is coordinating with NYSDOT staff on public outreach and engagement efforts in conjunction with the Statewide Long Range Plan.                                                                                                                                                                        | Adopted September 3, 2020<br><br>Anticipated adoption of next MTP: September 2025 | <a href="https://www.cdtcmpo.org/nv2050">https://www.cdtcmpo.org/nv2050</a>                     |
| 2. NY 378 Bridge Transportation<br>Scoping/PEL Study<br><br>NYSDOT | WSP<br>\$400,000<br><br>Susan Olsen, NYSDOT<br>Andrew Tracy  | TIP Project<br>A605/R344: NY<br>378 Troy<br>Menands Bridge<br>Study | A NY 378 PEL Steering Committee meeting was held on August 30. Transportation Council staff are continuing to work with the project team to refine STEP model outputs relating to concepts with bridge realignments. Stakeholder outreach continues, including neighborhood meetings, and a stakeholder meeting with the Active Transportation Advisory Committee was held on August 29. The next public meeting is scheduled for late October. | early 2025                                                                        | <a href="https://www.dot.ny.gov/troymenandsbridge">https://www.dot.ny.gov/troymenandsbridge</a> |
| 3. Regional Truck Parking Study                                    | Gannett Fleming<br>\$137,750<br><br>Chris Bauer              | Planning<br>Committee<br>Approved 4/7/21                            | The consultant prepared a draft report, which is being reviewed internally. Next steps will include SAC and public review, and then development of the final deliverables.                                                                                                                                                                                                                                                                      | November 2023                                                                     | TBD                                                                                             |

| NAME AND LOCAL SPONSOR                                                                                        | CONSULTANT OR STAFF,<br>PROJECT COST,<br>TRANSPORTATION COUNCIL<br>CONTACT | FUNDING<br>APPROVAL<br>DATE                 | STATUS                                                                                                                                                                                                                                                 | ESTIMATED<br>COMPLETION DATE | PROJECT WEBSITE<br>LINK |
|---------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------|---------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------|-------------------------|
| 4. ADA Self-Evaluation and Transition Plan for Pedestrian Infrastructure (Ballston Spa, Guilderland and Troy) | LaBella<br>up to \$110,000<br><br>Carrie Ward                              | Planning Committee<br>Approved<br>11/2/2022 | Data collection is expected to be completed in October.                                                                                                                                                                                                | December 2023                | N/A                     |
| 5. Hoosick Asset Management Plan<br><br>Town of Hoosick                                                       | Stantec<br>\$33,000<br><br>Teresa LaSalle                                  | Policy Board<br>Approved<br>3/3/22          | Preliminary results from data collection were reviewed in early August. The consultant team will be making edits to the data and sharing the data with the Town and the Transportation Council and performing additional analyses over the next month. | March 2024                   | N/A                     |

**ADDITIONAL REGIONAL PLANNING INITIATIVES (continued)**

|                                                                                                       |                                                                                                           |                                                                                             |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       |                                                        |                                                                                                         |
|-------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------|---------------------------------------------------------------------------------------------------------|
| 6. Design-Engineering Feasibility and Planning Study for Reimagining the I-787 Corridor<br><br>NYSDOT | Parsons<br>\$5,000,000<br><br>Greg Wichser, NYSDOT<br>Kelly Kircher, NYSDOT<br>Chris Bauer<br>Jen Cenonis | TIP Project A609<br>Reimagining the I-787 Corridor<br>Planning Study                        | The first series of public meetings kicked off in June. Survey responses have begun to come in and the consultant has started work on some preliminary concepts. Mapping of various environmental, cultural and historic resources is underway. Stakeholder engagement remains ongoing with neighborhood associations, business groups, and Transportation Council advisory committees. Transportation Council staff coordinated with the project consultant to develop and execute a travel demand model sharing agreement. Staff are also working with NYSDOT and the project consultant to develop and share the base year travel demand model(s). | March 2026                                             | <a href="https://webapps.dot.ny.gov/reimagining-i-787">https://webapps.dot.ny.gov/reimagining-i-787</a> |
| 7. On-Demand Motor Vehicle, Bicycle and Pedestrian Count Services                                     | NDS (National Data & Surveying Services)<br>Up to \$160,000<br><br>Teresa LaSalle                         | Included in the 2022-2023 UPWP                                                              | Vehicular and bicycle and pedestrian counts continue to be undertaken to support Transportation Council planning studies and projects.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                | 18 month contract with an optional one year extension. | N/A                                                                                                     |
| 8. Regional Signal Timing Program                                                                     | GPI<br>\$100,000<br><br>Andrew Tracy                                                                      | Included in the 2022-2023 UPWP                                                              | Synchro models being prepared by GPI. Data collection and modeling in progress for Schenectady and Saratoga Springs locations; data collection on hold on New Scotland Ave pending completion of construction.                                                                                                                                                                                                                                                                                                                                                                                                                                        | March 2024                                             | N/A                                                                                                     |
| 9. Vision Zero Action Plan                                                                            | TBD<br>\$1,288,000<br><br>Sandra Misiewicz                                                                | Policy Board<br>Approved<br>3/2/23<br><br>FHWA Safe Streets and Roads for All Grant Program | The RFP for consultant services to develop the plan was released and proposals are due October 27, 2023.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              | TBD                                                    | N/A                                                                                                     |