

STATUS OF CDTC PLANNING INITIATIVES AS OF FEBRUARY 1, 2021

| NAME AND LOCAL SPONSOR | SPONSOR, CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT | FUNDING APPROVAL DATE | STATUS | COMPLETION DATE (EST.) AND TIME TO COMPLETE THE PROJECT (FUNDING DATE TO ESTIMATED COMPLETION DATE) | PROJECT WEBSITE LINK |
|------------------------|--|-----------------------|--------|---|----------------------|
|------------------------|--|-----------------------|--------|---|----------------------|

LINKAGE PROGRAM

| | | | | | |
|---|---|---------------------------------|--|----------------------------|---|
| 1. Albany Bicycle and Pedestrian Master Plan City of Albany | Nelson\Nygaard \$90,000 Carrie Ward | Policy Board Approved 3/7/19 | The advisory committee received a final draft for review in January, and provided comments, which the consultant team is incorporating. | January 2021 22 Months | https://vizcomm.wixsite.com/albanybikepedplan |
| 2. Ballston Spa Pedestrian and Bicycle Master Plan Village of Ballston Spa | VHB \$60,000 Jacob Beeman | Policy Board Approved 3/5/20 | Project Team Meeting #1 was held virtually via Zoom on January 15th. This meeting was held as a project kick off meeting and included key organizational members of the project to review project scope, existing data sources and to finalize Study Advisory Committee members. Consultant team is currently conducting initial data collection efforts. Study Advisory Committee Meeting #1 anticipated in mid-February. | November 2021 20 Months | TBD |
| 3. Hoosick Hillside Study City of Troy | Creighton Manning \$92,500 Rima Shamieh | Policy Board Approved 3/1/18 | Project is complete. Final plan and technical appendices are available on CDTC's Linkage Program Final Reports page: https://www.cdctmpo.org/transportation-plans/completed-linkage-program-plans | January 2021 34 Months | https://www.hoosick-hillside-study.com/ |
| 4. Land Use Regulations Update Village of Menands | The Chazen Companies \$80,000 Rima Shamieh | Policy Board Approved 3/5/20 | The Chazen Companies was chosen as consultant. Contract is pending. The kick off meeting is anticipated in February. | February 2022 23 Months | TBD |
| 5. Scotia Downtown Connections Plan Village of Scotia | MJ Engineering and Land Surveying \$60,000 Andrew Tracy | Policy Board Approved 3/5/20 | Consultant selection committee selected MJ Engineering and Land Surveying, P.C., as the top-ranked firm. Contract awaiting execution; Notice to Proceed anticipated end of January. | November 2021 20 Months | TBD |

COMMUNITY PLANNING TECHNICAL ASSISTANCE PROGRAM (CONTINUED)

| | | | | | |
|--|--|--|---|---------------|-----|
| 1. Enhanced Development Regulations Town of Colonie | CDRPC, CDTC and City Staff \$8,750 Jacob Beeman | Planning Committee Approved 11/4/20 | Project kick off meeting was held virtually with the Town of Colonie on January 11th. CDTC staff role in this study will be to review and document relevant examples of Electric Vehicle zoning and development language, including codes that require new development to be EV ready or require the full installation of charging stations. Guidance will be documented in a White Paper format. | March 2021 | NA |
| 2. Gilligan Road Complete Streets Enhancements Town of East Greenbush | CDTC, CDRPC and Town Staff \$13,900 Andrew Tracy | Planning Committee Approved 5/6/20 | Stakeholder Meeting held on December 11th; feedback collected from local stakeholders and incorporated into report. Final Report delivered to Town on 12/31/2020. Consultant providing technical review; Town Board meeting on February 10th. | February 2021 | N/A |
| 3. Regional Growth and Infrastructure Capacity Analysis City of Troy | CDRPC, CDTC and Town Staff \$16,626 Chris Bauer | Planning Committee Approved 11/4/20 | A project kickoff meeting was held on January 13, 2020 to define project goals and parameters. The project team and the City are collecting development and growth data. | March 2021 | N/A |

| NAME AND LOCAL SPONSOR | SPONSOR, CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT | FUNDING APPROVAL DATE | STATUS | COMPLETION DATE (EST.) AND TIME TO COMPLETE THE PROJECT (FUNDING DATE TO ESTIMATED COMPLETION DATE) | PROJECT WEBSITE LINK |
|------------------------|--|-----------------------|--------|---|----------------------|
|------------------------|--|-----------------------|--------|---|----------------------|

COMMUNITY PLANNING TECHNICAL ASSISTANCE PROGRAM

| | | | | | |
|--|--|---------------------------------------|--|------------|-----|
| 4. Western Clifton Park Development & Conservation Trends Analysis Town of Clifton Park | CDTC, CDRPC and Town Staff \$18,000 Chris Bauer | Planning Committee Approved 5/6/20 | Final work products delivered to Clifton Park. Project is complete. | March 2021 | N/A |
| 5. Comprehensive Plan Update Guidance and Data Village of Ballston Spa | CDTC, CDRPC and Town Staff \$18,000 Jacob Beeman | Planning Committee Approved 1/6/21 | New project awarded January 2021. Village has been notified of award. Project kick off meeting to be scheduled by CDRPC. | March 2021 | N/A |
| 6. Hoffman Hill Road Safety Analysis Town of Glenville | CDTC, CDRPC and Town Staff \$18,000 Andrew Tracy | Planning Committee Approved 1/6/21 | New project awarded January 2021. Kickoff meeting scheduled for January 26th. | March 2021 | N/A |

OTHER CDTC PLANNING INITIATIVES

| | | | | | |
|--|---|--|--|---------------------------|---|
| 1. New Visions 2050 CDTC - Regional | CDTC Staff \$100,000 Jen Ceponis | Included in the 2018-2020 UPWP | CDTC has launched a Virtual Learning Series and Virtual Local Government Training. Information on upcoming training and learning opportunities as well as information on how to schedule training can be found on the New Visions webpage at www.cdcmpo.org/nv2050 . Due to the ongoing economic recovery and response to COVID-19, CDTC is monitoring mobility trends and will update and amend the long-range plan accordingly. | Adopted September 3, 2020 | https://www.cdcmpo.org/nv2050 |
| 2. Local Bridge Preservation Report CDTC - Regional | CDM Smith \$105,000 Andrew Tracy | Included in the 2020-2022 UPWP | Consultant completed initial bridge data collection and compiled workbook; presented to CDTC on Jan. 14th. Consultant in process of identifying preservation candidates. Deliverable milestone meeting being scheduled with Local Bridge stakeholders; to be held end of Jan. or early Feb. | May 2021 | TBD |
| 3. ADA Self-Evaluation and Transition Plan for Pedestrian Infrastructure | City of Saratoga Springs Program capacity: \$75,000 Carrie Ward | Included in the 2020-2022 UPWP | Data collection is underway. City staff made good progress up to the December snowstorm. | Spring 2021 | N/A |
| 4. ADA Self-Evaluation and Transition Plan for Pedestrian Infrastructure | Town of Glenville Program capacity: \$75,000 Carrie Ward | Included in the 2020-2022 UPWP | Staff presented results of data collection to the Town Board in January. The consultant is now writing the draft plan. | March 2021 | N/A |
| 5. Patroon Creek Greenway CDTC and City of Albany | TBD \$100,000 Jen Ceponis | Policy Board Approved December 2020 | New Project approved by CDTC Policy Board December 2020. Draft REI is anticipated to be released in January. | December 2021 | TBD |

| NAME AND LOCAL SPONSOR | SPONSOR, CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT | FUNDING APPROVAL DATE | STATUS | COMPLETION DATE (EST.) AND TIME TO COMPLETE THE PROJECT (FUNDING DATE TO ESTIMATED COMPLETION DATE) | PROJECT WEBSITE LINK |
|------------------------|--|-----------------------|--------|---|----------------------|
|------------------------|--|-----------------------|--------|---|----------------------|

OTHER CDTC PLANNING INITIATIVES

| | | | | | |
|---|--|---|---|------------|-----|
| 6. Bus Lane Feasibility Study CDTA and CDTC - Regional | TBD \$200,000 Sandy Misiewicz | Included in the 2020-2022 UPWP | Request for Proposals issued on January 22nd. Proposals are due on March 5th. | March 2022 | TBD |
| 7. NY 378 PEL Bridge Study NYSDOT | TBD \$TBD Susan Olsen, NYSDOT Sandy Misiewicz | TIP Project A605/R344: NY 378 Troy Menands Bridge Study | The procurement has been canceled and will be re-advertised soon. FHWA Environmental Streamlining for Major Bridge Projects workshop begins January 27th. | TBD | TBD |