

CDTC Local Federal Aid Project Tracking Sheet

TIP #	PIN	Description	Sponsor	TIP Prelim. Design Year	TIP Detailed Design Year	TIP ROW Year	TIP Constr. Year	Total TIP Cost (\$M)	SLA Signed	Preliminary Design Obligated	ROW Incidentals Obligated	Draft Design Report	NEPA Concurrence	Design Approval Granted	ROW Acquisition Obligated	PS&E Submitted	Constr. Obligated	Letting Held	NYSDOT RD Let Date	NYSDOT Actual Let Date	Consultant	Amendments
A545	CDTC45	Washington/Western Bus Rapid Transit (BRT) Small Starts Project Development	CDTA	15-16	NA	NA	NA	3.5			NA				NA	NA	NA	NA				
A566	1760.27	New Scotland Avenue from Manning Blvd. to Onderdonk Ave.: Mill & Fill & Pearl St. From Clinton Ave. to Madison Ave.	City of Albany	16-17	16-17	NA	17-18	1.095	6/17	7/17	NA	10/17	4/18		NA			7/18				
A567	1760.28	Pearl Street from Clinton Ave. to Madison Ave.: Mill & Fill (combined with A566)	City of Albany	16-17	16-17	NA	17-18	N/A	6/17	7/17	NA	10/17	4/18		NA							
A568	1760.29	Hudson Avenue Preservation Project	Village of Green Island	18-19	18-19	NA	18-19	0.955	12/18	2/19	NA	7/19	8/19	9/19	NA	2/20			3/6/2020	3/6/2020		
A577	1760.31	Voorheesville Pedestrian Connectivity	Village of Voorheesville	17-18	17-18	NA	18-19	0.827	11/17	11/17	NA	8/18	3/19	4/19	NA	9/19	9/19		9/26/2019	9/26/2019	Creighton Manning	11/16- P/D/C moved ahead 2 years
A579	1760.33	Watervliet Bike Path	City of Watervliet	17-18	18-19	NA	18-19	1.326	7/18	10/18	NA	3/19	6/19	6/19	NA	8/19	9/19	10/19	3/27/2020	3/27/2020	Barton and Loguidice	2/19 - P and D funding added to FY 18-19 and C cost increase from .455 to 1.235 in order to implement cycle track alternative
A581	1760.45	West old State Road New Sidewalk	Town of Guilderland	17-18	17-18	NA	19-20	0.297	11/18	9/19	NA				NA						Creighton Manning	3/17- C delayed 1 year for fiscal constraint
A586	1760.79	Guilderland Hamlet Sidewalk Connection Project	Town of Guilderland	17-18	17-18	17-18	19-20	0.852	4/18	9/18									12/19/2019			Added 6/17
A587	1760.80	US 9W/Fuera Bush Road/Glenmont Rd Roundabout & Sidewalk extension	Town of Bethlehem	17-18	17-18	19-20	19-20	4.846	6/18	6/18	6/18	4/19	7/19	8/19					3/24/2020		Creighton Manning	Added 6/17- This combines two CMAQ projects with .300M removed for scope common to both
A589	1760.91	South End Connector Lowline shared use path	City of Albany	17-18	17-18	NA	18-19	0.400														
A590	1760.92	City of Albany PSAP	City of Albany	19-20	19-20	NA	20-21	1.486														
A601	1761.68	Delaware Avenue, Elsmere Avenue to Normans Kill Bridge: Mill & Fill, Complete Streets & Road Diet Project	Town of Bethlehem	19-20	19-20	20-21	21-22	3.640														
R195	1754.59	South Troy Industrial Park Road	City of Troy	13-14	17-18	17-18	18-19	3.316	6/01	11/09	11/09	4/15	10/16	11/16	10/17	8/19			2/28/2020	2/28/2020	Creighton Manning	7/10- Delayed P from 05-07 to 10-11, reduced cost from 1.4 to 1.35 •Delayed C from 10-11 to 12-13 8/14- I delayed 1 year •C delayed 4 years •R phase added 15-16 for \$0.15 2/16- D phase added 15-16, -Cost incr from 5.298 to 10.358 3/17- C Delayed 1 year for fiscal const. 12/18 - Northern half of this project is being delayed and project will be split into two phases. 195A is added to the TIP

CDTC Local Federal Aid Project Tracking Sheet

/24/2020

[illegible]

CDTC Local Federal Aid Project Tracking Sheet

TIP #	PIN	Description	Sponsor	TIP Prelim. Design Year	TIP Detailed Design Year	TIP ROW Year	TIP Constr. Year	Total TIP Cost (\$M)	SLA Signed	Preliminary Design Obligated	ROW Incidentals Obligated	Draft Design Report	NEPA Concurrence	Design Approval Granted	ROW Acquisition Obligated	PS&E Submitted	Constr. Obligated	Letting Held	NYSRDOT RD Let Date	NYSRDOT Actual Let Date	Consultant	Amendments
T57	1TR6.04	Preventative Maintenance	CDTA	NA	NA	NA	NA	72.602			NA				NA							Added 6/17