

STATUS OF CDTC PLANNING INITIATIVES AS OF AUGUST 1, 2020

NAME AND LOCAL SPONSOR	SPONSOR, CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	COMPLETION DATE (EST.) AND TIME TO COMPLETE THE PROJECT (FUNDING DATE TO ESTIMATED COMPLETION DATE)	PROJECT WEBSITE LINK
------------------------	--	-----------------------	--------	---	----------------------

LINKAGE PROGRAM

1. Albany Bicycle and Pedestrian Master Plan City of Albany	Nelson\Nygaard \$90,000 Carrie Ward	Policy Board Approved 3/7/19	The consultant team conducted public input in June. Partners continue to seek public input. The third advisory meeting was held in July to review input received to date and discuss potential demonstration site locations.	January 2021 22 Months	https://vizcomm.wixsite.com/albanybikepedplan
2. Ballston Spa Pedestrian and Bicycle Master Plan Village of Ballston Spa	TBD \$60,000 Jacob Beeman	Policy Board Approved 3/5/20	Draft Scope and Request for Expressions of Interest (REI) has been developed and is currently under review by project partners. REI is expected to be released by the end of July.	November 2021 20 Months	TBD
3. Hoosick Hillside Study City of Troy	Creighton Manning \$92,500 Rima Shamieh	Policy Board Approved 3/1/18	Project team met with NYSDOT to review draft alternatives and identify potential barriers to implementation. Draft alternatives will be presented to the Study Advisory Committee in August. Final public engagement will occur in September.	October 2020 31 Months	https://www.hoosick-hillside-study.com/
4. Land Use Regulations Update Village of Menands	TBD \$80,000 Rima Shamieh	Policy Board Approved 3/5/20	CDTC staff met with the Village in July. The Request for Expressions of Interest is in development and will be ready for Village review in August.	November 2021 20 Months	TBD
5. Scotia Downtown Connections Plan Village of Scotia	TBD \$60,000 Andrew Tracy	Policy Board Approved 3/5/20	Signed Memorandum of Understanding returned to CDTC June 16th. CDTC is drafting scope of work.	November 2021 20 Months	TBD

COMMUNITY PLANNING TECHNICAL ASSISTANCE PROGRAM

1. Comprehensive Plan & Zoning Code Analysis - NYS Route 50 Town of Glenville	CDTC, CDRPC and Town Staff \$12,000 Andrew Tracy	Included in the 2020-2022 UPWP	Joint project with CDRPC. Kickoff scheduled for Thursday, August 7th.	TBD	N/A
2. Comprehensive Plan Committee Assistance Town of Westerlo	CDTC, CDRPC and Town Staff \$10,800 Sandy Misiewicz	Included in the 2020-2022 UPWP	Joint project with CDRPC. Project coordination meeting was held.	TBD	N/A
3. Gilligan Road Complete Streets Enhancements Town of East Greenbush	CDTC, CDRPC and Town Staff \$13,900 Andrew Tracy	Included in the 2020-2022 UPWP	Joint project with CDRPC. Kickoff held Friday, July 17th. Draft schedule prepared, shared with stakeholders. Target date for completion of deliverables is December.	December 2020	N/A

NAME AND LOCAL SPONSOR	SPONSOR, CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	COMPLETION DATE (EST.) AND TIME TO COMPLETE THE PROJECT (FUNDING DATE TO ESTIMATED COMPLETION DATE)	PROJECT WEBSITE LINK
------------------------	--	-----------------------	--------	---	----------------------

COMMUNITY PLANNING TECHNICAL ASSISTANCE PROGRAM (Continued)

4. Western Clifton Park Development & Conservation Trends Analysis Town of Clifton Park	CDTC, CDRPC and Town Staff \$18,000 Chris Bauer	Included in the 2020-2022 UPWP	Joint Project with CDRPC. Target date for completion of deliverables is December.	December 2020	N/A
--	---	--------------------------------	---	---------------	-----

OTHER CDTC PLANNING INITIATIVES

1. New Visions 2050 CDTC - Regional	CDTC Staff \$100,000 Jen Ceponis	Included in the 2018-2020 UPWP	CDTC released the Draft New Visions 2050 Plan in early March for public comment. The Plan includes 14 draft white papers and a draft summary document. In response to NYS on Pause and compliance with social distancing measures, CDTC has canceled public and in-person meetings but launched a virtual public engagement series in July. The final plan will be presented to Planning Committee on August 5th, then moved to Policy Board approval on September 3rd.	September 2020	https://www.cdctmpo.org/nv2050
2. Bus Lane Feasibility Study CDTA and CDTC - Regional	TBD \$100,000 Sandy Misiewicz	Included in the 2020-2022 UPWP	CDTA and CDTC have initiated development of the Request for Proposals.	December 2021	TBD
3. Local Bridge Preservation Report CDTC - Regional	TBD \$105,000 Andrew Tracy	Included in the 2020-2022 UPWP	Request for Qualifications issued Wednesday, July 8th, 2020. Proposals are due Wednesday, August 12th, 2020. Notice to proceed is anticipated to be issued in September.	May 2021	TBD
4. NY 7 Freight & Land Use Study CDTC, Towns of Rotterdam and Princetown	TBD \$145,000 Chris Bauer	Included in the 2020-2022 UPWP	The draft MOU was finalized and executed by the Town of Rotterdam and Town of Princetown. A first draft of the Request for Expressions of Interest, including the scope of work, was completed, and is currently being reviewed internally.	December 2021	TBD