

STATUS OF CDTC PLANNING INITIATIVES AS OF APRIL 1, 2021

NAME AND LOCAL SPONSOR	SPONSOR, CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	COMPLETION DATE (EST.) AND TIME TO COMPLETE THE PROJECT (FUNDING DATE TO ESTIMATED COMPLETION DATE)	PROJECT WEBSITE LINK
------------------------	--	-----------------------	--------	---	----------------------

LINKAGE PROGRAM

1. Ballston Spa Pedestrian & Bicycle Master Plan Village of Ballston Spa	VHB \$60,000 Jacob Beeman	Policy Board Approved 3/5/20	SAC Meeting #1 was held virtually on February 19th. Consultant team is currently conducting existing data collection efforts, and preparing for the first round of public outreach activities beginning this spring. Study Advisory Committee Meeting #2 and study area field walk anticipated in early April.	November 2021 20 Months	TBD
2. Land Use Regulations Update Village of Menands	The Chazen Companies \$80,000 Rima Shamieh	Policy Board Approved 3/5/20	Technical Advisory Committee met in March. Study Advisory Committee meeting and "at your own pace" site visits will be scheduled in April. Website and public participation plan are in development.	March 2022 24 Months	TBD
3. Scotia Downtown Connections Plan Village of Scotia	MJ Engineering and Land Surveying \$60,000 Andrew Tracy	Policy Board Approved 3/5/20	First Study Advisory Committee meeting held on March 24th; feedback gathered on study area, scope, and draft website. Existing conditions report under development. Next SAC meeting to be held early April.	November 2021 20 Months	TBD
4. Route 4 Corridor Study: Inter-Municipal Update Town of East Greenbush	TBD \$90,000 Chris Bauer	Policy Board Approved 3/4/21	New study funded in the 2021-2022 Linkage Program.	November 2022 20 Months	TBD
5. Rensselaer Waterfront Connectivity Study City of Rensselaer	TBD \$60,000 Jordan Solano-Reed	Policy Board Approved 3/4/21	New study funded in the 2021-2022 Linkage Program.	November 2022 20 Months	TBD
6. Federal Street Corridor Study City of Troy	TBD \$50,000 Carrie Ward	Policy Board Approved 3/4/21	New study funded in the 2021-2022 Linkage Program.	November 2022 20 Months	TBD

COMMUNITY PLANNING TECHNICAL ASSISTANCE PROGRAM

1. Enhanced Development Regulations Town of Colonie	CDRPC, CDTC and City Staff \$8,750 Jacob Beeman	Planning Committee Approved 11/4/20	CDTC/CDRPC staff completed Electric Vehicle (EV) zoning and development language review, including requiring new development to be EV ready or to install charging stations. CDTC staff developed a Draft Report, revised it based on Town comments and submitted final documents to the Town on 3/24/21. CDRPC staff is finalizing the Green Infrastructure Code Audit and Green Area Ratio white paper. A first draft was submitted to the Town 3/26/21.	April 2021	NA
2. Regional Growth and Infrastructure Capacity Analysis City of Troy	CDRPC, CDTC and Town Staff \$16,626 Chris Bauer	Planning Committee Approved 11/4/20	Sewer flow and capacity data has been received and mapped. CDRPC staff will meet with the Town of Brunswick to obtain development data and sewer data. CDRPC will create a methodology for communicating capacity areas and potential measures to mitigate/offset satellite contributions to the system. CDTC staff has collected available traffic data and developed a calibrated base year sub-area model.	August 2021	N/A
3. Comprehensive Plan Update Guidance & Data Village of Ballston Spa	CDTC, CDRPC and Town Staff \$18,000 Jacob Beeman	Planning Committee Approved 1/6/21	An existing conditions report is being prepared by CDRPC including demographic, economic analysis and mapping. CDTC staff is in the process of collecting transportation data and developing map products. Guidance regarding the Village's RFP for consultant services is also being provided.	May 2021	N/A

NAME AND LOCAL SPONSOR	SPONSOR, CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	COMPLETION DATE (EST.) AND TIME TO COMPLETE THE PROJECT (FUNDING DATE TO ESTIMATED COMPLETION DATE)	PROJECT WEBSITE LINK
------------------------	--	-----------------------	--------	---	----------------------

COMMUNITY PLANNING TECHNICAL ASSISTANCE PROGRAM

4. Hoffman Hill Road Safety Analysis Town of Glenville	CDTC, CDRPC and Town Staff \$18,000 Andrew Tracy	Planning Committee Approved 1/6/21	Existing conditions data provided by Town of Glenville. Field visit conducted in March; draft report provided to Town of Glenville; review underway.	May 2021	N/A
---	--	---------------------------------------	--	----------	-----

OTHER CDTC PLANNING INITIATIVES

1. New Visions 2050 CDTC - Regional	CDTC Staff \$100,000 Jen Ceponis	Included in the 2020-2022 UPWP	CDTC continues to offer the Virtual Learning Series and Virtual Local Government Training. View the schedule and sign up for training at www.cdcmpo.org/nv2050 . CDTC continues to monitor mobility trends and will update and amend the long-range plan accordingly.	Adopted September 3, 2020	https://www.cdcmpo.org/nv2050
2. Local Bridge Preservation Report CDTC - Regional	CDM Smith \$105,000 Andrew Tracy	Included in the 2020-2022 UPWP	Deliverable milestone meeting held on February 4th; project team presented draft workbook and list of preservation candidates. Field visits on confirmed candidate bridges are complete. Detailed inspection reports based on field visits are being prepared. Draft Study Report is being prepared. Feedback needed from Rensselaer County on their bridges.	May 2021	TBD
3. ADA Self-Evaluation and Transition Plan for Pedestrian Infrastructure	City of Saratoga Springs Program capacity: \$75,000 Carrie Ward	Included in the 2020-2022 UPWP	Data collection resumed in March 2021.	Spring 2021	N/A
4. ADA Self-Evaluation and Transition Plan for Pedestrian Infrastructure	Town of Glenville Program capacity: \$75,000 Carrie Ward	Included in the 2020-2022 UPWP	The advisory committee met in February to discuss the draft prioritization criteria. Town and CDTC staff are reviewing the draft plan.	April 2021	N/A
5. Patroon Creek Greenway CDTC and City of Albany	TBD \$100,000 Jen Ceponis	Policy Board Approved December 2020	CDTC received eight Expressions of Interest. The evaluation committee has reviewed the responses and has met to discuss. A consultant team will be chosen by mid-April.	December 2021	TBD
6. Bus Lane Feasibility Study CDTA/CDTC - Regional	TBD \$200,000 Sandy Misiewicz	Included in the 2020-2022 UPWP	CDTC received five proposals. The evaluation team met on March 29th to discuss the proposals and work through the consultant selection process.	March 2022	TBD
7. NY 378 PEL Bridge Study NYSDOT	TBD \$TBD Susan Olsen, NYSDOT Sandy Misiewicz	TIP Project A605/R344: NY 378 Troy Menands Bridge Study	The procurement has been canceled and will be re-advertised soon. FHWA Environmental Streamlining for Major Bridge Projects workshop is underway.	TBD	TBD
8. Albany County Loop Trail Feasibility Study	CDTC Staff \$30,000 Jen Ceponis	Albany County support contract 12/8/20	CDTC staff has confirmed a task list and scope with Albany County and is currently working on an Existing Conditions Report. Staff has also reviewed draft plans for the Albany Shaker Road Safety Improvements (A603) design and prepared comments, and is developing an existing conditions report.	February 2023	N/A