

STATUS OF CDTC PLANNING INITIATIVES AS OF JULY 1, 2021

NAME AND LOCAL SPONSOR	SPONSOR, CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	COMPLETION DATE (EST.) AND TIME TO COMPLETE THE PROJECT (FUNDING DATE TO ESTIMATED COMPLETION DATE)	PROJECT WEBSITE LINK
------------------------	--	-----------------------	--------	---	----------------------

LINKAGE PROGRAM

1. Ballston Spa Pedestrian & Bicycle Master Plan Village of Ballston Spa	VHB \$60,000 Jacob Beeman	Policy Board Approved 3/5/20	SAC volunteer team completed a sidewalk condition inventory in the study area on May 5th. Stakeholder focus group sessions were held on May 20th, May 24th, and May 26th. SAC meeting #3 was held on June 22nd to review input gathered from focus sessions and materials for the first public meeting and bike & pedestrian demonstration project. A public open House will be held on June 30th from 6:00 - 8:00 pm at the Kelley Park Pavilion in the Village and a bike lane demonstration project will be held on Hyde Blvd. from Grove St. to Chapman St. beginning on Monday June 28th, through Tuesday July 6th.	November 2021 20 Months	https://projects.vhb.com/ballstonpapmp/default.htm
2. Land Use Regulations Update Village of Menands	The Chazen Companies \$80,000 Rima Shamieh	Policy Board Approved 3/5/20	Website was launched in June. At the second Study Advisory Committee meeting on June 22 the Committee discussed the results of the SAC site visits and reviewed pros and cons of Form Based Codes from other communities. The consultants are preparing to launch the public input campaign, including a table at the Village Picnic on Aug 18.	March 2022 24 Months	https://villageofmenands.com/government/land-use-regulations-zoning-update/
3. Scotia Downtown Connections Plan Village of Scotia	MJ Engineering and Land Surveying \$60,000 Andrew Tracy	Policy Board Approved 3/5/20	Second Study Advisory Committee (SAC) meeting scheduled for Wednesday, June 30th. Public outreach materials and schedule to be reviewed. Study website scheduled to go live July 6th. First public workshop to be scheduled for July.	November 2021 20 Months	TBD
4. Route 4 Corridor Study: Inter-Municipal Update Town of East Greenbush	TBD \$90,000 Chris Bauer	Policy Board Approved 3/4/21	The draft Request for Expressions of Interest (REI) including a scope-of-work was developed and is being reviewed by the Town. The next steps will include NYSDOT and County review of the REI, followed by advertisement.	November 2022 20 Months	TBD
5. Rensselaer Waterfront Connectivity Study City of Rensselaer	TBD \$60,000 Jordan Solano-Reed	Policy Board Approved 3/4/21	The Request for Expressions of Interest is in development and a draft has been sent to the City for review.	November 2022 20 Months	TBD
6. Federal Street Corridor Study City of Troy	TBD \$50,000 Carrie Ward	Policy Board Approved 3/4/21	Project partners are reviewing a draft REI.	November 2022 20 Months	TBD

COMMUNITY PLANNING TECHNICAL ASSISTANCE PROGRAM

1. Regional Growth and Infrastructure Capacity Analysis City of Troy	CDRPC, CDTC and Town Staff \$16,626 Chris Bauer	Planning Committee Approved 11/4/20	CDRPC has developed a reporting form, is creating a tally of development impacts on the sewer system, and has delivered portion of the draft report to Troy. We've completed obtaining maps and are working on a model IMA for the City and satellite municipalities that could codify the data collection, review, approvals and offset programs needed to alleviate the communication difficulties. CDTC is developing a small-scale traffic modeling effort with the data available.	July 2021	N/A
---	---	---	---	-----------	-----

NAME AND LOCAL SPONSOR	SPONSOR, CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	COMPLETION DATE (EST.) AND TIME TO COMPLETE THE PROJECT (FUNDING DATE TO ESTIMATED COMPLETION DATE)	PROJECT WEBSITE LINK
2. Comprehensive Plan Update Guidance & Data Village of Ballston Spa	CDTC, CDRPC and Town Staff \$18,000 Jacob Beeman	Planning Committee Approved 1/6/21	A Comprehensive Plan RFP guidance memo was delivered to the Village. CDRPC staff drafted an Existing Conditions Report and Summary of Prior Plans and Recommendations. CDTC staff developed a series of transportation maps and a transportation existing conditions summary for the report. Project team received final review from the Village on June 8th. CDTC staff made several revisions to the transportation section in response to Village comments and returned to CDRPC staff to be integrated into the final draft.	July 2021	N/A

OTHER CDTC PLANNING INITIATIVES

1. New Visions 2050 CDTC - Regional	CDTC Staff \$100,000 Jen Ceponis	Included in the 2020-2022 UPWP	CDTC continues to offer the Virtual Learning Series and Virtual Local Government Training. View the schedule and sign up for training at www.cdtcmpo.org/nv2050 . CDTC is also monitoring mobility trends and will update and amend the plan accordingly. A 3-part Complete Streets webinar series is scheduled for June 22, July 13, and August 17. More info at: https://www.cdtcmpo.org/news/nv-webinars .	Adopted September 3, 2020	https://www.cdtcmpo.org/nv2050
2. Local Bridge Preservation Report CDTC - Regional	CDM Smith \$105,000 Andrew Tracy	Included in the 2020-2022 UPWP	Draft study summary report prepared; final study workbook prepared. Bridge condition evaluation sheet included in workbook. Study deliverables will be circulated to steering committee for final review.	June 2021	TBD
3. ADA Self-Evaluation and Transition Plan for Pedestrian Infrastructure	City of Saratoga Springs Program capacity: \$75,000 Carrie Ward	Included in the 2020-2022 UPWP	Post-processing is progressing. Final field review will be forthcoming.	Summer 2021	N/A
4. ADA Self-Evaluation and Transition Plan for Pedestrian Infrastructure	Town of Glenville Program capacity: \$75,000 Carrie Ward	Included in the 2020-2022 UPWP	The consultant presented the final plan to the Town Board in June. The plan is available for public comment.	June 2021	https://www.townofglenville.org/home/news/ada-transition-plan
5. Patroon Creek Greenway CDTC and City of Albany	Bergmann Associates \$100,000 Jen Ceponis	Policy Board Approved December 2020	The City, CDTC, and consultant team are coordinating to assemble a Citizen Advisory Committee and inventory existing information and data, as well as data collection needs. A site visit will be scheduled early this summer.	December 2021	TBD
6. Bus Lane Feasibility Study CDTA/CDTC - Regional	Foursquare ITP \$200,000 Sandy Misiewicz	Included in the 2020-2022 UPWP	CDTA, CDTC and the consultant team have been meeting to identify a study advisory committee, assemble transit and other data for the project and will be scheduling the first study advisory committee meeting for sometime in July.	May 2022	TBD
7. NY 378 Bridge Transportation Scoping/PEL Study NYSDOT	TBD \$TBD Susan Olsen, NYSDOT Sandy Misiewicz	TIP Project A605/R344: NY 378 Troy Menands Bridge Study	NYSDOT continues to develop the RFQ for the project.	TBD	TBD
8. Albany County Loop Trail Feasibility Study	CDTC Staff \$30,000 Jen Ceponis	Albany County support contract 12/8/20	CDTC staff has a Draft Existing Conditions Report.	February 2023	N/A

NAME AND LOCAL SPONSOR	SPONSOR, CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	COMPLETION DATE (EST.) AND TIME TO COMPLETE THE PROJECT (FUNDING DATE TO ESTIMATED COMPLETION DATE)	PROJECT WEBSITE LINK
9. Regional Truck Parking Study	CDTC Staff \$137,750 Chris Bauer	Planning Committee Approved 4/7/21	The Request for Expressions of Interest (REI) was released on May 19, 2021, with a due date of June 23, 2021. CDTC received three (3) letters of interest. A consultant selection committee was assembled and is currently reviewing the proposals.	September 2022	TBD
10. Smart Communities Guidebook	WSP \$100,000 Jen Ceponis	Planning Committee Approved 4/7/21	A consultant evaluation team selected WSP with River Street Planning to develop the Guidebook. The consultant team is preparing for a project kick-off meeting that will coordinate with the Regional Operations & Safety Advisory Committee (ROSAC) meeting schedule.	May 2022	TBD