

STATUS OF CDTC PLANNING INITIATIVES AS OF NOVEMBER 1, 2021

NAME AND LOCAL SPONSOR	SPONSOR, CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	COMPLETION DATE (EST.) AND TIME TO COMPLETE THE PROJECT (FUNDING DATE TO ESTIMATED COMPLETION DATE)	PROJECT WEBSITE LINK
------------------------	--	-----------------------	--------	---	----------------------

LINKAGE PROGRAM

1. Ballston Spa Pedestrian & Bicycle Master Plan Village of Ballston Spa	VHB \$60,000 Jacob Beeman	Policy Board Approved 3/5/20	The consultant team has developed a Draft pedestrian and bicycle master plan report and distributed to the Study Advisory Committee (SAC) on 10/14/2021. Comments from the SAC are due 10/21/21 with SAC meeting #4 scheduled for 10/26/21 to discuss comments on the Draft plan and the final public meeting. A second public meeting is anticipated for mid November 2021 and will be held virtually.	November 2021 20 Months	https://projects.vhb.com/ballstonpapbmp/default.htm
2. Land Use Regulations Update Village of Menands	The Chazen Companies \$80,000 Rima Shamieh	Policy Board Approved 3/5/20	The next Study Advisory Committee meeting will be held 11/4/21 to review the results of the public outreach. The consultant team is drafting the zoning audit and technical review.	March 2022 24 Months	https://villageofmenands.com/government/land-use-regulations-zoning-update/
3. Scotia Downtown Connections Plan Village of Scotia	MJ Engineering and Land Surveying \$60,000 Andrew Tracy	Policy Board Approved 3/5/20	Draft concept drawings were prepared by consultant team on 10/14/21 and shared with Village of Scotia and NYSDOT staff for initial review. Once initial review period is over, concepts will be shared with broader Study Advisory Committee.	November 2021 20 Months	https://www.scotiaconnections.com/
4. Route 4 Corridor Study: Inter-Municipal Update Town of East Greenbush	TBD \$90,000 Chris Bauer	Policy Board Approved 3/4/21	The Request for Expressions of Interest was released on 9/21/21, with a due date of 10/21/21. The Consultant Selection Committee was assembled. CDTC received three (3) expressions of interest and distributed them to the Selection Committee. The expressions of interest are currently being reviewed.	February 2023 23 Months	TBD
5. Rensselaer Waterfront Connectivity Study City of Rensselaer	TBD \$60,000 Andrew Tracy	Policy Board Approved 3/4/21	Consultant selection concluded; MJ Engineering is top-ranked firm with subconsultant DBE firm Lu Engineers. Contract being prepared; expected kickoff November 2021.	December 2022 20 Months	TBD
6. Federal Street Corridor Study City of Troy	TBD \$50,000 Carrie Ward	Policy Board Approved 3/4/21	CDTC released the Request for Expressions of Interest with proposals due on 11/12/21.	December 2022 20 Months	TBD

COMMUNITY PLANNING TECHNICAL ASSISTANCE PROGRAM

1. Regional Growth and Infrastructure Capacity Analysis City of Troy	CDRPC, CDTC and Town Staff \$16,626 Chris Bauer	Planning Committee Approved 11/4/20	The draft Transportation Tech Memo was distributed to the City of Troy at the end of August. Once comments are received, they will be reviewed and edits to the memo will be made as needed.	December 2021	N/A
2. Development Growth Trends Analysis Town of Guilderland	CDTC, CDRPC and Town Staff \$12,765 Chris Bauer	Planning Committee Approved 6/2/21	CDTC collected and analyzed historical traffic count data, and is finalizing the first draft of the Development Growth Trends Analysis (Traffic) tech memo.	December 2021	N/A

NAME AND LOCAL SPONSOR	SPONSOR, CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	COMPLETION DATE (EST.) AND TIME TO COMPLETE THE PROJECT (FUNDING DATE TO ESTIMATED COMPLETION DATE)	PROJECT WEBSITE LINK
------------------------	--	-----------------------	--------	---	----------------------

COMMUNITY PLANNING TECHNICAL ASSISTANCE PROGRAM (Continued)

3. Existing Conditions and Resource Mapping Town of North Greenbush	CDTC, CDRPC and Town Staff \$12,364 Teresa LaSalle	Planning Committee Approved 6/2/21	The map deliverables for the project are completed and have been provided to the town.	December 2021	N/A
4. Saratoga Greenbelt – Wilton Connector Trail Project City of Saratoga Springs/Saratoga County/Town of Wilton	CDTC, CDRPC and Municipal Staff \$14,101 Jen Ceponis	Planning Committee Approved 8/4/21	New Project funded in August 2021. A project kick-off meeting was held 9/22/21 and a site visit is scheduled for 10/25/21. The Project Team is compiling data to develop an Existing Conditions and Mapping report.	December 2021	N/A
5. Glenridge Road Pedestrian Connections Town of Glenville	CDTC, CDRPC and Town Staff \$7,766 Rima Shamieh	Planning Committee Approved 10/6/21	New Project funded in October 2021.	December 2021	N/A

ADDITIONAL CDTC PLANNING INITIATIVES

1. New Visions 2050 CDTC - Regional	CDTC Staff \$100,000 Jen Ceponis	Included in the 2020-2022 UPWP	CDTC continues to offer the Virtual Learning Series and Virtual Local Government Training. View the schedule and sign up for training at www.cdtcmpo.org/nv2050 . CDTC is also monitoring mobility trends and will update and amend the plan accordingly. There was a webinar on 10/19/21 at 3:30 pm that featured presentations from NYSDOT and CDTC staff on the federal aid process and TIP programming and reporting procedures. The next webinar is scheduled for Tuesday, November 16 on GEIS as a transportation planning tool. CDTC staff also developed and presented a New Visions Complete Streets training for the Town of Colonie Planning Board on 10/12/21. More info at: https://www.cdtcmpo.org/news/nv-webinars .	Adopted September 3, 2020	https://www.cdtcmpo.org/nv2050
2. ADA Self-Evaluation and Transition Plan for Pedestrian Infrastructure	City of Saratoga Springs Program capacity: \$75,000 Carrie Ward	Included in the 2020-2022 UPWP	The consulting team is compiling the draft Transition Plan, which project partners will review in early November.	Summer 2021	N/A
3. Patroon Creek Greenway CDTC and City of Albany	Bergmann Associates \$100,000 Jen Ceponis	Policy Board Approved December 2020	The Draft Existing Conditions report was shared with and presented to the Citizens Advisory Committee (CAC) and Project Advisory Committee (PAC). Various public engagement and stakeholder meetings and events have been held, including a bike ride and Block Party. Two community liaisons have been hired to assist with public participation, including an upcoming Trunk or Treat event at Kipp Charter School. Another public outreach event is planned for 11/3/21 in Albany at Livingston Apartments. The PAC met on 10/20/21 and CAC met on 10/21/21.	December 2021	TBD

NAME AND LOCAL SPONSOR	SPONSOR, CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	COMPLETION DATE (EST.) AND TIME TO COMPLETE THE PROJECT (FUNDING DATE TO ESTIMATED COMPLETION DATE)	PROJECT WEBSITE LINK
4. Bus Lane Feasibility Study CDTA/CDTC - Regional	Foursquare ITP \$200,000 Sandy Misiewicz	Included in the 2020-2022 UPWP	Public outreach began in October with two virtual workshops held on 10/20/21 and four pop up events held in Troy, Schenectady and at two locations in Albany in mid-October. A public survey will remain open until 11/21/21. A leadership committee meeting is being scheduled for mid-November. The consultant team will begin evaluating the candidate corridors to narrow them down to five for further evaluation in late November.	May 2022	TBD
5. NY 378 Bridge Transportation Scoping/PEL Study NYSDOT	WSP \$400,000 Susan Olsen, NYSDOT Andrew Tracy	TIP Project A605/R344: NY 378 Troy Menands Bridge Study	The NYSDOT Regional Design Services was used to select the consultant for this effort. Kickoff held Sept 2.	TBD	TBD
6. Albany County Loop Trail Feasibility Study	CDTC Staff \$30,000 Jen Ceponis	Albany County support contract 12/8/20	CDTC staff is developing recommendations for implementing an Albany Loop Trail.	February 2023	N/A
7. Regional Truck Parking Study	CDTC Staff \$137,750 Chris Bauer	Planning Committee Approved 4/7/21	The consultant selection process is currently underway. Project kickoff will be in Fall 2021.	February 2023	TBD
8. Smart Communities Guidebook	WSP \$100,000 Jen Ceponis	Planning Committee Approved 4/7/21	The consultant team met with the CDTC Regional Operations & Safety Advisory Committee (ROSAC) and Smart Communities Task Force members on 9/30/21. A project website has been developed and is preparing to launch. The consultant team submitted two memos - Review of Local Policies & Planning Documents and a Peer City Review. The consultant team will conduct focus group meetings with various stakeholder groups.	May 2022	TBD
9. ADA Self-Evaluation and Transition Plan for Pedestrian Infrastructure	City of Albany Program capacity: \$75,000 Carrie Ward	Included in the 2020-2022 UPWP	Consultant data collection continues. City staff is moving forward with a partnership with NYS Industries for the Disabled for internal hiring of staff who will collect data.	Summer 2022	TBD
10. Data Collection Services	TBD \$40,000 Andrew Tracy	Included in the 2020-2022 UPWP	Quality Counts LLC selected as project consultant. Project includes collection of traffic count data and collection of horizontal curve data. CDTC is in scope/cost negotiations with consultant. Project kickoff expected November 2021.	Spring 2022	N/A