

STATUS OF CDTC PLANNING INITIATIVES AS OF AUGUST 1, 2022

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
LINKAGE PROGRAM					
1. Land Use Regulations Update Village of Menands	The Chazen Companies \$80,000 Rima Shamieh	Policy Board Approved 3/5/20	The consultant team is drafting the new zoning code and design guidelines.	December 2022	https://villageofmenands.com/government/land-use-regulations-zoning-update/
3. Route 4 Corridor Study: Inter-Municipal Update Town of East Greenbush	TBD \$90,000 Chris Bauer	Policy Board Approved 3/4/21	The consultant team has collected existing conditions traffic count data, and is developing a micro-simulation model for the corridor. The consultant team is preparing the existing conditions report. SAC meeting #1 will be held in August.	February 2023	TBD
4. Rensselaer Waterfront Connectivity Study City of Rensselaer	MJ Engineering and Land Surveying, PC \$60,000 Andrew Tracy	Policy Board Approved 3/4/21	Second Study Advisory Meeting held on May 25th. Bike-ped data collected in June. Public Workshop held on June 16th. SAC Meeting #3 to be held on July 21.	December 2022	https://www.rensselaeriverfrontconnections.com/
5. Federal Street Corridor Study City of Troy	Creighton Manning Engineering \$50,000 Carrie Ward	Policy Board Approved 3/4/21	The first round of public input took place from mid-June through mid-July.	December 2022	www.FixFederalStreet.com
6. Town of Brunswick Hoosick Road Corridor Study Town of Brunswick	TBD \$63,000 Andrew Tracy	Policy Board Approved 3/3/22	Scoping call held June 3. Draft study area boundary prepared and sent to Town of Brunswick for comment. Draft scope of work prepared, under review by CDTC staff.	September 2023	TBD
7. Sand Creek Road Complete Street Feasibility Study Village of Colonie	TBD \$65,000 Jacob Beeman	Policy Board Approved 3/3/22	Award letter, Memorandum of Understanding (MOU), and Administrative Procedures sent to the Village in March 2022; Village returned MOU. Initial project scoping meeting held on June 8, 2022. CDTC prepared a Draft Scope / REI and sent to the Village for review on July 8, 2022. Scope is currently under review by the Village.	September 2023	TBD
8. City of Schenectady Albany & Crane Streets Linkage Study City of Schenectady	TBD \$90,000 Jen Ceponis	Policy Board Approved 3/3/22	Signed MOU was received and CDTC staff is developing a draft REI.	September 2023	TBD
COMMUNITY PLANNING TECHNICAL ASSISTANCE PROGRAM					
1. Development Growth Trends Analysis Town of Guilderland	CDTC, CDRPC and Town Staff \$12,765 Chris Bauer	Planning Committee Approved 6/2/21	The Traffic Trends analysis, CDTC's portion of the project, is complete. CDRPC has completed the Demographic and Growth Analysis final report. The project is substantially complete.	July 2022	N/A
2. Development Growth Trends Analysis Village of Castleton-on-Hudson	CDTC, CDRPC and Village Staff \$12,765 Chris Bauer	Planning Committee Approved 11/3/21	The Traffic Trends analysis, CDTC's portion of the project, is complete. CDRPC has completed the Demographic, Housing and Economic Analysis final report. The project is substantially complete.	July 2022	N/A

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
------------------------	---	-----------------------------	--------	------------------------------	-------------------------

ADDITIONAL CDTC PLANNING INITIATIVES

1. New Visions 2050 CDTC - Regional	CDTC Staff \$100,000 Jen Ceponis	Included in the 2020-2022 UPWP	CDTC continues to offer the Virtual Learning Series and Virtual Local Government Training. View the schedule and sign up for training at www.cdtcmpo.org/nv2050 . CDTC is also monitoring mobility trends and will update and amend the plan accordingly. Webinars have been scheduled through October 2022 - 8/16: Pedestrian Safety Solutions: Selecting Locations for Rectangular Rapid Flashing Beacons (RRFBs). More info at: https://www.cdtcmpo.org/news/nv-webinars . CDTC staff is monitoring local trends and preparing to develop a scope for the Metropolitan Transportation Plan update that is anticipated to begin in 2023.	Adopted September 3, 2020	https://www.cdtcmpo.org/nv2050
2. ADA Self-Evaluation and Transition Plan for Pedestrian Infrastructure	City of Saratoga Springs Program capacity: \$75,000 Carrie Ward	Included in the 2020-2022 UPWP	Public review of the draft Transition Plan is being planned for this summer.	Spring 2022	N/A
3. Patroon Creek Greenway CDTC and City of Albany	Bergmann Associates \$100,000 Jen Ceponis	Policy Board Approved December 2020	The final report can be found on the project website. This study is complete.	July 2022	www.patroongreenway.com
4. Bus Lane Feasibility Study CDTA/CDTC - Regional	Foursquare ITP \$200,000 Sandy Misiewicz	Included in the 2020-2022 UPWP	Leadership meetings were held in June and July to review the draft concept. A virtual public workshop, pop-up events and an online survey will be part of a public engagement process scheduled to conclude in late August.	September 2022	https://www.buslane study.com/
5. NY 378 Bridge Transportation Scoping/PEL Study NYSDOT	WSP \$400,000 Susan Olsen, NYSDOT Andrew Tracy	TIP Project A605/R344: NY 378 Troy Menands Bridge Study	CDTC staff met with NYSDOT and the consultant team on July 12, 2022, to discuss the traffic modeling portion of the project. The first Study Advisory Committee meeting will be held in September 2022.	TBD	TBD
6. Albany County Loop Trail Feasibility Study	CDTC Staff \$30,000 Jen Ceponis	Albany County support contract 12/8/20	CDTC staff is completing the data collection and developing the Draft Existing Conditions Report.	February 2023	N/A
7. Regional Truck Parking Study	CDTC Staff \$137,750 Chris Bauer	Planning Committee Approved 4/7/21	The consultant team has began preparing Task 1 and 2 deliverables including existing conditions and the draft public participation plan. The consultant team has surveyed all local facilities, and has begun the analysis of ATRI truck parking data.	February 2023	TBD
8. Smart Communities Guidebook	WSP \$100,000 Jen Ceponis	Planning Committee Approved 4/7/21	A Draft Toolbox has been developed and the consultant team is designing a self-guided public engagement portal on the project website. Outreach will be conducted via pop-up event(s) through the end of August and a presentation on the final toolbox will be presented to the ROSAC in September.	September 2022	https://www.cdtdcsmartmobility.com/
9. ADA Self-Evaluation and Transition Plan for Pedestrian Infrastructure	City of Albany Program capacity: \$75,000 Carrie Ward	Included in the 2020-2022 UPWP	Data collection is complete and compilation of the draft Transition Plan is underway.	December 2022	TBD

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
ADDITIONAL CDTC PLANNING INITIATIVES (continued)					
10. Data Collection Services	Quality Counts, LLC \$40,000 Andrew Tracy	Included in the 2020-2022 UPWP	All remaining turning movement counts and ATR counts were delivered by consultant. CDTC staff is reviewing data and preparing summaries. Consultant portion of this study is now complete.	July 2022	N/A
11. Hoosick Asset Management Plan Town of Hoosick	TBD \$33,000 Teresa LaSalle	Policy Board Approved 3/3/22	The Scope of Work has been developed and approved by the Town. The REI is under development.	September 2023	N/A