

STATUS OF CDTC PLANNING INITIATIVES AS OF May 1, 2022

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
LINKAGE PROGRAM					
1. Land Use Regulations Update Village of Menands	The Chazen Companies \$80,000 Rima Shamieh	Policy Board Approved 3/5/20	The draft zoning audit and technical review was released in January, 2022. The consultant team is drafting the new zoning code and design guidelines.	July 2022	https://villageofmenands.com/government/land-use-regulations-zoning-update/
2. Scotia Downtown Connections Plan Village of Scotia	MJ Engineering and Land Surveying \$60,000 Andrew Tracy	Policy Board Approved 3/5/20	Final Study Advisory Committee meeting held on April 19th. Final concept plan is being prepared. Presentation to Village Board to occur in May. Project nearing completion.	April 2022	https://www.scotiacoconnections.com/
3. Route 4 Corridor Study: Inter-Municipal Update Town of East Greenbush	TBD \$90,000 Chris Bauer	Policy Board Approved 3/4/21	The final contract was executed, and the project has been initiated. The project team will hold its first coordination meeting in April. CDTC has begun assembling existing conditions data.	February 2023	TBD
4. Rensselaer Waterfront Connectivity Study City of Rensselaer	MJ Engineering and Land Surveying, PC \$60,000 Andrew Tracy	Policy Board Approved 3/4/21	First Study Advisory Committee meeting held on March 21st. Study website now live. Existing conditions memo being prepared.	December 2022	https://www.rensselaerwaterfrontconnections.com/
5. Federal Street Corridor Study City of Troy	Creighton Manning Engineering \$50,000 Carrie Ward	Policy Board Approved 3/4/21	The first Study Advisory Committee will be held in May.	December 2022	www.FixFederalStreet.com
6. Town of Brunswick Hoosick Road Corridor Study Town of Brunswick	TBD \$63,000 Andrew Tracy	Policy Board Approved 3/3/22	New Study in the 2022-2023 Unified Planning Work Program. Award letter, Memorandum of Understanding, and Administrative Procedures sent to the Town in March 2022; Town returned MOU.	September 2023	TBD
7. Sand Creek Road Complete Street Feasibility Study Village of Colonie	TBD \$35,000 Jacob Beeman	Policy Board Approved 3/3/22	New Study in the 2022-2023 Unified Planning Work Program. Award letter, Memorandum of Understanding (MOU), and Administrative Procedures sent to the Village in March 2022; Village returned MOU.	September 2023	TBD
8. City of Schenectady Albany & Crane Streets Linkage Study City of Schenectady	TBD \$90,000 Jen Ceponis	Policy Board Approved 3/3/22	New Study in the 2022-2023 Unified Planning Work Program. Award letter, Memorandum of Understanding, and Administrative Procedures sent to the City in March 2022.	September 2023	TBD

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
------------------------	---	-----------------------------	--------	------------------------------	-------------------------

COMMUNITY PLANNING TECHNICAL ASSISTANCE PROGRAM

1. Development Growth Trends Analysis Town of Guilderland	CDTC, CDRPC and Town Staff \$12,765 Chris Bauer	Planning Committee Approved 6/2/21	CDRPC distributed finalized drafts of the Development Growth Trends Analyses in December 2021, which were reviewed by the Town. CDRPC has addressed the town's comments and is preparing the final report. CDTC's distributed the final tech memo to the Town; CDTC's portion of the project is complete.	March 2022	N/A
2. Development Growth Trends Analysis Village of Castleton-on-Hudson	CDTC, CDRPC and Village Staff \$12,765 Chris Bauer	Planning Committee Approved 11/3/21	CDTC staff developed a final Traffic Growth Trends Analysis Tech Memo, which was distributed to the Village. CDTC's portion of the project is complete. CDRPC is still working on the existing conditions report.	March 2022	N/A
3. Saratoga Greenbelt – Wilton Connector Trail Project City of Saratoga Springs/Saratoga County/Town of Wilton	CDTC, CDRPC and Municipal Staff \$14,101 Jen Ceponis	Planning Committee Approved 8/4/21	The final Existing Conditions report was completed. The final draft technical memo was delivered to the County, Town, and City. CDTC is waiting comments.	May 2022	N/A
4. Glenridge Road Pedestrian Connections Town of Glenville	CDTC, CDRPC and Town Staff \$7,766 Rima Shamieh	Planning Committee Approved 10/6/21	Final report is complete and submitted.	March 2022	N/A

ADDITIONAL CDTC PLANNING INITIATIVES

1. New Visions 2050 CDTC - Regional	CDTC Staff \$100,000 Jen Ceponis	Included in the 2020-2022 UPWP	CDTC continues to offer the Virtual Learning Series and Virtual Local Government Training. View the schedule and sign up for training at www.cdtcmpo.org/nv2050 . CDTC is also monitoring mobility trends and will update and amend the plan accordingly. Webinars have been scheduled through October 2022 - 5/17: Bicycle and Pedestrian Planning Resources. More info at: https://www.cdtcmpo.org/news/nv-webinars .	Adopted September 3, 2020	https://www.cdtcmpo.org/nv2050
2. ADA Self-Evaluation and Transition Plan for Pedestrian Infrastructure	City of Saratoga Springs Program capacity: \$75,000 Carrie Ward	Included in the 2020-2022 UPWP	Project partners are reviewing an initial draft.	Spring 2022	N/A
3. Patroon Creek Greenway CDTC and City of Albany	Bergmann Associates \$100,000 Jen Ceponis	Policy Board Approved December 2020	The Project Advisory Committee (PAC) and Citizen Advisory Committee (CAC) have reviewed the Route Alternatives Analysis and the consultant is preparing the final report. Public outreach events are scheduled through May: 5/8 Tulip Fest; 5/18 Empire State Plaza Farmers Market; 5/19 Honest Weight Food Coop pop-up; 5/24 Virtual Public Workshop. The final PAC and CAC meetings will be held 5/24.	May 2022	TBD
4. Bus Lane Feasibility Study CDTA/CDTC - Regional	Foursquare ITP \$200,000 Sandy Misiewicz	Included in the 2020-2022 UPWP	The bus lane candidate corridors are being evaluated and concepts are being developed. A study advisory committee meeting will be scheduled in May followed by a leadership meeting with local officials.	August 2022	https://www.buslane study.com/
5. NY 378 Bridge Transportation Scoping/PEL Study NYSDOT	WSP \$400,000 Susan Olsen, NYSDOT Andrew Tracy	TIP Project A605/R344: NY 378 Troy Menands Bridge Study	The NYSDOT Regional Design Services was used to select the consultant for this effort. Kickoff held Sept 2. Call held on December 16th to discuss Scope of Services.	TBD	TBD

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
------------------------	---	-----------------------------	--------	------------------------------	-------------------------

ADDITIONAL CDTC PLANNING INITIATIVES (continued)

6. Albany County Loop Trail Feasibility Study	CDTC Staff \$30,000 Jen Ceponis	Albany County support contract 12/8/20	CDTC staff is collecting data and developing an outline for a trail concept plan.	February 2023	N/A
7. Regional Truck Parking Study	CDTC Staff \$137,750 Chris Bauer	Planning Committee Approved 4/7/21	The first Study Advisory Committee meeting was held on April 11, 2022. CDTC staff collected existing conditions data. The consultant has begun preparing Task 1 and 2 deliverables including existing conditions and the public participation plan.	February 2023	TBD
8. Smart Communities Guidebook	WSP \$100,000 Jen Ceponis	Planning Committee Approved 4/7/21	The consultant team completed stakeholder interviews which will be used to develop final Toolbox materials. The consultant team presented the draft concepts to the ROSAC in April.	June 2022	https://www.cdtcsmartmobility.com/
9. ADA Self-Evaluation and Transition Plan for Pedestrian Infrastructure	City of Albany Program capacity: \$75,000 Carrie Ward	Included in the 2020-2022 UPWP	Data collection continues.	Summer 2022	TBD
10. Data Collection Services	Quality Counts, LLC \$40,000 Andrew Tracy	Included in the 2020-2022 UPWP	Counts at remaining sites underway. Deployment of counting equipment resumed following snow melt, will continue through end of April.	Spring 2022	N/A
11. Hoosick Asset Management Plan Town of Hoosick	TBD \$33,000 Teresa LaSalle	Policy Board Approved 3/3/22	New Study in the 2022-2023 Unified Planning Work Program. Award letter and Memorandum of Understanding (MOU) sent to the Village in March 2022; Town returned MOU.	September 2023	N/A