

STATUS OF CDTC PLANNING INITIATIVES AS OF OCTOBER 1, 2022

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
LINKAGE PROGRAM					
1. Land Use Regulations Update Village of Menands	The Chazen Companies \$80,000 Rima Shamieh	Policy Board Approved 3/5/20	The consultant team is drafting the new zoning code and design guidelines.	December 2022	https://villageofmenands.com/government/land-use-regulations-zoning-update/
2. Route 4 Corridor Study: Inter-Municipal Update Town of East Greenbush	M.J. Engineering and Land Surveying \$90,000 Chris Bauer	Policy Board Approved 3/4/21	The consultant team has collected existing conditions traffic count data, is developing a micro-simulation model for the corridor, and preparing the existing conditions report. The project website is in development. SAC meeting #1 was held on August 3, 2022, SAC meeting #2 will be held in October.	February 2023	TBD
3. Rensselaer Waterfront Connectivity Study City of Rensselaer	MJ Engineering and Land Surveying, PC \$60,000 Andrew Tracy	Policy Board Approved 3/4/21	The 3rd Study Advisory Committee meeting was held on July 21st. Draft concepts are being developed; Draft Concept Report will be presented at the next Study Advisory Committee meeting on October 11th.	December 2022	https://www.rensselaerwaterfrontconnectivity.com/
4. Federal Street Corridor Study City of Troy	Creighton Manning Engineering \$50,000 Carrie Ward	Policy Board Approved 3/4/21	The consultant team is drafting the report.	December 2022	www.FixFederalStreet.com
5. Town of Brunswick Hoosick Road Corridor Study Town of Brunswick	TBD \$63,000 Andrew Tracy	Policy Board Approved 3/3/22	The REI has been issued with proposals due Thursday, September 29th.	September 2023	TBD
6. Sand Creek Road Complete Street Feasibility Study Village of Colonie	TBD \$65,000 Jacob Beeman	Policy Board Approved 3/3/22	Award letter, Memorandum of Understanding (MOU), and Administrative Procedures sent to the Village in March 2022; Village returned MOU. Initial project scoping meeting held on June 8, 2022. CDTC prepared a Draft Scope / REI and sent to the Village for review on July 8, 2022. Scope is currently under review by project partners. Advertisement is expected by the end of September.	September 2023	TBD
7. City of Schenectady Albany & Crane Streets Linkage Study City of Schenectady	TBD \$90,000 Jen Ceponis	Policy Board Approved 3/3/22	A REI was released in early August. A consultant will be selected by the end of September.	September 2023	TBD
COMMUNITY PLANNING TECHNICAL ASSISTANCE PROGRAM					
1. Riverside Avenue Access Improvements City of Rensselaer	CDTC, CDRPC and City Staff \$10,035.50 Chris Bauer	Planning Committee Approved 8/3/22	A project initiation meeting was held on September 20, 2022. The project will assess truck traffic, its impacts on residents, and potential options to mitigate the impacts from heavy-duty vehicles.	March 2023	N/A

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
------------------------	---	-----------------------------	--------	------------------------------	-------------------------

ADDITIONAL CDTC PLANNING INITIATIVES

1. New Visions 2050 CDTC - Regional	CDTC Staff \$100,000 Jen Ceponis	Included in the 2020-2022 UPWP	CDTC continues to offer the Virtual Learning Series and Virtual Local Government Training. View the schedule and sign up for training at www.cdtcmpo.org/nv2050 . CDTC is also monitoring mobility trends and will update and amend the plan accordingly. Webinars have been scheduled through October 2022 - 10/18: WALKtober Pedestrian Safety Planning. More info at: https://www.cdtcmpo.org/news/nv-webinars . CDTC staff is monitoring local trends and preparing to develop a scope for the Metropolitan Transportation Plan update that is anticipated to begin in 2023.	Adopted September 3, 2020	https://www.cdtcmpo.org/nv2050
2. ADA Self-Evaluation and Transition Plan for Pedestrian Infrastructure	City of Saratoga Springs Program capacity: \$75,000 Carrie Ward	Included in the 2020-2022 UPWP	The draft plan is posted on the City website and public comments will be accepted through October 18th. A presentation to the City Council is expected in the fall.	Spring 2022	http://www.saratoga-springs.org/2235/Americans-With-Disabilities-Act
3. Bus Lane Feasibility Study CDTA/CDTC - Regional	Foursquare ITP \$200,000 Sandy Misiewicz	Included in the 2020-2022 UPWP	The consultant team completed an extensive public participation process in early September and drafted a summary of the process. The team is currently preparing the draft report for review by the Study Advisory Committee in mid-October.	December 2022	https://www.buslane-study.com/
4. NY 378 Bridge Transportation Scoping/PEL Study NYSDOT	WSP \$400,000 Susan Olsen, NYSDOT Andrew Tracy	TIP Project A605/R344: NY 378 Troy Menands Bridge Study	CDTC staff met with NYSDOT and the consultant team in September to discuss the traffic and travel demand modeling portion of the project. CDTC has developed a calibrated preliminary sub-area model for the study area. The first Study Advisory Committee meeting was held on September 21, 2022.	TBD	TBD
5 Albany County Loop Trail Feasibility Study	CDTC Staff \$30,000 Jen Ceponis	Albany County support contract 12/8/20	CDTC staff has completed an Existing Conditions report for the trail corridor. CDTC will collect feedback from County staff and move forward with identifying potential route connections.	February 2023	N/A
6. Regional Truck Parking Study	CDTC Staff \$137,750 Chris Bauer	Planning Committee Approved 4/7/21	The consultant team has completed Task 1 and 2 deliverables including existing conditions and the draft public participation plan. The consultant team has surveyed all local facilities, and analyzed ATRI truck parking data. The next SAC meeting will be held in October, and stakeholder meetings will begin shortly thereafter.	March 2023	TBD
7. Smart Communities Guidebook	WSP \$100,000 Jen Ceponis	Planning Committee Approved 4/7/21	A Draft Toolbox has been developed and the consultant team has designed a self-guided public engagement portal on the project website. Outreach was conducted via pop-up event(s) August-September. The final draft was presented to the ROSAC in September and the consultant is developing the final toolbox.	October 2022	https://www.cdtcsmartmobility.com/
8. ADA Self-Evaluation and Transition Plan for Pedestrian Infrastructure	City of Albany Program capacity: \$75,000 Carrie Ward	Included in the 2020-2022 UPWP	Departmental review of the draft Transition Plan is underway. A presentation to the City Council is expected in the fall.	December 2022	TBD

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
9. Hoosick Asset Management Plan Town of Hoosick	TBD \$33,000 Teresa LaSalle	Policy Board Approved 3/3/22	The Request For Proposals was published on September 6, 2022 and proposals are due on October 5, 2022.	September 2023	N/A
ADDITIONAL CDTC PLANNING INITIATIVES (continued)					
10. Design-Engineering Feasibility and Planning Study for Reimagining the I- 787 Corridor NYSDOT	TBD \$5,000,000 Greg Wichser, NYSDOT Kelly Kircher, NYSDOT Chris Bauer Jen Ceponis	TIP Project A609 Reimagining the I- 787 Corridor Planning Study	The Request for Qualifications for architectural / engineering services was released by NYSDOT August 17, 2022 and proposals were due September 7, 2022.	March 2026	N/A
11. On-Demand Motor Vehicle, Bicycle and Pedestrian Count Services	TBD Up to \$160,000 Teresa LaSalle	Included in the 2022-2023 UPWP	A Request for Proposals was published on August 30, 2022 and proposals are due September 28, 2022.	18 month contract with an optional one year extension.	N/A