

STATUS OF CDTC PLANNING INITIATIVES AS OF APRIL 1, 2023

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
LINKAGE PROGRAM					
1. Route 4 Corridor Study: Inter-Municipal Update Town of East Greenbush	M.J. Engineering and Land Surveying \$90,000 Chris Bauer	Policy Board Approved 3/4/21	The consultant team is finalizing the existing conditions report. The project team is completing the first round of public outreach, including an online survey and in-person public meeting on March 27, 2023.	November 2023	https://nyroute4study.com
2. Rensselaer Waterfront Connectivity Study City of Rensselaer	MJ Engineering and Land Surveying, PC \$60,000 Andrew Tracy	Policy Board Approved 3/4/21	Draft Final Report reviewed by CDTC staff, City of Rensselaer, and SAC. Final Report to be delivered by end of March. Project to be completed by end of March.	March 2023	https://www.rensselaerwaterfrontconnections.com/
3. Federal Street Corridor Study City of Troy	Creighton Manning Engineering \$50,000 Carrie Ward	Policy Board Approved 3/4/21	This project is complete.	March 2023	www.FixFederalStreet.com
4. Town of Brunswick Hoosick Road Corridor Study Town of Brunswick	Creighton Manning Engineering \$63,000 Andrew Tracy	Policy Board Approved 3/3/22	Traffic data collection scheduled for week of March 27. Consultant team preparing traffic models. Existing conditions assessment is being prepared.	September 2023	TBD
5. Sand Creek Road Complete Street Feasibility Study Village of Colonie	MJ Engineering and Land Surveying \$65,000 Jacob Beeman	Policy Board Approved 3/3/22	SAC Meeting #1 was held on 3/15/2023. Traffic data was collected on the corridor the week of 3/6/23. Consultant currently working on the existing conditions report and draft is expected in mid-April.	September 2023	https://www.sandcreekcompletestreets.com/
6. City of Schenectady Albany & Crane Streets Linkage Study City of Schenectady	PLACE Alliance \$90,000 Jen Ceponis	Policy Board Approved 3/3/22	A Draft Existing Conditions Report is being reviewed by the Project Team and Study Advisory Committee meeting #2 is scheduled for early April.	November 2023	https://www.craig-main-connection.com/albany--crane-streets.html

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
------------------------	---	-----------------------------	--------	------------------------------	-------------------------

COMMUNITY PLANNING TECHNICAL ASSISTANCE PROGRAM

1. Riverside Avenue Access Improvements City of Rensselaer	CDTC, CDRPC and City Staff \$10,035.50 Chris Bauer	Planning Committee Approved 8/3/22	CDTC prepared the final Riverside Access Improvements Tech Memo, and transmitted that to the City. The project is complete.	March 2023	N/A
2. Reconnecting the West Side City of Saratoga Springs	CDTC, CDRPC and City Staff \$13,512 Jen Ceponis	Planning Committee Approved 10/5/22	A Stakeholder Meeting, coordinated by CDRPC, was held in February and staff is finalizing the Existing Conditions Memo.	April 2023	N/A
3. East Greenbush Natural Resource Inventory East Greenbush	CDTC, CDRPC and Town Staff \$13,552.34 Teresa LaSalle	Planning Committee Approved 1/4/23	CDTC and CDRPC converted the Town's Natural Resource Inventory GIS files into a publicly available online map viewer that will enable increased the use of this valuable data resource by the town's Conservation Advisory Council (CAC), Planning Board, Town Board, developers and residents. The final deliverable has been shared with the Town.	March 2023	

ADDITIONAL CDTC PLANNING INITIATIVES

1. New Visions 2050 CDTC - Regional	CDTC Staff \$100,000 Jen Ceponis	Included in the 2020-2022 UPWP	The New Visions Virtual Learning Series has ended. An update to the Metropolitan Transportation Plan is anticipated to begin in Spring 2023.	Adopted September 3, 2020	https://www.cdtcmpo.org/nv2050
2. NY 378 Bridge Transportation Scoping/PEL Study NYSDOT	WSP \$400,000 Susan Olsen, NYSDOT Andrew Tracy	TIP Project A605/R344: NY 378 Troy Menands Bridge Study	Troy-Menands Bridge PEL (Planning and Environment Linkage Study) Steering Committee meeting held on March 15, 2023. New project manager is Bernard Kalus, WSP. Draft concept alignments were presented to the Steering Committee.	TBD	TBD
3. Albany County Loop Trail Feasibility Study	CDTC Staff \$30,000 Jen Ceponis	Albany County support contract 12/8/20	This project is complete.	February 2023	N/A
4. Regional Truck Parking Study	CDTC Staff \$137,750 Chris Bauer	Planning Committee Approved 4/7/21	The consultant team is executing the public and stakeholder outreach phase. The consultant team is preparing an analysis of the truck parking data collected, a first draft of the project report, and truck parking toolkit.	May 2023	TBD

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
------------------------	---	-----------------------------	--------	------------------------------	-------------------------

ADDITIONAL CDTC PLANNING INITIATIVES (continued)

5. ADA Self-Evaluation and Transition Plan for Pedestrian Infrastructure	City of Albany Program capacity: \$75,000 Carrie Ward	Included in the 2020-2022 UPWP	The final draft that incorporates public comments is under review.	March 2023	https://www.albanyny.gov/ADA-webpage
6. ADA Self-Evaluation and Transition Plan for Pedestrian Infrastructure	Village of Ballston Spa Town of Guilderland City of Troy Carrie Ward	Planning Committee Approved 11/2/2022	Ballston Spa and Guilderland kicked off in March, with staff training for data collection planned for April. Troy will kick off in April.	December 2023	N/A
7. Hoosick Asset Management Plan Town of Hoosick	TBD \$33,000 Teresa LaSalle	Policy Board Approved 3/3/22	CDTC received two proposals, which are currently under review.	March 2024	N/A
8. Design-Engineering Feasibility and Planning Study for Reimagining the I-787 Corridor NYSDOT	TBD \$5,000,000 Greg Wichser, NYSDOT Kelly Kircher, NYSDOT Chris Bauer Jen Ceponis	TIP Project A609 Reimagining the I-787 Corridor Planning Study	NYSDOT posted an Engineering Opportunity Designation for the RFQ to Parsons Transportation Group of NY, Inc. in association with Foit Albert Associates; AKRF, Inc.; Fisher Associates; and Creighton Manning Engineering LLP. A project briefing meeting was held in February to provide elected officials and stakeholder groups with an overview of the proposed project scope.	March 2026	N/A
9. On-Demand Motor Vehicle, Bicycle and Pedestrian Count Services	NDS (National Data & Surveying Services) Up to \$160,000 Teresa LaSalle	Included in the 2022-2023 UPWP	Several locations have been counted to date. Limited counts are expected to occur between January 2023 and March 2023.	18 month contract with an optional one year extension.	N/A
10. Regional Signal Timing Program	TBD \$100,000 Andrew Tracy	Included in the 2022-2023 UPWP	Proposals received January 25, 2023. Consultant selection process underway. Kickoff anticipated April 2023.	March 2024	N/A