

## STATUS OF REGIONAL TRANSPORTATION PLANNING INITIATIVES AS OF AUGUST 1, 2023

| NAME AND LOCAL SPONSOR                                                                 | CONSULTANT OR STAFF,<br>PROJECT COST,<br>TRANSPORTATION COUNCIL CONTACT | FUNDING<br>APPROVAL<br>DATE  | STATUS                                                                                                                                                                                                                                                                                                                                                                                                         | ESTIMATED COMPLETION<br>DATE | PROJECT WEBSITE<br>LINK                                                                                                                         |
|----------------------------------------------------------------------------------------|-------------------------------------------------------------------------|------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>COMMUNITY PLANNING SUPPORT - TRANSPORTATION COUNCIL</b>                             |                                                                         |                              |                                                                                                                                                                                                                                                                                                                                                                                                                |                              |                                                                                                                                                 |
| 1. Route 4 Corridor Study: Inter-Municipal Update<br><br>Town of East Greenbush        | M.J. Engineering and Land Surveying \$90,000<br><br>Chris Bauer         | Policy Board Approved 3/4/21 | Transportation Council staff revised the draft connector/service road analysis. The consultant team is revising the draft Future Operational Analysis after comments from NYSDOT Region 1 and CDTA. Study Advisory Committee (SAC) meeting #4 will be held in September 2023, followed by the second round of public engagement.                                                                               | November 2023                | <a href="https://nyroute4study.com">https://nyroute4study.com</a>                                                                               |
| 2. Town of Brunswick Hoosick Road Corridor Study<br><br>Town of Brunswick              | Creighton Manning Engineering \$99,000<br><br>Andrew Tracy              | Policy Board Approved 3/3/22 | Draft concept report being prepared by consultant. Existing conditions traffic model has been prepared, future year models under development. Public engagement ongoing - 1,032 survey responses, 3,792 unique website visitors. Pop up event held June 10th with 32 members of the public leaving comments. Project website live at <a href="https://hoosickroadstudy.com/">https://hoosickroadstudy.com/</a> | December 2023                | <a href="https://hoosickroadstudy.com/">https://hoosickroadstudy.com/</a>                                                                       |
| 3. Sand Creek Road Complete Street Feasibility Study<br><br>Village of Colonie         | MJ Engineering and Land Surveying \$65,000<br><br>Jacob Beeman          | Policy Board Approved 3/3/22 | SAC Meeting #3 held on June 29th to review materials for public meetings. Three focus group meetings with the Sunset Neighborhood Association, Village Traffic & Safety / Bike Committee, and Business stakeholders from July 11th - July 19th. Public Meeting #1 held on July 24th.                                                                                                                           | December 2023                | <a href="https://www.sandcreekcompletestreets.com/">https://www.sandcreekcompletestreets.com/</a>                                               |
| 4. City of Schenectady Albany & Crane Streets Linkage Study<br><br>City of Schenectady | PLACE Alliance \$90,000<br><br>Jen Ceponis                              | Policy Board Approved 3/3/22 | A series of curbside conversations and open houses were held in June to collect feedback from local residents, business owners, and other stakeholders. SAC meeting #4 is scheduled for July 31st.                                                                                                                                                                                                             | November 2023                | <a href="https://www.craig-main-connection.com/albany--crane-streets.html">https://www.craig-main-connection.com/albany--crane-streets.html</a> |
| 5. All Access Complete Streets Feasibility Study<br><br>Village of Voorheesville       | TBD \$55,000<br><br>Rima Shamieh                                        | Policy Board Approved 3/2/23 | MOU with sponsor was executed. Scope of work and REI is in development.                                                                                                                                                                                                                                                                                                                                        | November 2024                | <a href="#">TBD</a>                                                                                                                             |
| 6. Broadway Flood Resilient Multi-Modal Corridor Study<br><br>Albany County            | TBD \$115,000<br><br>Jen Ceponis                                        | Policy Board Approved 3/2/23 | Draft REI is in review.                                                                                                                                                                                                                                                                                                                                                                                        | November 2024                | <a href="#">TBD</a>                                                                                                                             |
| 7. Castleton Complete Streets & Connections Plan<br><br>Village of Castleton-on-Hudson | TBD \$75,000<br><br>Chaim Simon                                         | Policy Board Approved 3/2/23 | Consultant selection process is underway.                                                                                                                                                                                                                                                                                                                                                                      | November 2024                | <a href="#">TBD</a>                                                                                                                             |
| 8. Central Avenue West Corridor Study<br><br>Town of Colonie                           | TBD \$150,000<br><br>Andrew Tracy                                       | Policy Board Approved 3/2/23 | Draft scope of work prepared, under internal review.                                                                                                                                                                                                                                                                                                                                                           | November 2024                | <a href="#">TBD</a>                                                                                                                             |
| 9. Curry Road & Guiderland Avenue Multi-Modal Study<br><br>Town of Rotterdam           | TBD \$90,000<br><br>Carrie Ward                                         | Policy Board Approved 3/2/23 | The MOU was fully executed in May.                                                                                                                                                                                                                                                                                                                                                                             | November 2024                | <a href="#">TBD</a>                                                                                                                             |

| NAME AND LOCAL SPONSOR | CONSULTANT OR STAFF,<br>PROJECT COST,<br>TRANSPORTATION COUNCIL CONTACT | FUNDING<br>APPROVAL<br>DATE | STATUS | ESTIMATED COMPLETION<br>DATE | PROJECT WEBSITE<br>LINK |
|------------------------|-------------------------------------------------------------------------|-----------------------------|--------|------------------------------|-------------------------|
|------------------------|-------------------------------------------------------------------------|-----------------------------|--------|------------------------------|-------------------------|

**COMMUNITY PLANNING SUPPORT - TRANSPORTATION COUNCIL (continued)**

|                                                          |                                      |                                    |                                                                                                                                                                                                         |               |                     |
|----------------------------------------------------------|--------------------------------------|------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------|---------------------|
| 10. Milton Town Center Plan Update<br><br>Town of Milton | TBD<br>\$100,000<br><br>Jacob Beeman | Policy Board<br>Approved<br>3/2/23 | Scope review meeting held with the Town on June 30th to finalize draft scope. Draft scope was revised and finalized by the Town and is currently under internal review by Transportation Council staff. | November 2024 | <a href="#">TBD</a> |
|----------------------------------------------------------|--------------------------------------|------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------|---------------------|

**COMMUNITY PLANNING TECHNICAL ASSISTANCE PROGRAM - CDRPC/TRANSPORTATION COUNCIL**

|                                                                           |                     |                                                                      |                                              |            |     |
|---------------------------------------------------------------------------|---------------------|----------------------------------------------------------------------|----------------------------------------------|------------|-----|
| 1. Depot Square Intersection Redesign<br>& Intersection Improvement Pilot | \$20,420<br><br>TBD | Policy Board<br>Approved Technical<br>Assistance Program<br>3/2/2023 | A project kick-off meeting was held in July. | March 2024 | N/A |
|---------------------------------------------------------------------------|---------------------|----------------------------------------------------------------------|----------------------------------------------|------------|-----|

**ADDITIONAL REGIONAL PLANNING INITIATIVES**

|                                                                                                              |                                                                                                        |                                                                          |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                |                           |                                                                                                         |
|--------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------|---------------------------------------------------------------------------------------------------------|
| 1. New Visions 2050<br><br>Transportation Council - Regional                                                 | Transportation Council Staff<br>\$100,000<br><br>Jen Ceponis                                           | Included in the<br>2020-2022 UPWP                                        | Transportation Council staff is working in coordination with CDRPC to develop the Regional Trends Summary and StoryMap. Staff is coordinating with NYSDOT and CDTA on public engagement and outreach efforts.                                                                                                                                                                                                                                                                                                                  | Adopted September 3, 2020 | <a href="https://www.cdtcmpr.org/nv2050">https://www.cdtcmpr.org/nv2050</a>                             |
| 2. NY 378 Bridge Transportation<br>Scoping/PEL Study<br><br>NYSDOT                                           | WSP<br>\$400,000<br><br>Susan Olsen, NYSDOT<br>Andrew Tracy                                            | TIP Project<br>A605/R344: NY 378<br>Troy Menands<br>Bridge Study         | CRTC staff provided STEP Model outputs for draft concept alignments to consultant team. Next Route 378 Troy Menands PEL Steering Committee meeting will be held July 26th. Stakeholder meeting with Active Transportation Advisory Committee to be held on August 1st.                                                                                                                                                                                                                                                         | TBD                       | <a href="https://www.dot.ny.gov/troymenandsbridge">https://www.dot.ny.gov/troymenandsbridge</a>         |
| 3. Regional Truck Parking Study                                                                              | Gannett Fleming<br>\$137,750<br><br>Chris Bauer                                                        | Planning<br>Committee<br>Approved 4/7/21                                 | The consultant team prepared a draft Truck Parking Toolkit, Existing Conditions report, and Description of Recommendations. The consultant team finalized the project poster. A Study Advisory Committee meeting was held on July 21, 2023.                                                                                                                                                                                                                                                                                    | August 2023               | TBD                                                                                                     |
| 4. ADA Self-Evaluation and Transition<br>Plan for Pedestrian Infrastructure                                  | Village of Ballston Spa<br>Town of Guilderland<br>City of Troy<br><br>Carrie Ward                      | Planning<br>Committee<br>Approved<br>11/2/2022                           | Data collection is ongoing.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    | December 2023             | <a href="#">N/A</a>                                                                                     |
| 5. Hoosick Asset Management Plan<br><br>Town of Hoosick                                                      | TBD<br>\$33,000<br><br>Teresa LaSalle                                                                  | Policy Board<br>Approved<br>3/3/22                                       | The consultant team rated pavements on Town-owned and maintained roads in late May. The consultant is currently processing the data and preliminary results are expected by the end of July.                                                                                                                                                                                                                                                                                                                                   | March 2024                | N/A                                                                                                     |
| 6. Design-Engineering Feasibility and<br>Planning Study for Reimagining the I-<br>787 Corridor<br><br>NYSDOT | TBD<br>\$5,000,000<br><br>Greg Wichser, NYSDOT<br>Kelley Kircher, NYSDOT<br>Chris Bauer<br>Jen Ceponis | TIP Project A609<br>Reimagining the I-<br>787 Corridor<br>Planning Study | Public input sessions were held on June 27, 2023, at the MVP Arena, and July 19, 2023, at the Albany Housing Authority. Public comments continue to be taken via the website, email, and paper comment forms. The Consultant team is gathering existing condition data, including signal timings and roadway features, environmental screenings, and environmental justice demographics. Outreach with interested parties such as residents, agencies, municipalities, and advocacy groups will continue throughout the study. | December 2024             | <a href="https://webapps.dot.ny.gov/reimagining-i-787">https://webapps.dot.ny.gov/reimagining-i-787</a> |

| NAME AND LOCAL SPONSOR | CONSULTANT OR STAFF,<br>PROJECT COST,<br>TRANSPORTATION COUNCIL CONTACT | FUNDING<br>APPROVAL<br>DATE | STATUS | ESTIMATED COMPLETION<br>DATE | PROJECT WEBSITE<br>LINK |
|------------------------|-------------------------------------------------------------------------|-----------------------------|--------|------------------------------|-------------------------|
|------------------------|-------------------------------------------------------------------------|-----------------------------|--------|------------------------------|-------------------------|

**ADDITIONAL REGIONAL PLANNING INITIATIVES (continued)**

|                                                                   |                                                                                   |                                |                                                                                                                                                                                        |                                                        |     |
|-------------------------------------------------------------------|-----------------------------------------------------------------------------------|--------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------|-----|
| 7. On-Demand Motor Vehicle, Bicycle and Pedestrian Count Services | NDS (National Data & Surveying Services)<br>Up to \$160,000<br><br>Teresa LaSalle | Included in the 2022-2023 UPWP | Vehicular and bicycle and pedestrian counts continue to be undertaken to support Transportation Council planning studies and projects.                                                 | 18 month contract with an optional one year extension. | N/A |
| 8. Regional Signal Timing Program                                 | TBD<br>\$100,000<br><br>Andrew Tracy                                              | Included in the 2022-2023 UPWP | Signal data collection in progress. Synchro models being prepared by consultant. Traffic counts being scheduled. Project consultant is GPI, with project manager Michael Wieszchowski. | March 2024                                             | N/A |