

STATUS OF CDTC PLANNING INITIATIVES AS OF MAY 1, 2023

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
COMMUNITY PLANNING SUPPORT					
1. Route 4 Corridor Study: Inter-Municipal Update Town of East Greenbush	M.J. Engineering and Land Surveying \$90,000 Chris Bauer	Policy Board Approved 3/4/21	An in-person public meeting was held on March 27, 2023. The consultant team is finalizing the existing conditions report. The project team is completing the first round of public outreach, including the online survey which has had over 700 responses.	November 2023	https://nyroute4study.com
2. Rensselaer Waterfront Connectivity Study City of Rensselaer	MJ Engineering and Land Surveying, PC \$60,000 Andrew Tracy	Policy Board Approved 3/4/21	Draft Final Report reviewed by CDTC staff, City of Rensselaer, and SAC. Final Report delivered March 29, 2023. Final Report posted to project website. Project is now complete.	January 2023	https://www.rensselaerwaterfrontconnections.com/
3. Town of Brunswick Hoosick Road Corridor Study Town of Brunswick	Creighton Manning Engineering \$63,000 Andrew Tracy	Policy Board Approved 3/3/22	Traffic data collected week of March 27, including volume and turning movement counts. Consultant team preparing traffic models. CDTC staff preparing traffic forecast using STEP model. Existing conditions assessment is being prepared.	September 2023	TBD
4. Sand Creek Road Complete Street Feasibility Study Village of Colonie	MJ Engineering and Land Surveying \$65,000 Jacob Beeman	Policy Board Approved 3/3/22	Consultant currently working on the existing conditions report with a draft expected at the end of April. CDTC staff has gathered data for existing conditions and completed Synchro modeling of the corridor. SAC Meeting #2 is expected early to mid May.	September 2023	https://www.sandcreekcompletestreets.com/
5. City of Schenectady Albany & Crane Streets Linkage Study City of Schenectady	PLACE Alliance \$90,000 Jen Ceponis	Policy Board Approved 3/3/22	The consultant team is responding to comments on the Draft Existing Conditions Report. Study Advisory Committee Meeting #2 was held on April 3rd. The Project Team is working on scheduling the first round of public engagement activities.	November 2023	https://www.craig-main-connection.com/albany--crane-streets.html
6. All Access Complete Streets Feasibility Study Village of Voorheesville	TBD \$55,000 Rima Shamieh	Policy Board Approved 3/2/23	Award letter, program procedures, and MOU have been sent to sponsor.	November 2024	TBD
7. Broadway Flood Resilient Multi-Modal Corridor Study Albany County	TBD \$115,000 Jen Ceponis	Policy Board Approved 3/2/24	Award letter, program procedures, and MOU have been sent to sponsor.	November 2024	TBD
8. Castleton Complete Streets & Connections Plan Village of Castleton-on-Hudson	TBD \$75,000 Chaim Simon	Policy Board Approved 3/2/25	Award letter, program procedures, and MOU have been sent to sponsor.	November 2024	TBD
9. Central Avenue West Corridor Study Town of Colonie	TBD \$150,000 Andrew Tracy	Policy Board Approved 3/2/26	Award letter, program procedures, and MOU have been sent to sponsor.	November 2024	TBD
10. Curry Road & Guiderland Avenue Multi-Modal Study Town of Rotterdam	TBD \$90,000 Carrie Ward	Policy Board Approved 3/2/27	Award letter, program procedures, and MOU have been sent to sponsor.	November 2024	TBD

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
------------------------	---	-----------------------------	--------	------------------------------	-------------------------

COMMUNITY PLANNING SUPPORT (continued)

11. Milton Town Center Plan Update Town of Milton	TBD \$100,000 Jacob Beeman	Policy Board Approved 3/2/27	Award letter, program procedures, and MOU have been sent to sponsor. MOU was executed on 4/18/2023.	November 2024	TBD
--	--------------------------------------	------------------------------------	---	---------------	---------------------

COMMUNITY PLANNING TECHNICAL ASSISTANCE PROGRAM

1. Reconnecting the West Side City of Saratoga Springs	CDTC, CDRPC and City Staff \$13,512 Jen Ceponis	Planning Committee Approved 10/5/22	A Draft Existing Conditions Report and Recommendations Memorandum have been delivered to the City. CDTC and CDRPC are reviewing feedback and finalizing all materials.	May 2023	N/A
---	---	--	--	----------	-----

ADDITIONAL CDTC PLANNING INITIATIVES

1. New Visions 2050 CDTC - Regional	CDTC Staff \$100,000 Jen Ceponis	Included in the 2020-2022 UPWP	The New Visions Virtual Learning Series has ended. An update to the Metropolitan Transportation Plan is anticipated to begin in Spring 2023.	Adopted September 3, 2020	https://www.cdcmpo.org/nv2050
2. NY 378 Bridge Transportation Scoping/PEL Study NYSDOT	WSP \$400,000 Susan Olsen, NYSDOT Andrew Tracy	TIP Project A605/R344: NY 378 Troy Menands Bridge Study	Next 378 Troy-Menands Bridge Virtual Public Meeting will be Wednesday, April 26, at 6:00 p.m. Meeting will be held via Zoom and registration is required.	TBD	TBD
3. Regional Truck Parking Study	Gannett Fleming \$137,750 Chris Bauer	Planning Committee Approved 4/7/21	The consultant team is executing the public and stakeholder outreach phase. The consultant team is preparing an analysis of the truck parking data collected, graphics for the poster session, a first draft of the project report, and truck parking toolkit.	June 2023	TBD
4. ADA Self-Evaluation and Transition Plan for Pedestrian Infrastructure	City of Albany Program capacity: \$75,000 Carrie Ward	Included in the 2020-2022 UPWP	This project is complete.	March 2023	https://www.albanynv.gov/ADA-webpage
5. ADA Self-Evaluation and Transition Plan for Pedestrian Infrastructure	Village of Ballston Spa Town of Guilderland City of Troy Carrie Ward	Planning Committee Approved 11/2/2022	Troy kicked off in April. Staff training for Ballston Spa and Guilderland is expected to be held in May.	December 2023	N/A
6. Hoosick Asset Management Plan Town of Hoosick	TBD \$33,000 Teresa LaSalle	Policy Board Approved 3/3/22	CDTC selected Stantec as the winning consultant. A project kick-off meeting was held between the Town, CDTC, and Stantec on 4/24/23.	March 2024	N/A
7. Design-Engineering Feasibility and Planning Study for Reimagining the I- 787 Corridor NYSDOT	TBD \$5,000,000 Greg Wichser, NYSDOT Kelly Kircher, NYSDOT Chris Bauer Jen Ceponis	TIP Project A609 Reimagining the I- 787 Corridor Planning Study	NYSDOT posted an Engineering Opportunity Designation for the RFQ to Parsons Transportation Group of NY, Inc. in association with Foit Albert Assoc. Arch. Eng. & Surveying; AKRF, Inc.; Fisher Associates ,PE, LS, LA, DPC; Creighton Manning Engineering LLP. A project briefing meeting was held in February to provide elected officials and stakeholder groups with an overview of the proposed project scope. A public project kick-off meeting will be scheduled for late Spring / early Summer 2023.	March 2026	N/A

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
------------------------	---	-----------------------------	--------	------------------------------	-------------------------

ADDITIONAL CDTC PLANNING INITIATIVES (continued)

8. On-Demand Motor Vehicle, Bicycle and Pedestrian Count Services	NDS (National Data & Surveying Services) Up to \$160,000 Teresa LaSalle	Included in the 2022-2023 UPWP	Vehicular and bicycle and pedestrian counts continue to be undertaken to support CDTC planning studies and projects.	18 month contract with an optional one year extension.	N/A
9. Regional Signal Timing Program	TBD \$100,000 Andrew Tracy	Included in the 2022-2023 UPWP	The selected consultant for this project is GPI, Inc. Contract finalized and project kickoff will be held shortly.	March 2024	N/A