

STATUS OF TRANSPORTATION COUNCIL PLANNING INITIATIVES AS OF NOVEMBER 1, 2023

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, TRANSPORTATION COUNCIL CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
COMMUNITY PLANNING SUPPORT					
1. Route 4 Corridor Study: Inter-Municipal Update Town of East Greenbush	M.J. Engineering and Land Surveying \$90,000 Chris Bauer	Policy Board Approved 3/4/21	The consultant team developed a draft outline and components of the draft project report. The consultant team continues to coordinate with NYSDOT on the draft future operational analysis, and is preparing for the next and final round of public outreach.	December 2023	https://nyroute4study.com
2. Town of Brunswick Hoosick Road Corridor Study Town of Brunswick	Creighton Manning Engineering \$99,000 Andrew Tracy	Policy Board Approved 3/3/22	Third Study Advisory Committee meeting was held on October 10th. Draft corridor concepts and results of public input presented. Consultant team is preparing the Draft Corridor report. Project website live at https://hoosickroadstudy.com/	December 2023	https://hoosickroadstudy.com/
3. Sand Creek Road Complete Street Feasibility Study Village of Colonie	MJ Engineering and Land Surveying \$65,000 Jacob Beeman	Policy Board Approved 3/3/22	Consultant is developing the draft complete streets plan. The first draft is expected to be submitted to the project team by 10/28/23.	December 2023	https://www.sandcreekcompletestreets.com/
4. City of Schenectady Albany & Crane Streets Linkage Study City of Schenectady	PLACE Alliance \$90,000 Jen Ceponis	Policy Board Approved 3/3/22	The Draft Existing Conditions Report and Complete Streets Concepts have been made available to the public. The project team met with stakeholders, including first responders and transportation providers in the study area, to discuss recommendations. The consultant is drafting the final report.	December 2023	https://www.craig-main-connection.com/albany--crane-streets.html
5. All Access Complete Streets Feasibility Study Village of Voorheesville	TBD \$55,000 Rima Shamieh	Policy Board Approved 3/2/23	REI was released in early October. Consultant proposals are due November 3.	November 2024	TBD
6. Broadway Flood Resilient Multi-Modal Corridor Study Albany County	Highland Planning \$115,000 Jen Ceponis	Policy Board Approved 3/2/23	The contract was awarded to Highland Planning. A project kick-off meeting is being scheduled for early November.	November 2024	TBD
7. Castleton Complete Streets & Connections Plan Village of Castleton-on-Hudson	Verity Engineering \$75,000 Chaim Simon	Policy Board Approved 3/2/23	Contract was awarded to Verity Engineering. Project kickoff meeting is scheduled.	November 2024	TBD
8. Central Avenue West Corridor Study Town of Colonie	TBD \$150,000 Andrew Tracy	Policy Board Approved 3/2/23	Signed MOU returned by project sponsor. Draft scope of work prepared, shared with Town for feedback.	November 2024	TBD
9. Curry Road & Guilderland Avenue Multi-Modal Study Town of Rotterdam	TBD \$90,000 Carrie Ward	Policy Board Approved 3/2/23	A Request for Expressions of Interest was released in October.	November 2024	TBD
10. Milton Town Center Plan Update Town of Milton	TBD \$100,000 Jacob Beeman	Policy Board Approved 3/2/23	Letter of Interest submissions were due September 15, 2023. We received three letters of interest. Transportation Council staff is currently assembling the consultant selection review team.	November 2024	TBD

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, TRANSPORTATION COUNCIL CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
------------------------	---	-----------------------------	--------	------------------------------	-------------------------

COMMUNITY PLANNING TECHNICAL ASSISTANCE PROGRAM

1. Depot Square Intersection Redesign & Intersection Improvement Pilot	\$20,420 Jen Ceponis	Policy Board Approved Technical Assistance Program 3/2/2023	A preliminary site visit and photo documentation was completed. A trail counter was installed at the Zim Smith East trailhead, additional data collection was completed in mid-September, and a demonstration project is planned for Oct. 27 - Nov. 3.	March 2024	N/A
2. Saratoga Truck Traffic Study	\$9,547 Chris Bauer	Policy Board Approved Technical Assistance Program 3/2/2023	The project award letter was delivered in September. Data collection is underway. A project kickoff meeting is scheduled for November.	March 2024	N/A

ADDITIONAL TRANSPORTATION COUNCIL PLANNING INITIATIVES

1. MTP Update Transportation Council - Regional	Transportation Council Staff \$100,000 Jen Ceponis	Included in the 2023-2024 UPWP	The Transportation Council worked with CDRPC to create a Regional Trends StoryMap highlighting key data points summarizing existing conditions. A consultant was selected to develop a brand, logo, and tagline. Staff has drafted a MTP Public Participation Plan and is coordinating public outreach and engagement efforts in conjunction with other regional and statewide planning efforts.	Adopted September 3, 2020 Anticipated adoption of next MTP: September 2025	https://www.cdtcmpo.org/nv2050
2. NY 378 Bridge Transportation Scoping/PEL Study NYSDOT	WSP \$400,000 Susan Olsen, NYSDOT Andrew Tracy	TIP Project A605/R344: NY 378 Troy Menands Bridge Study	Final meeting of 378 Troy-Menands PEL Steering Committee held on October 11th. Final meeting of the Transportation Partnering Committee held on October 12th. Three concept alignments were recommended: Concept 1 (current alignment), Concept 3 (realign with Morrison) and Concept 4 (realign with Mill). Final public meeting to be held at 6:00pm on October 26th. Meeting is hybrid; in-person at HVCC and online via Zoom.	TBD	https://www.dot.ny.gov/troymenandsbridge
3. Regional Truck Parking Study	Gannett Fleming \$137,750 Chris Bauer	Planning Committee Approved 4/7/21	The draft report was reviewed, the consultant team is currently addressing comments and revisions, and drafting the final report. Next steps will include SAC and public review, and then development of the final deliverables.	November 2023	TBD
4. ADA Self-Evaluation and Transition Plan for Pedestrian Infrastructure	Village of Ballston Spa Town of Guilderland City of Troy Carrie Ward	Planning Committee Approved 11/2/2022	Data collection is complete and public input on prioritization methodologies is underway.	December 2023	N/A
5. Hoosick Asset Management Plan Town of Hoosick	Stantec \$33,000 Teresa LaSalle	Policy Board Approved 3/3/22	The consultant team is working on a draft Report.	March 2024	N/A
6. Design-Engineering Feasibility and Planning Study for Reimagining the I-787 Corridor NYSDOT	Parsons \$5,000,000 Greg Wichser, NYSDOT Kelley Kircher, NYSDOT Chris Bauer Jen Ceponis	TIP Project A609 Reimagining the I-787 Corridor Planning Study	The first series of public meetings kicked off in June. Survey responses have begun to come in and the consultant has started work on some preliminary concepts. Mapping of various environmental, cultural and historic resources is underway. Stakeholder engagement remains ongoing with neighborhood associations, business groups, and Transportation Council advisory committees. Transportation Council coordinated with the project consultant to develop and execute a travel demand model sharing agreement. The consultant team is actively coordinating with Transportation Council on the development of the base and future year travel demand model and other traffic simulations.	March 2026	https://webapps.dot.ny.gov/reimagining-i-787A

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, TRANSPORTATION COUNCIL CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
------------------------	---	-----------------------------	--------	------------------------------	-------------------------

ADDITIONAL TRANSPORTATION COUNCIL PLANNING INITIATIVES (continued)

7. On-Demand Motor Vehicle, Bicycle and Pedestrian Count Services	NDS (National Data & Surveying Services) Up to \$160,000 Teresa LaSalle	Included in the 2022-2023 UPWP	Vehicular and bicycle and pedestrian counts continue to be undertaken to support Transportation Council planning studies and projects.	18 month contract with an optional one year extension.	N/A
8. Regional Signal Timing Program	TBD \$100,000 Andrew Tracy	Included in the 2022-2023 UPWP	Turning movement count data collection complete at all three locations. Synchro models and optimized timing plans being prepared by GPI.	March 2024	N/A