



## Active Transportation Advisory Committee

## AGENDA

**Date:** December 13, 2022  
**Time:** 9:00 a.m.  
**Where:** CDTC Office at 1 Park Pl, Albany, NY 12205 (*see below for remote options*)  
**Join at:** <https://us02web.zoom.us/j/83684703886?pwd=bGZTRS82end0REVtL29Mb0lyU3VLQT09>  
Meeting ID: 836 8470 3886  
Passcode: 568676  
By phone: +16465588656

### AGENDA ITEMS

1. Welcome & announcements
2. Presentation:
  - a. **Rensselaer Waterfront Connectivity Study, MJ Engineering**
3. CDPHP *Cycle!* Update, CDTA
4. Discussion items:
  - a. Bike to Work Day, Rima
  - b. 2023-24 Unified Planning Work Program (UPWP)
  - c. Bridge NY
  - d. CDTC Analysis of Traffic Changes Due to COVID-19
  - e. Trail Planning
  - f. CDTC/CDRPC Technical Assistance Program
  - g. [Bipartisan Infrastructure Law](#) (BIL)
  - h. New Visions 2050 Implementation
  - i. Status of Planning Initiatives
5. Other Updates
6. Upcoming Meetings: The next meeting is scheduled for **Tuesday, January 10th** at **9:00 a.m.** at the **CDTC Office, [1 Park Pl, Albany, NY 12205](#)**.

All meetings will be offered in a hybrid format and are recorded and live streamed to the CDTC YouTube channel: [https://www.youtube.com/channel/UCb-8bzvqrkwNSCpjcD1N\\_BA](https://www.youtube.com/channel/UCb-8bzvqrkwNSCpjcD1N_BA)

STATUS OF CDTC PLANNING INITIATIVES AS OF DECEMBER 1, 2022

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
<b>LINKAGE PROGRAM</b>					
1. Land Use Regulations Update Village of Menands	The Chazen Companies \$80,000 Rima Shamieh	Policy Board Approved 3/5/20	Public comment period on the final draft will end December 16. Final report scheduled for submission by December 31. Final public presentation to Village Board and ZBA will be held in January, 2023, date TBD.	January 2023	<a href="https://villageofmenands.com/government/land-use-regulations-zoning-update/">https://villageofmenands.com/government/land-use-regulations-zoning-update/</a>
2. Route 4 Corridor Study: Inter-Municipal Update Town of East Greenbush	M.J. Engineering and Land Surveying \$90,000 Chris Bauer	Policy Board Approved 3/4/21	The consultant team has prepared the existing conditions report. SAC meeting #2, including a field visit, was held on October 26, 2022. The project team is preparing for the first round of public and stakeholder outreach.	July 2023	<a href="https://nyroute4study.com">https://nyroute4study.com</a>
3. Rensselaer Waterfront Connectivity Study City of Rensselaer	MJ Engineering and Land Surveying, PC \$60,000 Andrew Tracy	Policy Board Approved 3/4/21	Consultant is preparing Draft Concept Report, which will be presented at the next Public Workshop (tentatively December 8th). Consultant team, City staff, and CDTC staff conducted a study area field visit on 11/10.	January 2023	<a href="https://www.rensselaerwaterfrontconnectivity.com/">https://www.rensselaerwaterfrontconnectivity.com/</a>
4. Federal Street Corridor Study City of Troy	Creighton Manning Engineering \$50,000 Carrie Ward	Policy Board Approved 3/4/21	The Study Advisory Committee met in mid-November to review the draft plan. An online presentation for the second round of public involvement will be released in early December.	January 2023	<a href="http://www.FixFederalStreet.com">www.FixFederalStreet.com</a>
5. Town of Brunswick Hoosick Road Corridor Study Town of Brunswick	Creighton Manning Engineering \$63,000 Andrew Tracy	Policy Board Approved 3/3/22	Creighton Manning Engineering selected as lead consultant; contract executed; Project Team kickoff scheduled for 11/28. First Study Advisory Committee meeting will follow.	September 2023	TBD
6. Sand Creek Road Complete Street Feasibility Study Village of Colonie	TBD \$65,000 Jacob Beeman	Policy Board Approved 3/3/22	Request for Expressions of Interest was released for advertisement on September 28, 2022. Four consultant Letters of Interest (LOI) were submitted on October 26, 2022. A meeting is scheduled for 11/22 to discuss LOI reviews and select the consultant for the project. The consultant selection committee includes the Village of Colonie, CDTC, CDRPC, and the Town of Colonie.	September 2023	TBD
7. City of Schenectady Albany & Crane Streets Linkage Study City of Schenectady	PLACE Alliance \$90,000 Jen Ceponis	Policy Board Approved 3/3/22	A project kick-off meeting occurred in November and the project team is currently collecting data to develop an Existing Conditions Report.	November 2023	TBD

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
------------------------	---	-----------------------------	--------	------------------------------	-------------------------

**COMMUNITY PLANNING TECHNICAL ASSISTANCE PROGRAM**

1. Riverside Avenue Access Improvements City of Rensselaer	CDTC, CDRPC and City Staff \$10,035.50 Chris Bauer	Planning Committee Approved 8/3/22	The project team is collecting existing conditions data, and developing a tech memo summarizing truck routing solutions.	March 2023	N/A
2. Reconnecting the West Side City of Saratoga Springs	CDTC, CDRPC and City Staff \$13,512 Jen Ceponis	Planning Committee Approved 10/5/22	A project kick-off meeting has been scheduled. CDTC and CDRPC will meet with the project team and visit the study area to evaluate feasible walking and bicycling routes that connect major activity generators.	March 2023	N/A

**ADDITIONAL CDTC PLANNING INITIATIVES**

1. New Visions 2050 CDTC - Regional	CDTC Staff \$100,000 Jen Ceponis	Included in the 2020-2022 UPWP	CDTC continues to offer the Virtual Learning Series and Virtual Local Government Training. View the schedule and sign up for training at <a href="http://www.cdtcmpo.org/nv2050">www.cdtcmpo.org/nv2050</a> . CDTC is also monitoring mobility trends and will update and amend the plan accordingly. The next webinar is scheduled for December 13 at 3:30 pm: <a href="https://www.cdtcmpo.org/news/nv-webinars">https://www.cdtcmpo.org/news/nv-webinars</a> .  CDTC staff is monitoring local trends and preparing to develop a scope for the Metropolitan Transportation Plan update that is anticipated to begin in 2023.	Adopted September 3, 2020	<a href="https://www.cdtcmpo.org/nv2050">https://www.cdtcmpo.org/nv2050</a>
2. ADA Self-Evaluation and Transition Plan for Pedestrian Infrastructure	City of Saratoga Springs Program capacity: \$75,000 Carrie Ward	Included in the 2020-2022 UPWP	City and CDTC staff presented the plan to the City Council in November and the City Council approved the plan.	December 2022	<a href="http://www.saratoga-springs.org/2235/Americans-With-Disabilities-Act">http://www.saratoga-springs.org/2235/Americans-With-Disabilities-Act</a>
3. Bus Lane Feasibility Study CDTA/CDTC - Regional	Foursquare ITP \$200,000 Sandy Misiewicz	Included in the 2020-2022 UPWP	The final draft report is out for public review with comments due on December 30th. The project will be completed in January 2023.	January 2023	<a href="https://www.buslanes.tudy.com/">https://www.buslanes.tudy.com/</a>
4. NY 378 Bridge Transportation Scoping/PEL Study NYS DOT	WSP \$400,000 Susan Olsen, NYSDOT Andrew Tracy	TIP Project A605/R344: NY 378 Troy Menands Bridge Study	First Transportation Partnering Committee (TPC) meeting held on October 19th. First Troy-Menands Bridge Public Workshop held on November 16th; project scope and schedule were presented, and initial public feedback was collected.	TBD	TBD
5 Albany County Loop Trail Feasibility Study	CDTC Staff \$30,000 Jen Ceponis	Albany County support contract 12/8/20	CDTC staff has completed an Existing Conditions report for the trail corridor and presented preliminary recommendations for trail routes to the County. CDTC is developing a final report.	February 2023	N/A
6. Regional Truck Parking Study	CDTC Staff \$137,750 Chris Bauer	Planning Committee Approved 4/7/21	SAC #2 meeting was held on October 13, 2022. The project team is preparing for the public and stakeholder outreach phase.	March 2023	TBD

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, CDTC CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
------------------------	---	-----------------------------	--------	------------------------------	-------------------------

**ADDITIONAL CDTC PLANNING INITIATIVES (continued)**

7. Smart Communities Guidebook	WSP \$100,000  Jen Ceponis	Planning Committee Approved 4/7/21	The final toolbox has been posted to the CDTC website: <a href="https://www.cdtcmpo.org/what-we-do/smart-communities">https://www.cdtcmpo.org/what-we-do/smart-communities</a> . This project is complete.	November 2022	<a href="https://projectupdate.wixsite.com/cdtcsmartmobility">https://projectupdate.wixsite.com/cdtcsmartmobility</a>
8. ADA Self-Evaluation and Transition Plan for Pedestrian Infrastructure	City of Albany Program capacity: \$75,000  Carrie Ward	Included in the 2020-2022 UPWP	The draft is posted for public comment at <a href="https://www.albanyny.gov/DocumentCenter/View/7737">https://www.albanyny.gov/DocumentCenter/View/7737</a>	December 2022	<a href="https://www.albanyny.gov/ADA_webpage">https://www.albanyny.gov/ADA_webpage</a>
9. Hoosick Asset Management Plan  Town of Hoosick	TBD \$33,000  Teresa LaSalle	Policy Board Approved 3/3/22	Proposals were due on 10/5/2022. CDTC did not receive any proposals. The project is currently being rescoped.	September 2023	N/A
10. Design-Engineering Feasibility and Planning Study for Reimagining the I-787 Corridor  NYSDOT	TBD \$5,000,000  Greg Wichser, NYSDOT Kelly Kircher, NYSDOT Chris Bauer Jen Ceponis	TIP Project A609 Reimagining the I-787 Corridor Planning Study	The Request for Qualifications for architectural / engineering services was released by NYSDOT August 17, 2022 and proposals were due September 7, 2022. NYSDOT is currently evaluating consultant proposals.	March 2026	N/A
11. On-Demand Motor Vehicle, Bicycle and Pedestrian Count Services	NDS (National Data & Surveying Services) Up to \$160,000  Teresa LaSalle	Included in the 2022-2023 UPWP	NDS (National Data and Surveying Services) was selected as the consultant. A kick-off meeting was held in early November. Limited counts will be undertaken between November 2022 and March 2023.	18 month contract with an optional one year extension.	N/A