

DRAFT Admin Modifications Proposed for the 2022-2027 TIP Projects (as of 1/7/2025)

Not Included: projects with unobligated phases in FY 23-34 which need to move into FY 24-25

PIN	TIP #	Sponsor	Project Name	Action
113216	A295	Albany Co	NY 155/CR 157 NEW KARNER ROAD CORRIDOR REHABILITATION, FROM US 20 TO WATERVLIET SHAKER ROAD.	ROW ACQU to 2025, CONST to 2026
176183	R345	City of Rensselaer	Rensselaer Bicycle & Pedestrian Access Improvements	update description to reflect new project limits per TIP amendment.
176175	R331	City of Rensselaer	SOUTH STREET BRIDGE REPLACEMENT & PEDESTRIAN IMPROVEMENTS	Cost increase from \$2.631 to \$2.788
176233	SA337	City of Saratoga Springs	SARATOGA SPRINGS PED/ADA TRAFFIC SIGNAL IMPROVEMENT PROJECT	Move construction to 2025
176243	SA345	Saratoga Co	DESIGN OF ZIM SMITH NORTHERN TRAIL EXTENSION	cost and schedule changes. Use STBG Flex for the cost increase.
176249	S285	Town of Glenville	FREEMANS BRIDGE ROAD MULTI-USE PATH PHASE II	Move an obligated phase into 2025
176250	SA347	Town of Halfmoon	INTERSECTION IMPROVEMENTS AT RT 236 AND GUIDEBOARD RD	\$0.250 M of \$0.500 M is not obligated and will remain in TIP
176258	SA352	Saratoga Co	ZIM SMITH TRAIL NORTHERN EXTENSION CONSTRUCTION	Scheduled pushed to 2027
176283	R357	City of Rensselaer	WASHINGTON ST BRIDGE REPLACEMENT	Schedule changes
176284	R358	Rensselaer Co	PLANK ROAD BRIDGE REPLACEMENT	Schedule changes
176292	A633	Albany Co	NY 155/CR157 NEW KARNER RD & WASHINGTON AVE. EXT. ROUNDABOUT	Move construction to 2027
176307	R363	Rensselaer Co	GROVESIDE RD OVER SUNKAUISSIA CREEK BRIDGE REPLACEMENT	Updated schedule
176308	R362	Town of Hoosick	COTTRELL RD OVER WALLOOMSAC RIVER BRIDGE REPLACEMENT	Updated schedule
176310	SA355	Town of Ballston	FINLEY RD OVER THE MOURNING KILL BRIDGE REPLACEMENT	Updated schedule
CDTC20	T77	CDTA	CAPITAL COST OF CONTRACTING FOR COMMUTER SERVICE	No Net change to funding, funding realignment by year
176247	SA346	Town of Clifton Park	RT146 /MILLER RD & TANNER RD & RT146 /WAITE RD INTERSECTIONS	Update schedule