

NYS DOT

Bridge Replacement and Interchange Improvements, I-87 Exit 16

Major Amendment

Reason: 2c - Cost change of \$3.000M and over

Cost Increase = \$11.000 M

TIP #	PIN	Current TIP Data (Matched)				Proposed TIP Data (Matched)			
		Phase	Fund Source	FFY	Cost (\$M)	Phase	Fund Source	FFY	Cost (\$M)
SA338	172276	PRELDES	NHFP	2023	2.500	PRELDES	NHFP	2025	2.500
		DETLDES	NHFP	2025	1.000	DETLDES	NHFP	2025	1.000
		CONINSP	NHPP	2026	3.500	CONINSP	NHPP	2029	3.500
		CONST	NHFP	2026	8.500	CONST	NHFP	2029	15.800
		CONST	NHPP	2026	5.500	CONST	NHPP	2029	9.200
		Total				21.000	Total		

Reason for update: PRELDES phase was not obligated in FY23 and must be moved to current FY.