

## STATUS OF TRANSPORTATION COUNCIL AND REGIONAL PLANNING INITIATIVES AS OF MARCH 1, 2026

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, TRANSPORTATION COUNCIL CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
------------------------	--	-----------------------------	--------	---------------------------------	-------------------------

### COMMUNITY PLANNING SUPPORT

1. County Route 109 Study  Town of Halfmoon, Town of Clifton Park, and Saratoga County	Creighton Manning \$150,000  Adam McCarvill	Policy Board Approved 3/7/24	Draft Concept development and biweekly check-in meetings are underway.	June 2026	<a href="https://www.route109corridorstudy.org/">https://www.route109corridorstudy.org/</a>
2. Route 7 Corridor Study  Town of Niskayuna	LaBella \$139,400  Carrie Ward	Policy Board Approved 3/7/24	The final Study Advisory Committee was held in February to review edits following public input, and the final study has been submitted for final approval.	March 2026	<a href="https://safe-on-7-labela.hub.arcgis.com/">https://safe-on-7-labela.hub.arcgis.com/</a>
3. Traffic Calming Master Plan  Village of Ballston Spa	Consultant TBD \$75,000  Martin Hull	Policy Board Approved 3/6/25	The MOU has been completed and the draft REI is being reviewed with a target for issuing it in early March.	June 2027	TBD
4. West Avenue Complete Streets Study  City of Saratoga Springs	Creighton Manning \$77,000  Martin Hull	Policy Board Approved 3/6/25	A contract has been executed and work should begin before end of February.	March 2027	TBD

### COMMUNITY PLANNING TECHNICAL ASSISTANCE PROGRAM

1. Cohoes Parking Study  City of Cohoes	Parker Morris	Rolling Program	Draft Report is being finalized.	March 2026	N/A
2. Active Transportation Technical Assistance  Albany County	JMT \$65,000  Ethan Townsend/Carrie Ward	Local Agreement	The team is compiling existing conditions and background data.	March 2027	N/A
3. Loudonville Triangle Technical Assistance  Town of Colonie	Ethan Townsend	Rolling Program	Site visits completed, concepts being drafted.	March 2026	N/A

**STATUS OF TRANSPORTATION COUNCIL AND REGIONAL PLANNING INITIATIVES AS OF MARCH 1, 2026**

<b>NAME AND LOCAL SPONSOR</b>	<b>CONSULTANT OR STAFF, PROJECT COST, TRANSPORTATION COUNCIL CONTACT</b>	<b>FUNDING APPROVAL DATE</b>	<b>STATUS</b>	<b>ESTIMATED COMPLETION DATE</b>	<b>PROJECT WEBSITE LINK</b>
-------------------------------	--	--------------------------------------	---------------	--	---------------------------------

**COMMUNITY PLANNING TECHNICAL ASSISTANCE PROGRAM (Continued)**

4. Albany International Airport Entrance Traffic Assessment  Airport Authority	Andrew Tracy and David Nelson	Rolling Program	Traffic data collection complete; draft memo is being prepared; Creighton Manning completed preliminary Sidra modeling with full results expected by end of February. Final deliverables expected to be presented to Airport in March.	March 2026	N/A
5. North Greenbush Bloomingrove Drive All-Way Stop Analysis	Andrew Tracy and Parker Morris	Rolling Program	Transportation Council staff completed field visit and collected sight distance data; GPI completed all-way stop warrant analyses; all deliverables provided to Town of North Greenbush. Project complete.	March 2026	N/A
6. City of Watervliet 19th Street Signal Analysis	Andrew Tracy	Rolling Program	Transportation Council to assist City of Watervliet by preparing signal warrant analyses for intersections on 19th Street. Staff will collect traffic count data and crash data sufficient to prepare warrants. Scope of work is being reconciled with prior planning work.	April 2026	N/A

**ADDITIONAL REGIONAL PLANNING INITIATIVES**

1. NY 378 Bridge Transportation Scoping/PEL Study  NYSDOT	WSP \$400,000  Susan Olsen, NYSDOT Andrew Tracy and David Nelson	TIP Project A605/R344: NY 378 Troy Menands Bridge Study	Staff continues to coordinate with the project team on the use of the regional travel demand model.	TBD	<a href="https://www.dot.ny.gov/troymena_ndsbridge">https://www.dot.ny.gov/troymena_ndsbridge</a>
2. ADA Self-Evaluation and Transition Plan for Pedestrian Infrastructure  Transportation Council	LaBella Associates Albany County  Carrie Ward	Policy Board Approved 3/6/2025	The draft Self-Evaluation and Transition Plan is under County review prior to scheduling an advisory committee meeting.	August 2026	<a href="https://www.capitalmpo.org/programs/safety-complete-streets/ada-transition-plans/">https://www.capitalmpo.org/programs/safety-complete-streets/ada-transition-plans/</a>
3. Capital Region Superload Corridors Study	TBD \$250,000  Ethan Townsend	Policy Board Approved 9/6/2025	RFP was issued with a February 27th submission deadline.	June 2027	TBD
4. I-890 Exit 4C PEL Study  Schenectady County	GPI \$440,000  Paul Sheldon, Schenectady County Andrew Tracy and David Nelson	2022-2027 TIP Project S284	Draft Report presented to Planning Committee on January 7. Three concepts to advance. Schenectady County to pursue BUILD grant to fund design.	February 2026	<a href="https://www.schenectadycountyny.gov/engineering-public-works/exit-4c">https://www.schenectadycountyny.gov/engineering-public-works/exit-4c</a>

**STATUS OF TRANSPORTATION COUNCIL AND REGIONAL PLANNING INITIATIVES AS OF MARCH 1, 2026**

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, TRANSPORTATION COUNCIL CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
------------------------	--	-----------------------------	--------	---------------------------------	-------------------------

**ADDITIONAL REGIONAL PLANNING INITIATIVES (Continued)**

5. Reimagine I-787 Pre-Environmental Impact Statement (EIS)  NYS DOT	Parsons Transportation Group \$40M (state funded)  Greg Wichser, NYSDOT Region 1 Andrew Tracy and David Nelson	Major Project Included in the In Motion Plan	The Notice of Intent to initiate a pre-Environmental Impact Statement for a future project is expected to be completed by the end of December 2026.	December 2028	<a href="https://webapps.dot.ny.gov/final-pel-report-and-pre-eis-materials">https://webapps.dot.ny.gov/final-pel-report-and-pre-eis-materials</a>
--	--	--	---	---------------	---