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RE: PIN 1762.39-25th Street Corridor Reconstruction
City of Watervliet
Albany County, New York

Dear Ms. Misiewicz:

We are submitting the proposed amendment to the 2025-2030 Transportation Council TIP for
consideration by the Planning Committee at its next scheduled meeting.

TIP PROJECT NUMBER: A615

The amendment is proposed due to the following:
X Scope Change
x Cost Change
X Schedule Change
O New Project
O Other

PROVIDE EXPLANATION FOR CHANGE:

The cost increase is attributable to rising material and labor costs, inflationary pressures, and the
additional work required to replace the existing sewer line, which will be impacted by
construction activities. The sanitary sewer line was inspected by the project engineers and due to
the current condition of the clay pipe is severely deteriorated requiring reconstruction of the



system to ensure the long term investment in the pavement reconstruction project. The estimated
increase associated with the roadway construction work is $6.6 million, inclusive of additional
costs for design and construction inspection services.

The total estimated cost of the sewer replacement work, including design and construction, is
$7.0 million. Following discussions with the New York State Department of Transportation
(NYSDOT) Region 1 Local Projects Group, the group concurred with increasing federal funding
to cover 50 percent of the sewer project cost, representing an additional $3.5 million in federal
participation.

The resulting funding adjustments are summarized in the table below.

TIP Project Current TIP Data Required Funding
Amount Fund Source | Phase FFY Amount Fund Source Phase FFY
0.392 STBG LG URB P 2025 0.560 STBG LG URB P 2026
0.392 STBG LG URB D 2025 1.056 STBG LG URB D 2026
0 STBG LG URB I -- 0.040 STBG LG URB | 2026
1762.39 0 STBG LG URB A - 0.050 STBG LG URB A 2026
0.432 STBG LG URB Cl 2030 1.609 STBG LG URB Cl 2027
4.339 STBG LG URB C 2030 12.348 STBG LG URB C 2027
0.400 Local (Sewer Replacement) Cl 2027
3.100 Local (Sewer Replacement) C 2027
Total: 5.555 Total: 19.163
Funding Increase Required = 13.608

Should you have any questions regarding the enclosed information or require any additional
information, please feel free to contact me at (518) 270-3800

Sincerely
P s

Melissa Cherubino, General Manager




