



Town of Sand Lake

Nancy Perry, Supervisor
 P.O. Box 273
 Sand Lake, New York 12153
 (518) 674-2026 ext. 112

March 31, 2021

Mr. Glen Posca
 Capital District Transportation Committee
 One Park Place, Main Floor
 Albany, New York 12205-2676

RE: Proposed TIP Amendment
 TIP Project No. R310 (NYSDOT PIN 1706.34)
 Sand Lake Hamlets Sidewalk Enhancements

Dear Mr. Posca:

The Town of Sand Lake, in coordination with NYSDOT, is requesting a budget, scope, and schedule change to the construction phase of the TIP for construction of the Sand Lake Hamlets Sidewalk Enhancements project (PIN 1760.34, TIP # R310).

The Town is seeking a scope change to reinstate a project element that had been part of the original project scope but had not seemed financially feasible for the Town until recently and had therefore been removed from the project in 2018. An additional \$74,000 is being requested to fulfill the construction of that element. In addition, the Town is requesting that funding provided by NYSDOT for the construction of one element of this project be reflected as part of the project. With regard to the schedule change, in September 2020, the Town was asked to move construction from 20-21 to 21-22, and we agreed. However, we are ready to obligate construction and are asking to move construction back to 20-21.


The proposed scope is provided in detail below:

- 1820 LF of new sidewalk in the Hamlet of Sand Lake (Design, Construction, and Construction Inspection included in TIP Funding)
- 1400 LF of new multi-use path between the hamlets of Sand Lake and Averill Park (Design, Construction, and Construction Inspection included in TIP Funding)
- 46 locations of sidewalk replacement and 33 other curb and spot repairs in the Hamlet of West Sand Lake (Design only included in TIP Funding)
- The construction and construction inspection of the 46 locations of sidewalk replacement and 33 other curb and spot repairs in the Hamlet of West Sand Lake work (100% State funded).

Project: Sand Lake Hamlets Sidewalk Enhancements - R310 (PIN 176034)								
Current TIP Data					Proposed TIP Data			
Total Amount (\$)	Fund Source	Phase	Year		Total Amount (\$)	Fund Source	Phase	Year
0.045	STP-URBAN	Prelim. Des.	2018-2019		0.049	STP-URBAN	Prelim. Des.	2018-2019
0.045	STP-URBAN	Detailed Des.	2018-2019		0.049	STP-URBAN	Detailed Des.	2018-2019
0.064	STP-URBAN	Const. Insp.	2021-2022		0.066	STP-URBAN	Const. Insp.	2020-2021
0.585	STP-URBAN	Construction	2021-2022		0.657	STP-URBAN	Construction	2020-2021
					0.066	STATE	Const. Insp.	2020-2021
					0.167	STATE	Construction	2020-2021
0.739					1.054			

The Town has requested Federal Authorization for Construction from the Department of Transportation for when the additional funding is authorized. The Town remains committed to starting construction as soon as possible in 2021. If you have any questions, please feel free to reach out to me or our consultant at Creighton Manning (Tony Christian, achristian@cmellp.com, 518-689-1880).

Sincerely,



Nancy Perry, Supervisor
Town of Sand Lake