

STATUS OF TRANSPORTATION COUNCIL PLANNING INITIATIVES AS OF APRIL 1, 2024

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, TRANSPORTATION COUNCIL CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
COMMUNITY PLANNING SUPPORT					
1. Route 4 Corridor Study: Inter-Municipal Update Town of East Greenbush	M.J. Engineering and Land Surveying \$90,000 Chris Bauer	Policy Board Approved 3/4/21	The consultant team continues to develop the draft project report.	April 2024	https://nyroute4study.com
2. Town of Brunswick Hoosick Road Corridor Study Town of Brunswick	Creighton Manning Engineering \$99,000 Andrew Tracy	Policy Board Approved 3/3/22	Second round survey closed on March 10th; over 1,100 responses recieved. Public open house meeting was held on March 4th at the Brunswick Community Center; over 100 attendees. Consultant team is compiling public input and preparing final report. Study website is https://hoosickroadstudy.com/	April 2024	https://hoosickroadstudy.com/
3. Sand Creek Road Complete Street Feasibility Study Village of Colonie	MJ Engineering and Land Surveying \$65,000 Jacob Beeman	Policy Board Approved 3/3/22	Consultant made final presentation to the Village Board on March 4th and study was approved by Board. Final invoice was submitted for payment on March 14th. Study is Complete.	March 2024	https://www.sandcreekcompletestreets.com/
4. City of Schenectady Albany & Crane Streets Linkage Study City of Schenectady	PLACE Alliance \$90,000 Jen Ceponis	Policy Board Approved 3/3/22	A final Study Advisory Committee that was open to the public was held in February. The consultant team is finalizing the report, the project is substantially complete.	April 2024	https://www.craig-main-connection.com/albany--crane-streets.html
5. All Access Complete Streets Feasibility Study Village of Voorheesville	TBD \$55,000 Rima Shamieh	Policy Board Approved 3/2/23	Full contract execution is pending.	March 2025	TBD
6. Broadway Flood Resilient Multi-Modal Corridor Study Albany County	Highland Planning \$115,000 Jen Ceponis	Policy Board Approved 3/2/23	The Study Advisory Committee met and visited the study area. A Draft Public Involvement Plan and Existing Conditions Assessment is being developed by the consultant team.	November 2024	www.ResilientBroadway.com
7. Castleton Complete Streets & Connections Plan Village of Castleton-on-Hudson	Verity Engineering \$75,000 Chaim Simon	Policy Board Approved 3/2/23	Project website is live with existing conditions, public survey, and interactive map. First round of public outreach is being scheduled.	December 2024	www.castletonstreets.com
8. Central Avenue West Corridor Study Town of Colonie	TBD \$150,000 Andrew Tracy	Policy Board Approved 3/2/23	REI issued, and consultant proposals received March 12th. Consultant selection team is evaluating proposals with anticipated selection in April.	November 2024	TBD
ADDITIONAL COMMUNITY PLANNING SUPPORT (continued)					

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, TRANSPORTATION COUNCIL CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
9. Curry Road & Guilderland Avenue Multi-Modal Study Town of Rotterdam	TBD \$90,000 Carrie Ward	Policy Board Approved 3/2/23	The project kicked off in March. Partners are assembling a Study Advisory Committee.	March 2025	TBD
10. Milton Town Center Plan Update Town of Milton	LaBella \$100,000 Jacob Beeman	Policy Board Approved 3/2/23	Project kickoff meeting was held February 27th. Consultant is working on existing studies review, assembling the Study Advisory Committee (SAC) in preparation for first SAC meeting anticipated for late March early April.	March 2025	TBD

COMMUNITY PLANNING TECHNICAL ASSISTANCE PROGRAM

1. Saratoga Truck Traffic Study	\$9,547 Chris Bauer	Policy Board Approved Technical Assistance Program 3/2/2023	The data collected and the draft technical memo were transmitted and reviewed by the City. The technical memo was revised and finalized. The project is substantially complete.	March 2024	N/A
---------------------------------	----------------------------	--	---	------------	-----

ADDITIONAL TRANSPORTATION COUNCIL PLANNING INITIATIVES

1. MTP Update: In Motion 2050 Transportation Council - Regional	Transportation Council Staff \$100,000 Jen Ceponis	Included in the 2023-2024 UPWP	A new brand, logo and tagline has been developed. The Regional Trends StoryMap and Report, and Public Involvement Plan have been completed. The first In Motion Task Force meeting is anticipated to be scheduled for April 2024.	Adopted September 3, 2020 Anticipated adoption of next MTP: September	www.inmotionplan.org
2. NY 378 Bridge Transportation Scoping/PEL Study NYSDOT	WSP \$400,000 Susan Olsen, NYSDOT Andrew Tracy	TIP Project A605/R344: NY 378 Troy Menands Bridge Study	Project is near completion, awaiting final report. The Troy-Menands Bridge Draft Project Scoping Report (PSR) and Draft PEL Questionnaire are available at https://www.dot.ny.gov/troymenandsbridge/reports .	TBD	https://www.dot.ny.gov/troymenandsbridge
3. Regional Truck Parking Study	Gannett Fleming \$137,750 Chris Bauer	Planning Committee Approved 4/7/21	The Policy Board approved the final report at their March meeting. The project team is collecting the final project files, and closing out the project. The project is substantially complete.	April 2024	TBD
4. ADA Self-Evaluation and Transition Plan for Pedestrian Infrastructure	Village of Ballston Spa Town of Guilderland City of Troy Carrie Ward	Planning Committee Approved 11/2/2022	Public review of the draft Troy and Guilderland plans is expected in April.	May 2024	N/A

ADDITIONAL TRANSPORTATION COUNCIL PLANNING INITIATIVES (continued)

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, TRANSPORTATION COUNCIL CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
5. Hoosick Asset Management Plan Town of Hoosick	Stantec \$33,000 Teresa LaSalle	Policy Board Approved 3/3/22	The consultant team is revising the Draft Final Report.	April 2024	N/A
6. Design-Engineering Feasibility and Planning Study for Reimagining the I-787 Corridor NYSDOT	Parsons \$5,000,000 Greg Wichser, NYSDOT Kelley Kircher, NYSDOT Chris Bauer Jen Ceronis	TIP Project A609 Reimagining the I- 787 Corridor Planning Study	The consultant continues to work on concept development and refinement, as well as the Purpose and Need Statement. Mapping of various environmental, cultural and historic resources continues. Stakeholder engagement remains ongoing with neighborhood associations, business groups, and Transportation Council advisory committees. The consultant team is actively coordinating with the Transportation Council on the development of the base and future year travel demand model and other traffic simulations. The project team is preparing for an open house in early Spring to draft concepts and start the next phase of public engagement.	March 2026	https://webapps.dot.ny.gov/reimagining-i-787A
7. On-Demand Motor Vehicle, Bicycle and Pedestrian Count Services	NDS (National Data & Surveying Services) Up to \$160,000 Teresa LaSalle	Included in the 2023-2024 UPWP	Vehicular and bicycle and pedestrian counts continue to be undertaken to support Transportation Council planning studies and projects, and municipal requests.	March 2025	N/A
8. Regional Signal Timing Program	GPI \$100,000 Andrew Tracy	Included in the 2022-2023 UPWP	Optimized timings implemented on West Ave in Saratoga Springs and on State and Erie in Schenectady. New Scotland Ave timing plan prepared and under review with implementation pending.	April 2024	N/A
9. Vision Zero Action Plan Supported by Cities of Albany, Cohoes, Saratoga Springs, and Troy; Village of Green Island; NYSDOT	Cambridge Systematics \$1,288,000 Sandy Misiewicz Carrie Ward	Included in the 2023-2024 UPWP	The contract was awarded and the project kicked off in February 2024.	April 2025	TBD