

STATUS OF TRANSPORTATION COUNCIL PLANNING INITIATIVES AS OF DECEMBER 1, 2023

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, TRANSPORTATION COUNCIL CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
COMMUNITY PLANNING SUPPORT					
1. Route 4 Corridor Study: Inter-Municipal Update Town of East Greenbush	M.J. Engineering and Land Surveying \$90,000 Chris Bauer	Policy Board Approved 3/4/21	The consultant team continues to develop the draft project report. The consultant team is preparing for the next and final round of public outreach, to be held in January 2024.	February 2024	https://nyroute4study.com
2. Town of Brunswick Hoosick Road Corridor Study Town of Brunswick	Creighton Manning Engineering \$99,000 Andrew Tracy	Policy Board Approved 3/3/22	Consultant team is preparing the Draft Corridor report. Draft concepts were presented to Study Advisory Committee on Oct. 10th. Project website live at https://hoosickroadstudy.com/	December 2023	https://hoosickroadstudy.com/
3. Sand Creek Road Complete Street Feasibility Study Village of Colonie	MJ Engineering and Land Surveying \$65,000 Jacob Beeman	Policy Board Approved 3/3/22	The draft complete streets plan was submitted to the project team on October 30, 2023. Comments were provided to the consultant on November 10, 2023. Study advisory committee meeting #4 is scheduled for November 28th to discuss the draft plan.	December 2023	https://www.sandcreekcompletestreets.com/
4. City of Schenectady Albany & Crane Streets Linkage Study City of Schenectady	PLACE Alliance \$90,000 Jen Ceponis	Policy Board Approved 3/3/22	The Draft Existing Conditions Report and Complete Streets Concepts have been made available to the public. The project team met with stakeholders, including first responders and transportation providers in the study area, to discuss recommendations. The consultant is drafting the final report.	January 2024	https://www.craig-main-connection.com/albany--crane-streets.html
5. All Access Complete Streets Feasibility Study Village of Voorheesville	TBD \$55,000 Rima Shamieh	Policy Board Approved 3/2/23	Received three consultant submissions to the REI. Submissions are currently under review by the evaluation committee, which will meet in late November.	November 2024	TBD
6. Broadway Flood Resilient Multi-Modal Corridor Study Albany County	Highland Planning \$115,000 Jen Ceponis	Policy Board Approved 3/2/23	A project kick-off meeting was held and the project team is compiling and collecting data and information for the Existing Conditions Assessment. SAC Meeting #1 and a site visit will be scheduled for early 2024.	November 2024	TBD
7. Castleton Complete Streets & Connections Plan Village of Castleton-on-Hudson	Verity Engineering \$75,000 Chaim Simon	Policy Board Approved 3/2/23	Project kickoff meeting was held. Existing conditions are being gathered and project website is being developed. First SAC meeting is scheduled.	November 2024	TBD
8. Central Avenue West Corridor Study Town of Colonie	TBD \$150,000 Andrew Tracy	Policy Board Approved 3/2/23	Draft scope of work reviewed by Town, final scope of work is being prepared. Draft EJ, EM and LEP maps prepared.	November 2024	TBD
9. Curry Road & Guilderland Avenue Multi-Modal Study Town of Rotterdam	TBD \$90,000 Carrie Ward	Policy Board Approved 3/2/23	Expressions of Interest are under review.	November 2024	TBD
10. Milton Town Center Plan Update Town of Milton	TBD \$100,000 Jacob Beeman	Policy Board Approved 3/2/23	Consultant selection meeting was held on November 8, 2023. Consultant team lead by Labella Associates was selected for the project. Agreement has been sent to consultant for final signatures.	November 2024	TBD

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, TRANSPORTATION COUNCIL CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
------------------------	---	-----------------------------	--------	------------------------------	-------------------------

COMMUNITY PLANNING TECHNICAL ASSISTANCE PROGRAM

1. Depot Square Intersection Redesign & Intersection Improvement Pilot	\$20,420 Jen Ceponis	Policy Board Approved Technical Assistance Program 3/2/2023	A demonstration project was conducted Oct. 27 - Nov. 6. Staff is preparing the final technical memorandum summarizing potential improvements, survey responses, and current traffic/infrastructure conditions.	March 2024	N/A
2. Saratoga Truck Traffic Study	\$9,547 Chris Bauer	Policy Board Approved Technical Assistance Program 3/2/2023	Data collection, including traffic volume, vehicle class, and turning movement counts, has been completed. A project kickoff meeting was held on November 2, 2023. Data analysis and mapping are underway.	March 2024	N/A

ADDITIONAL TRANSPORTATION COUNCIL PLANNING INITIATIVES

1. MTP Update Transportation Council - Regional	Transportation Council Staff \$100,000 Jen Ceponis	Included in the 2023-2024 UPWP	The Transportation Council worked with CDRPC to create a Regional Trends StoryMap highlighting key data points summarizing existing conditions. A consultant was selected to develop a brand, logo, and tagline. Staff has drafted a MTP Public Participation Plan and is coordinating public outreach and engagement efforts in conjunction with other regional and statewide planning efforts.	Adopted September 3, 2020 Anticipated adoption of next MTP: September 2025	https://www.cdtcmpo.org/nv2050
2. NY 378 Bridge Transportation Scoping/PEL Study NYSDOT	WSP \$400,000 Susan Olsen, NYSDOT Andrew Tracy	TIP Project A605/R344: NY 378 Troy Menands Bridge Study	Final public meeting was held at 6:00pm on October 26th in-person at HVCC and online via Zoom. Final report and recommended concept alignments were presented. Next steps: Draft Project Scoping Report (PSR) and PEL close-out by end of year. Post PEL activities include more detailed development of concept plans and coordination with 787 PEL team.	December 2023	https://www.dot.ny.gov/troymenandsbridge
3. Regional Truck Parking Study	Gannett Fleming \$137,750 Chris Bauer	Planning Committee Approved 4/7/21	The draft final report was delivered by the consultant team and is currently being reviewed internally. Next steps will include SAC and public review, and then development of the final deliverables.	December 2023	TBD
4. ADA Self-Evaluation and Transition Plan for Pedestrian Infrastructure	Village of Ballston Spa Town of Guiderland City of Troy Carrie Ward	Planning Committee Approved 11/2/2022	The consultant presented to the Ballston Spa - established advisory committee. About 130 people completed a public survey requesting input on prioritization factors. The consultant presented to Troy's advisory committee and released a survey collecting public input on prioritization factors. Drafting of these two plans is underway. The Guiderland advisory group met in early December.	December 2023	N/A
5. Hoosick Asset Management Plan Town of Hoosick	Stantec \$33,000 Teresa LaSalle	Policy Board Approved 3/3/22	The consultant team is working on a draft Report.	March 2024	N/A
6. Design-Engineering Feasibility and Planning Study for Reimagining the I-787 Corridor NYSDOT	Parsons \$5,000,000 Greg Wichser, NYSDOT Kelley Kircher, NYSDOT Chris Bauer Jen Ceponis	TIP Project A609 Reimagining the I-787 Corridor Planning Study	The first series of public meetings kicked off in June. Survey responses have begun to come in and the consultant has started work on some preliminary concepts. Mapping of various environmental, cultural and historic resources is underway. Stakeholder engagement remains ongoing with neighborhood associations, business groups, and Transportation Council advisory committees. The consultant team is actively coordinating with Transportation Council staff on the development of the base and future year travel demand model and other traffic simulations.	March 2026	https://webapps.dot.ny.gov/reimagining-i-787A

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, TRANSPORTATION COUNCIL CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
------------------------	---	-----------------------------	--------	------------------------------	-------------------------

ADDITIONAL TRANSPORTATION COUNCIL PLANNING INITIATIVES (continued)

7. On-Demand Motor Vehicle, Bicycle and Pedestrian Count Services	NDS (National Data & Surveying Services) Up to \$160,000 Teresa LaSalle	Included in the 2022-2023 UPWP	Vehicular and bicycle and pedestrian counts continue to be undertaken to support Transportation Council planning studies and projects.	18 month contract with an optional one year extension.	N/A
8. Regional Signal Timing Program	TBD \$100,000 Andrew Tracy	Included in the 2022-2023 UPWP	Optimized timings implemented on West Ave in Saratoga Springs, in evaluation period. Draft timing plans developed for State and Erie in Schenectady; meeting held 11/16 to discuss, with field implementation to follow. New Scotland Ave data collection is complete, and Synchro modeling is in process.	March 2024	N/A
9. Vision Zero Action Plan Supported by Cities of Albany, Cohoes, Saratoga Springs, and Troy; Village of Green Island; NYSDOT	TBD \$1,288,000 Carrie Ward	Included in the 2023-2024 UPWP	A request for proposals was released in September and proposals are under review by the funding partners.	April 2025	N/A