

STATUS OF TRANSPORTATION COUNCIL AND REGIONAL PLANNING INITIATIVES AS OF OCTOBER 1, 2024

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, TRANSPORTATION COUNCIL CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
------------------------	--	-----------------------------	--------	---------------------------------	-------------------------

COMMUNITY PLANNING SUPPORT

1. Route 4 Corridor Study: Inter-Municipal Update Town of East Greenbush	M.J. Engineering and Land Surveying \$90,000 Chris Bauer	Policy Board Approved 3/4/21	The Study Advisory Committee (SAC) reviewed the draft final report and provided comments. The consultant team is developing the final report; when delivered it will be made available for public review.	September 2024	https://nyroute4study.com
2. Safe Streets Policy and Plan Village of Voorheesville	EDR \$55,000 Rima Shamieh/Carrie Ward	Policy Board Approved 3/2/23	The Existing Conditions report is under review by the SAC. SAC meeting #2 and a field walk will be held on September 23. The first public workshop is scheduled for October 10. A public survey and interactive map is posted on the project website. Fliers, emails and social media posts were distributed about the project, survey, and public workshop.	March 2025	www.VvilleSafeStreets.com
3. Broadway Flood Resilient Multi-Modal Corridor Study Albany County	Highland Planning \$115,000 Jacob Beeman/Teresa LaSalle	Policy Board Approved 3/2/23	Consultant held virtual housing / community focus group meeting with local neighborhood associations on 9/12/24 and in-person focus group meeting with Watervliet Housing Authority on 9/17. Consultant is coordinating a third focus group session with Albany Housing Authority and working on corridor alternatives. SAC meeting #3 will be held 9/24/24.	November 2024	www.ResilientBroadway.com
4. Castleton Complete Streets & Connections Plan Village of Castleton-on-Hudson	Verity Engineering \$75,000 Chaim Simon	Policy Board Approved 3/2/23	Meeting with NYSDOT is scheduled. Project team is working on draft report.	December 2024	www.castletonstreets.com
5. Central Avenue West Corridor Study Town of Colonie	Stantec \$150,000 Andrew Tracy	Policy Board Approved 3/2/23	First Study Advisory Committee meeting held on September 12, 2024 at Midway Fire Station. Project team presented project scope, schedule, existing conditions data, and public involvement plan. SAC provided input on study area issues, desired project outcomes, and public involvement opportunities.	April 2025	TBD
6. Curry Road & Guilderland Avenue Multi-Modal Study Town of Rotterdam	JMT \$90,000 Carrie Ward	Policy Board Approved 3/2/23	The consultant team is compiling a draft report. The SAC will meet in October to review the draft recommendations.	March 2025	https://tinyurl.com/curryguilderlandstudy
7. Milton Town Center Plan Update Town of Milton	LaBella \$100,000 Jacob Beeman/Chris Bauer	Policy Board Approved 3/2/23	The consultant is working on coordinating public focus group sessions to be held in mid-October. The consultant is also working on developing corridor alternatives / recommendations.	March 2025	https://milton-towncenter-planupdate.squarespace.com/
8. County Route 109 Study Town of Halfmoon, Town of Clifton Park, and Saratoga County	TBD \$150,000 Rima Shamieh/Sandy Misiewicz	Policy Board Approved 3/7/24	An initial kick off meeting has been scheduled for September 2024. The Request for Expressions of Interest is in development.	March 2026	TBD

STATUS OF TRANSPORTATION COUNCIL AND REGIONAL PLANNING INITIATIVES AS OF OCTOBER 1, 2024

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, TRANSPORTATION COUNCIL CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
-------------------------------	--	--------------------------------------	---------------	--	---------------------------------

COMMUNITY PLANNING SUPPORT (continued)

9. Route 7 Corridor Study Town of Niskayuna	TBD \$139,400 Chaim Simon	Policy Board Approved 3/7/24	REI was released on September 16. Letters of interest are due on October 21.	March 2026	TBD
--	-------------------------------------	------------------------------------	--	------------	---------------------

COMMUNITY PLANNING TECHNICAL ASSISTANCE PROGRAM

1. US Route 4 and Bloomingrove Drive Traffic Assessment Town of North Greenbush	Andrew Tracy	Rolling Program	Transportation Council staff will compile existing conditions data, conduct field visits, and prepare a tech memo that summarizes the findings.	November 2024	N/A
2. Broadway and Partition Street Traffic Assessment City of Rensselaer	Andrew Tracy	Rolling Program	Transportation Council staff will compile existing conditions data, conduct field visits, and prepare a tech memo that summarizes the findings.	November 2024	N/A

ADDITIONAL TRANSPORTATION COUNCIL PLANNING INITIATIVES

1. MTP Update: In Motion 2050 Transportation Council - Regional	Transpo Group \$250,000 Sandy Misiewicz	Included in the 2023-2024 UPWP	In Motion Task Force meeting #3 was held September 18. Survey 2 has closed and a summary is being prepared. Work is underway for the needs assessment, financial plan and a review of several corridors using Replica. The next meeting will be held in November to discuss planning scenarios.	Anticipated adoption: September 2025	www.inmotionplan.org
2. NY 378 Bridge Transportation Scoping/PEL Study NYS DOT	WSP \$400,000 Susan Olsen, NYSDOT Andrew Tracy	TIP Project A605/R344: NY 378 Troy Menands Bridge Study	Project is near completion, awaiting final report. The Troy-Menands Bridge Draft Project Scoping Report (PSR) and Draft PEL Questionnaire are available at https://www.dot.ny.gov/troymenandsbridge/reports .	TBD	https://www.dot.ny.gov/troymenandsbridge
3. ADA Self-Evaluation and Transition Plan for Pedestrian Infrastructure	Town of Guilderland City of Troy Carrie Ward	Planning Committee Approved 11/2/2022	The draft Guilderland Self-Analysis and Transition Plan is posted to the Town's website for comment at https://www.townofguilderland.org/755/ADA-Self-Analysis-and-Transition-Plan and presented to the Town Board on October 1st. The Troy Transition Plan is completed.	May 2024	https://www.capitalmpo.org/programs/safety-complete-streets/ada-transition-plans/

STATUS OF TRANSPORTATION COUNCIL AND REGIONAL PLANNING INITIATIVES AS OF OCTOBER 1, 2024

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, TRANSPORTATION COUNCIL CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
------------------------	--	-----------------------------	--------	---------------------------------	-------------------------

ADDITIONAL TRANSPORTATION COUNCIL PLANNING INITIATIVES (continued)

<p>4. Design-Engineering Feasibility and Planning Study for Reimagining the I-787 Corridor</p> <p>NYS DOT</p>	<p>Parsons \$5,000,000</p> <p>Greg Wichser, NYS DOT Kelley Kircher, NYS DOT Chris Bauer Sandy Misiewicz</p>	<p>2022-2027 TIP Project A609 Reimagining the I-787 Corridor Planning Study</p>	<p>The NYS DOT project team has begun developing portions of the draft report. The project team continues public engagement, with meetings with stakeholders and interested agencies and is working towards a draft report to be released in the fall.</p>	<p>March 2026</p>	<p>https://787.dot.ny.gov</p>
<p>5. Vision Zero Safety Action Plan</p> <p>Supported by Cities of Albany, Saratoga Springs, Troy, and Watervliet; Village of Green Island; NYS DOT</p>	<p>Cambridge Systematics \$1,288,000</p> <p>Sandy Misiewicz Carrie Ward</p>	<p>Included in the 2023-2024 UPWP</p>	<p>The project team is compiling recommendations for locations for 40 targeted safety investigations throughout the region, as well as six locations for in-depth concept development with a focus on public input.</p>	<p>April 2025</p>	<p>https://www.capitalregionvisionzero.org/</p>
<p>6. I-890 Exit 4C PEL Study</p> <p>Schenectady County</p>	<p>GPI \$440,000</p> <p>Paul Sheldon, Schenectady County Chris Bauer</p>	<p>2022-2027 TIP Project S284</p>	<p>The consultant team is developing a draft project website and Public Participation Plan. Design team is developing the existing traffic model and beginning environmental reviews with various stakeholders along with preparing the project Purpose and Need. The sponsor has requested Transportation Council assistance with future traffic projections, using the STEP Model.</p>	<p>April 2025</p>	<p>https://schenectadycountyny.gov/engineering-public-works</p>