

STATUS OF TRANSPORTATION COUNCIL AND REGIONAL PLANNING INITIATIVES AS OF MAY 1, 2025

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, TRANSPORTATION COUNCIL CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
COMMUNITY PLANNING SUPPORT					
1. Safe Streets Policy and Plan Village of Voorheesville	EDR \$55,000 Sandy Misiewicz	Policy Board Approved 3/2/23	The preliminary draft report has been prepared and is being reviewed by the Study Advisory Committee (SAC) with comments due May 7th. Following revision, the report will be made available for public comment.	June 2025	www.VvilleSafeStreets.com
2. Broadway Flood Resilient Multi-Modal Corridor Study Albany County	Highland Planning \$115,000 Teresa LaSalle	Policy Board Approved 3/2/23	The consultant team is making their final revisions to the final draft report. A final public meeting is expected to be held in May.	June 2025	www.ResilientBroadway.com
3. Castleton Complete Streets & Connections Plan Village of Castleton-on-Hudson	Verity Engineering \$75,000 Sandy Misiewicz	Policy Board Approved 3/2/23	The Final Report has been completed and a public hearing was held on April 28th at which the Village adopted the study. Following final administrative close out the project will be complete.	May 2025	www.castletonstreets.com
4. Central Avenue West Corridor Study Town of Colonie	Stantec \$150,000 Andrew Tracy	Policy Board Approved 3/2/23	The second Central Ave Open House was held on April 9th from 4 to 6 pm at the Midway Fire Station with about 70 attendees. Open House materials are posted to the project website. Survey to close 5/2/2025. Consultant is preparing a draft concept report.	June 2025	www.coloniecentralavestudy.org
5. Milton Town Center Plan Update Town of Milton	LaBella \$100,000 Ethan Townsend	Policy Board Approved 3/2/23	The Final Report was approved by the Town Board on March 26, 2025. Following final administrative close out the project will be complete.	March 2025	https://milton-towncenter-planupdate.squarespace.com/
6. County Route 109 Study Town of Halfmoon, Town of Clifton Park, and Saratoga County	Creighton Manning \$150,000 Sandy Misiewicz	Policy Board Approved 3/7/24	A consultant team led by Creighton Manning was selected for the contract. The study is set to begin in May.	March 2026	TBD
7. Route 7 Corridor Study Town of Niskayuna	LaBella \$139,400 Carrie Ward	Policy Board Approved 3/7/24	The Study Advisory Committee held its second meeting in April to review the existing conditions and finalize the website for release.	March 2026	TBD
8. Traffic Calming Master Plan Village of Ballston Spa	Consultant TBD \$75,000 TBD	Policy Board Approved 3/6/25	New planning study included in the 2025-2026 Unified Planning Work Program	December 2026	TBD

STATUS OF TRANSPORTATION COUNCIL AND REGIONAL PLANNING INITIATIVES AS OF MAY 1, 2025

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, TRANSPORTATION COUNCIL CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
-------------------------------	--	--------------------------------------	---------------	--	---------------------------------

COMMUNITY PLANNING SUPPORT (continued)

9. West Avenue Complete Streets Study City of Saratoga Springs	Consultant TBD \$65,000 TBD	Policy Board Approved 3/6/25	New planning study included in the 2025-2026 Unified Planning Work Program	December 2026	TBD
---	---------------------------------------	---------------------------------	--	---------------	-----

COMMUNITY PLANNING TECHNICAL ASSISTANCE PROGRAM

1. US Route 4 and Bloomingrove Drive Traffic Assessment Town of North Greenbush	Andrew Tracy	Rolling Program	Draft technical memorandum prepared; shared with NYSDOT and Rensselaer County for review. Once feedback is incorporated, memo will be shared with Town.	June 2025	N/A
2. Broadway and Partition Street Traffic Assessment City of Rensselaer	Andrew Tracy	Rolling Program	Draft technical memorandum is being prepared; will be shared with City once first draft is complete.	June 2025	N/A
3. Intersection Traffic and Safety Assessment Town of Ballston	Andrew Tracy	Rolling Program	Draft technical memorandum prepared; shared with NYSDOT and Saratoga County for review. Feedback received from Saratoga County on 4/28/25. Once feedback from NYSDOT and County is incorporated, memo will be shared with Town.	June 2025	N/A
4. Cohoes Parking Study City of Cohoes	Parker Morris	Rolling Program	A scope of work has been sent to the city. The literature review is in progress and field work is being conducted at the time. The Transportation Council staff will compile field visit findings, existing conditions data and recommended next steps into a tech memo, once field visits have concluded.	June 2025	N/A
5. Active Transportation Technical Assistance Albany County	Consultant TBD \$65,000 Ethan Townsend/Carrie Ward	Local Agreement	A Memorandum of Understanding (MOU) and project scope of work have been prepared. Once the MOU has been executed, the project may begin.	March 2026	N/A

ADDITIONAL REGIONAL PLANNING INITIATIVES

1. MTP Update: In Motion 2050 Transportation Council - Regional	Transpo Group \$250,000 Sandy Misiewicz	Included in the 2023-2024 UPWP	A final task force meeting was held on April 9th to further review the draft plan strategies, performance measures, and the development of the draft plan report. The consultant team is preparing a preliminary draft report for the Transportation Council's Planning Committee and Policy Board to review and release for public review.	Anticipated adoption: September 2025	www.inmotionplan.org
--	---	--------------------------------	---	---	--

STATUS OF TRANSPORTATION COUNCIL AND REGIONAL PLANNING INITIATIVES AS OF MAY 1, 2025

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, TRANSPORTATION COUNCIL CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
------------------------	--	-----------------------------	--------	---------------------------------	-------------------------

ADDITIONAL REGIONAL PLANNING INITIATIVES (Continued)

2. NY 378 Bridge Transportation Scoping/PEL Study NYS DOT	WSP \$400,000 Susan Olsen, NYSDOT Andrew Tracy and David Nelson	TIP Project A605/R344: NY 378 Troy Menands Bridge Study	Additional modeling assistance has been requested by NYSDOT and the consultant team of Transportation Council staff. Work commenced on April 8th. Work is expected to be completed by May 2025.	TBD	https://www.dot.ny.gov/troymenandsbridge
3. ADA Self-Evaluation and Transition Plan for Pedestrian Infrastructure Transportation Council	Towns of Clifton Park and Wilton; Village of Menands; Albany County Carrie Ward	Policy Board Approved 6/6/2024	Clifton Park's Town Board approved its Transition Plan in April. Public comments on the Menands draft were due by the end of April. Wilton's Transition Plan was presented to the Town Board and released for public review May 1st. Quotes for the Albany County ADA Self-Analysis and Transition Plan were received in April.	June 2025	https://www.capitalmpo.org/programs/safety-complete-streets/ada-transition-plans/
4. Design-Engineering Feasibility and Planning Study for Reimagining the I-787 Corridor NYS DOT	Parsons \$5,000,000 Greg Wichser, NYSDOT Kelley Kircher, NYSDOT Sandy Misiewicz	2022-2027 TIP Project A609 Reimagining the I-787 Corridor Planning Study	The NYSDOT Project Team released the draft PEL study report in October. A public open house was held on October 23, 2024. Several other public outreach events were held in late October and early November, with the public comment period open until December 1, 2024. The project team is addressing comments and working to release a final report in early 2025.	March 2026	https://787.dot.ny.gov
5. Vision Zero Safety Action Plan Supported by Cities of Albany, Saratoga Springs, Troy, and Watervliet; Village of Green Island; NYS DOT	Cambridge Systematics \$1,288,000 Carrie Ward Sandy Misiewicz	Included in the 2023-2024 UPWP	Internal review of the draft Safety Action Plan is underway, with public meetings anticipated in June following the Policy Board meeting. Concept Development recommendations are under municipal review. Speed limit recommendations are being finalized for Saratoga Springs and Green Island and are under municipal review in Troy and Watervliet.	September 2025	https://www.capitalregionvisionzero.org/
6. I-890 Exit 4C PEL Study Schenectady County	GPI \$440,000 Paul Sheldon, Schenectady County Andrew Tracy and David Nelson	2022-2027 TIP Project S284	I-890 Exit 4C Government Stakeholders meeting held on April 23, 2025; revised concepts presented for feedback with group. Consultant is incorporating feedback and conducting additional stakeholder meetings.	June 2025	https://schenectadycountyny.gov/engineering-public-works