

**2022-2027 Transportation Improvement Program
Administrative Modification Moves: June 29, 2024 – July 30, 2024**

Administrative Modification Changes

PIN	TIP #	Sponsor	Project Name	Date of Action	Action	Fund Source	Cost (\$M)
1SRP.01	A631	NYS DOT	Livingston Avenue Amtrak railroad over the Hudson River Bridge Replacement, BIN 7092890	7/18/2024	Decrease CONINSP by 25.200, Add 84.000 to CONST	STATE	58.800
1762.84	R358	Rensselaer County	Plank Road Bridge Replacement, Bridge NY	7/30/2024	Move PRELDES from FFY23 to FY24, Increase PRELDES by .020, Move DETLDES from FFY23 to FFY24, Decrease PRELDES by .020, Add .025 ROWINCD phase in FFY24, Move ROWACQ from FFY 24 to FFY25, Decrease ROWACQ by .025, Move CONINSP and CONST from FFY24 to FFY26	BFP OFF SYS	0.000