

STATUS OF TRANSPORTATION COUNCIL AND REGIONAL PLANNING INITIATIVES AS OF MARCH 1, 2025

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, TRANSPORTATION COUNCIL CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
COMMUNITY PLANNING SUPPORT					
1. Safe Streets Policy and Plan Village of Voorheesville	EDR \$55,000 Sandy Misiewicz	Policy Board Approved 3/2/23	A public open house workshop was held on February 24 to share the draft concepts with the public. The consultant team will respond to comments and prepare a draft report for Study Advisory Committee review.	April 2025	www.VvilleSafeStreets.com
2. Broadway Flood Resilient Multi- Modal Corridor Study Albany County	Highland Planning \$115,000 Teresa LaSalle	Policy Board Approved 3/2/23	The consultant team is currently developing the final draft report. A final SAC meeting is being planned for mid to late March and a final public meeting is expected to be held in March or April.	May 2025	www.ResilientBroadway.com
3. Castleton Complete Streets & Connections Plan Village of Castleton-on-Hudson	Verity Engineering \$75,000 Sandy Misiewicz	Policy Board Approved 3/2/23	The consultant team shared a summary of the second round of public engagement and is finalizing the draft report.	April 2025	www.castletonstreets.com
4. Central Avenue West Corridor Study Town of Colonie	Stantec \$150,000 Andrew Tracy	Policy Board Approved 3/2/23	Study Advisory Committee meeting held on Feb. 26; draft transportation and land use concepts for the corridor were presented for SAC feedback. Results of public review summarized and presented. The second round of public review, including the next Open House, will be held in mid-late March.	June 2025	www.coloniecentralavestudy.org
5. Curry Road & Guilderland Avenue Multi-Modal Study Town of Rotterdam	JMT \$90,000 Carrie Ward	Policy Board Approved 3/2/23	The consultant team provided a presentation to the Town Board on February 26th.	March 2025	https://tinyurl.com/curryguilderlandstudy
6. Milton Town Center Plan Update Town of Milton	LaBella \$100,000 Ethan Townsend	Policy Board Approved 3/2/23	The final public workshop was held on January 28, 2025. A draft project report was released to the Study Advisory Committee and Town Board for comment. The consultant presented the alternatives analysis to the Town Board on February 26, 2025.	March 2025	https://milton-towncenter-planupdate.squarespace.com/
7. County Route 109 Study Town of Halfmoon, Town of Clifton Park, and Saratoga County	TBD \$150,000 Sandy Misiewicz	Policy Board Approved 3/7/24	Four proposals were received in response to the Request for Expressions of Interest. The evaluation team will meet on March 6th to discuss the proposals and select a consultant for the contract.	March 2026	TBD
8. Route 7 Corridor Study Town of Niskayuna	LaBella \$139,400 Carrie Ward	Policy Board Approved 3/7/24	The Study Advisory Committee held its first meeting, anticipated to be held in mid February and is compiling existing conditions. A site walk with the Study Advisory Committee is planned for March.	March 2026	TBD

STATUS OF TRANSPORTATION COUNCIL AND REGIONAL PLANNING INITIATIVES AS OF MARCH 1, 2025

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, TRANSPORTATION COUNCIL CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
-------------------------------	--	--------------------------------------	---------------	--	---------------------------------

COMMUNITY PLANNING TECHNICAL ASSISTANCE PROGRAM

1. US Route 4 and Bloomingrove Drive Traffic Assessment Town of North Greenbush	Andrew Tracy	Rolling Program	Field visits were conducted on Nov. 8th; Transportation Council staff will compile field visit findings, existing conditions data, and recommended next steps into a tech memo.	March 2025	N/A
2. Broadway and Partition Street Traffic Assessment City of Rensselaer	Andrew Tracy	Rolling Program	Additional field visits were conducted on Nov. 19th. Transportation Council staff will compile field visit findings, existing conditions data, and recommended next steps into a tech memo.	March 2025	N/A
3. Intersection Traffic and Safety Assessment Town of Ballston	Andrew Tracy	Rolling Program	Field visits conducted at all three sites on Nov. 19th; Transportation Council staff will compile field visit findings, existing conditions data, and recommended next steps into a tech memo.	March 2025	N/A
4. Capital Region ReUse Center Town of Bethlehem	CDRPC Staff/Chris Bauer	Rolling Program	This project is complete and will be made available through the CDRPC website.	March 2025	N/A
5. Cohoes Parking Study City of Cohoes	Parker Morris/Teresa LaSalle	Rolling Program	A scope of work is in the process of being completed and a site visit was taken in mid-February.	March 2025	N/A

ADDITIONAL TRANSPORTATION COUNCIL PLANNING INITIATIVES

1. MTP Update: In Motion 2050 Transportation Council - Regional	Transpo Group \$250,000 Sandy Misiewicz	Included in the 2023-2024 UPWP	A Task Force meeting was held on February 12 to review the preliminary financial plan, the results of the regional travel demand model scenario analysis, and initial plan strategies. The next Task Force meeting is March 12.	Anticipated adoption: September 2025	www.inmotionplan.org
2. NY 378 Bridge Transportation Scoping/PEL Study NYS DOT	WSP \$400,000 Susan Olsen, NYSDOT Andrew Tracy and David Nelson	TIP Project A605/R344: NY 378 Troy Menands Bridge Study	The Draft Project Scoping Report was revised and provided to FHWA for review, and will be posted to the project website once finalized. (https://www.dot.ny.gov/troymenandsbridge/reports).	TBD	https://www.dot.ny.gov/troymenandsbridge

STATUS OF TRANSPORTATION COUNCIL AND REGIONAL PLANNING INITIATIVES AS OF MARCH 1, 2025

NAME AND LOCAL SPONSOR	CONSULTANT OR STAFF, PROJECT COST, TRANSPORTATION COUNCIL CONTACT	FUNDING APPROVAL DATE	STATUS	ESTIMATED COMPLETION DATE	PROJECT WEBSITE LINK
------------------------	--	-----------------------------	--------	---------------------------------	-------------------------

ADDITIONAL TRANSPORTATION COUNCIL PLANNING INITIATIVES (continued)

3. ADA Self-Evaluation and Transition Plan for Pedestrian Infrastructure Transportation Council	Towns of Clifton Park and Wilton; City of Rensselaer; Village of Menands Carrie Ward	Policy Board Approved 6/6/2024	The Menands and Clifton Park drafts are available for public review. The City of Rensselaer adopted its plan in February. Municipal review of the draft for Wilton is underway.	February 2025	https://www.capitalmpo.org/programs/safety-complete-streets/ada-transition-plans/
4. Design-Engineering Feasibility and Planning Study for Reimagining the I-787 Corridor NYSDOT	Parsons \$5,000,000 Greg Wichser, NYSDOT Kelley Kircher, NYSDOT Sandy Misiewicz	2022-2027 TIP Project A609 Reimagining the I-787 Corridor Planning Study	The NYSDOT Project Team released the draft PEL study report in October. A public open house was held on October 23, 2024. Several other public outreach events were held in late October and early November, with the public comment period open until December 1, 2024. The project team is addressing comments and working to release a final report in early 2025.	March 2026	https://787.dot.ny.gov
5. Vision Zero Safety Action Plan Supported by Cities of Albany, Saratoga Springs, Troy, and Watervliet; Village of Green Island; NYSDOT	Cambridge Systematics \$1,288,000 Carrie Ward Sandy Misiewicz	Included in the 2023-2024 UPWP	The project team continues to document targeted safety investigations throughout the region. Public sessions for the Albany and Schenectady Concept Development areas were held in February. The Schenectady City Council adopted the drafted new areawide speed limit recommendations, which are also under municipal review in Green Island and Saratoga Springs. Drafting of recommendations for Troy and Watervliet is underway.	April 2025	https://www.capitalregionvisionzero.org/
6. I-890 Exit 4C PEL Study Schenectady County	GPI \$440,000 Paul Sheldon, Schenectady County Andrew Tracy and David Nelson	2022-2027 TIP Project S284	The Purpose and Need draft is currently being reviewed by FHWA and the County is anticipating stakeholder meeting to be completed in Q1 of 2025. The Transportation Council provided assistance with future traffic projections, using the STEP Model.	April 2025	https://schenectadycountyny.gov/engineering-public-works